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 SUMMARY 1.

In the 2011‐12 Budget context, the Commonwealth Government approved a strategy to 
extend and enhance the National Archives of Australia’s (NAA) preservation and storage 
capacity.  The approved strategy includes commitments for two building projects.  In addition, 
the NAA will fund one further project from its existing capital budget. The three closely 
integrated projects will combine to ensure that the NAA is able to continue to fulfil its 
legislative mandate to accept transfers of paper and audiovisual archives from Australian 
government agencies. 

All three projects are subject to procurement processes in line with the Commonwealth 
Procurement Guidelines and value for money assessments.  Overall costs are therefore subject 
to the outcomes of the procurement processes. 

PWC consideration is sought for the Archives to: 

 enter into a Pre Commitment Lease (PCL) with a developer to design, construct and 
maintain the NAPF for a period of approximately 30 years; and 

 negotiate a new lease with the owner of the Mitchell facility to deliver the 
refurbishment of the facility. 
 

In order to locate the NAPF on a site that meets the technical specifications required for the 
NAPF facility, a selection process has been undertaken and will culminate in the Archives 
securing a transferable option on the preferred site that, subject to PWC consideration, will be 
transferred to the successful developer. 
 
The three projects are outlined as follows: 

 Leasing a new energy and environmentally efficient, purpose built National Archives a.

Preservation Facility (NAPF) in the ACT. 

The NAPF will provide accommodation for 150 staff, 104 shelf kilometres (skm) of 

paper archives and 10 skm of audiovisual archives. Archives currently in the Mitchell 

and Greenway repositories will be consolidated in the NAPF.  

The NAPF will be procured in distinct stages.  A site in the ACT has been selected 

following a value for money assessment against specified weighted criteria.  The NAA 

will tender for a PCL for both the base building and fitout works to the successful 

tenderer.   

 Refurbishing the existing repository at Mitchell in the ACT.  b.

The refurbished Mitchell building will provide accommodation for 75 skm of paper 

archives and a small number of staff.  

Refurbishment details will be negotiated with the landlord.  If a successful outcome is 

not achieved, the NAA will explore alternative leasing possibilities in the market. 
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 Upgrading part of the existing Chester Hill repository in Sydney. c.

This involves the construction of specialised storage to accommodate 8 skm of 

audiovisual archives, as well as upgrading the environmental conditioning of 

surrounding space to archival standard storage for 21 skm of paper archives.  The 

Chester Hill upgrade works are to be funded from the NAA’s existing capital budget and 

will be notified to the Public Works Committee separately as a medium works project 

as it is not included in the additional appropriation approved in the 2011‐12 budget.  
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 INTRODUCTION 2.

The NAA is established under the Archives Act 1983 (the Act).  It is an executive agency under 
s65 of the Public Service Act 1999.  The roles and responsibilities of the NAA are set out in the 
Act and can be broadly grouped into the following three areas: 

 helping Australian government agencies address their information management needs;  a.

 transferring archives from agencies, and securing, describing and preserving those b.

archives; and  

 providing public access to the archives in accordance with the access provisions of the c.

Act. 

A small proportion of the records generated by Australian government agencies have an 
archival value that justifies their ongoing preservation.  For these archives to be managed and 
protected appropriately, the NAA accepts them into its custody and ensures that they are 
appropriately stored and preserved.   

To this end, the NAA operates climate controlled storage facilities in all capital cities.  The NAA 
currently leases all its storage facilities from private sector landlords. The new NAPF and 
refurbishment of the existing Mitchell facility together with the refurbishment of part of the 
NAA’s existing facility at Chester Hill will provide the NAA with the capacity to continue to 
accept transfers from agencies, in accordance with the Act, from 2015 to approximately 2031. 
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 IDENTIFICATION OF NEED 3.

 Background 3.1.

The NAA’s ability to meet its legislative responsibilities is dependent on suitable storage 
capacity being available to enable it to accept transfers of archives from Australian 
government agencies and to store those archives in optimal temperature and humidity 
conditions to ensure their long term preservation.  

Despite the fact that many records are now being digitised and that many agencies are starting 
to transfer digital records to the NAA, the need to safely store paper and audiovisual records 
remains high.   

Based on the limited available capacity of existing facilities and the current and expected rate 
of transfers over the next two to three years, the NAA’s existing preservation and storage 
facilities will be full by 2015.  A 2010 survey of the holdings of paper records by Australian 
Government agencies revealed that there is a significant backlog of paper archives (165 skm) 
held by Australian government agencies that should be transferred to the NAA.  The survey 
also revealed that the backlog is likely to grow at 5.5 skm per year.   

Current Lease Arrangements 

In the ACT, the NAA currently leases storage facilities at Greenway and Mitchell.   

Greenway currently houses 39 skm of archives.  The landlord has development plans for the 
site and the NAA will relinquish the property on expiry of the lease in March 2017.   

The Mitchell facility stores 65 skm of archives.  It is almost at full capacity.  In particular, all 
existing security vaults are at capacity, therefore the NAA has no capacity to accept transfers 
of classified archives.  The Mitchell building is over 30 years old and suffers from numerous 
infrastructure deficiencies.   

Mitchell’s deficiencies include: 

 it does not comply with the National Construction Code 2011 (NCC) and contemporary 
building standards;   

 it contains asbestos throughout the building (in the vinyl floor tiles), which must be 
removed;   

 it requires refurbished insulation, sealing and services in order to maintain the required 
environmental conditions for the long‐term preservation of archives; and  

 the fitout configurations do not support current or anticipated future work practices, 
particularly in relation to supporting rapidly advancing technology in conservation and 
digitisation.  
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Moreover, the property operating expenses of the Mitchell facility are increasing as the ageing 
and inefficient plant and equipment is maintained, and it is becoming more unreliable in 
maintaining the required climate conditions for the NAA’s operations. 

The current Mitchell lease expires in June 2017.  Before renewing the lease the Mitchell facility 
will undergo a major refurbishment that will provide for significantly improved environmental, 
operational, and cost efficient long term occupation. 

 Development of Delivery Program 3.1.1.

The three closely integrated projects have been developed to ensure that additional storage 
capacity comes on stream in a timely manner.  The delivery of additional storage capacity in 
stages is the most efficient and effective way to meet the NAA’s needs.  The work in Chester 
Hill will provide additional storage capacity from mid ‐ 2015 when existing repositories will 
reach full capacity, to mid ‐ 2019 when the refurbished Mitchell repository will come back on 
stream. 

The NAPF will be constructed against the timeline of the expiry of the leases for the NAA’s 
existing Greenway and Mitchell repositories.  It will be ready to accept the transfer of the 
archives currently in Greenway (39 skm) and Mitchell (65 skm) from mid ‐ 2016, hence those 
archives (104 skm) will be able to be consolidated in the NAPF over a comfortable 9 ‐ 12 
month period that is, before the two leases expire in 2017.   

Once the Mitchell repository is empty, the refurbishment work will commence that is, from 
mid ‐ 2017.  This work will be completed no later than mid ‐ 2019 and Mitchell will then be 
able to accept transfers from Australian government agencies, by which time the reconfigured 
space at Chester Hill will have reached full capacity.  The NAA estimates that the refurbished 
Mitchell will be able to accept transfers for a period of 12 years (based on current levels of 
transfers to the NAA) and will reach full capacity around mid ‐ 2031. 

Based on a comprehensive survey of Australian government agencies in 2010, there is a 
backlog of 165 skm of paper archives that will in time need to be transferred to the NAA’s 
custody.  The refurbished Mitchell will be able to accept around 75 skm of this existing 
backlog.  Hence, the Government is likely to need to consider a further increase in storage 
capacity ahead of 2031. 

 Options Considered 3.2.

The need for additional storage capacity was identified a number of years ago through the 
2004‐05 Australian National Audit Office report No. 59, Safe and Accessible National 
Collections, which found that long‐term storage was a critical issue for the NAA.  A review of 
alternative options for meeting this additional capacity has progressed over several years.   

A range of options was considered during the development of the Stage 1 and Stage 2 
Business Cases.  These included different sized NAPF buildings, retaining or relinquishing the 
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existing Mitchell facility, and delivery options of Government ownership, leasing from the 
private sector, and public private partnerships.  Detailed financial analyses were undertaken to 
assess the relative merits of the various options.  The ‘Do Nothing’ option was not considered 
suitable as it would have prevented the NAA from continuing to meet its legislative mandate.  
Options involving Government ownership of any new facility were not considered viable in the 
current fiscal environment.  
 

 Approved Approach 3.3.

The approach approved by the Government in the context of the 2011‐12 Budget focuses on 
relinquishing the least suitable current ACT repository (Greenway), retaining and refurbishing 
the existing Mitchell ACT repository, and the leasing of one new repository in the ACT (the 
NAPF).  Overall, this approach represents the best value for money. 

Accordingly, the 2011‐12 Budget approved: 

 additional funding to enable the NAA to lease the new NAPF; and  

 supplementary funding to enable the NAA to cover the costs of the Mitchell 
refurbishment (amortised over 10 years as higher lease charges). 

 
The procurement of the NAPF is being undertaken in stages.  The initial step was the selection 
of a suitable site.  The NAA established 11 selection criteria against which sites should be 
assessed.  An open site selection process was undertaken to identify the best value for money 
suitable site in the ACT.  Sites were assessed against the following eleven criteria: 

1. Site area, shape, servicing and suitability  

2. Bushfire risk  

3. Flood Levels, localised drainage and overland flow  

4. Proximity to ICON Network  

5. Archaeology, heritage, environment  

6. Risk of incompatible adjacencies  

7. High particulate concentrations  

8. Site access for heavy vehicles  

9. Public transport and bike path network  

10. Proximity to commercial amenities 

11. Planning (Territory Plan, Crown Lease, Zoning & Sub‐division)  



 

10 
 

21 sites were assessed and eight shortlisted for further consideration.  Negotiations were 
conducted on five sites and the best value for money suitable site has been selected.   

The NAA will shortly complete the formalities to secure an option on the preferred site.  The 
site is Block 21 Section 7 Mitchell in the ACT, No. 30 Vicars Street.   

The site is close to the Australian War Memorial and National Museum of Australia off‐site 
repositories and shares a boundary with the National Film and Sound Archives off‐site 
repository.  The NAPF will, effectively, join a cultural agencies storage precinct – refer 
Attachment 1.   

Subsequent steps in the procurement process will include an expression of interest step, 
followed by a full tender.  It is intended that the NAA option over the preferred site for the 
NAPF will be transferred to the successful bidder. 

The details of the refurbishment of the existing Mitchell facility will be negotiated with the 
landlord.  If a successful outcome is not achieved, the NAA will explore alternative leasing 
possibilities in the market.   

 Reasons for adopting the proposed course of action 3.4.

The key elements of the proposed course of action are as follows:  

  Reconfiguring space at Chester Hill: a.

The reconfiguring of the space means that the NAA is fully exploiting its existing Chester Hill 
storage capacity.  This is a key consideration in managing its property portfolio as Chester Hill 
is the NAA’s single largest storage facility.  

The increased storage capacity in Sydney is intended (either directly or indirectly) to provide a 
solution for transfers of archives from Australian government agencies for the period from  
mid ‐ 2015 when existing facilities are forecast to reach full capacity, to mid ‐ 2019 when the 
refurbished Mitchell comes on stream again. 

 Consolidating existing Greenway and Mitchell archives in the new NAPF b.

Mitchell needs major refurbishment (see d. below) and this work can be undertaken most 
efficiently and the risks to staff and the records can be minimised if the work occurs when the 
building is empty.  Additionally, the Greenway lease expires in 2017 and the landlord has 
indicated that he has alternative development plans for the site so the NAA has no option but 
to vacate this building.  

 

 Leasing the NAPF c.
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Leasing the NAPF is no different from the NAA’s current property arrangements and avoids the 
large immediate capital outlays that would otherwise be necessary if the government was to 
own and construct the building.  

 Retaining and refurbishing Mitchell d.

The financial analysis undertaken demonstrates that this is a cost‐efficient means of delivering 
additional storage capacity in the ACT.  However, the Mitchell building will be over 35 years 
old in 2017 when the current lease expires and much of the building plant and equipment will 
be well past its useful life.  

Before renewing the lease, the building must be upgraded to meet the NCC requirements.  On 
completion of the work, the building will minimise energy and resource use and its 
environmental footprint.  

 Environmental assessment 3.5.

The NAA’s technical consultant for the site selection process reported that there is no 
threatened flora or fauna or endangered ecological communities listed as being present on the 
preferred site for the NAPF in the ACT Significant Plants and Animals database.  There are a 
small number of trees located in the northwest corner of the site.  Should the redevelopment 
consider removal or damage to these trees, a tree survey and tree damaging activity approval 
will be undertaken. 

The site is not recorded by Environment Protection Agency ACT (EPA) as a contaminated site 
and currently the site has no environment protection orders associated with it.  There is a 
4,000 litre underground fuel tank that will need to be removed and the site remediated in 
accordance with the EPA’s guidelines.   

 Heritage considerations 3.6.

The NAA’s technical consultant for the site selection process reported that there is no heritage 
or archaeological issues involved with this project.  It will be a new building on a previously 
developed site in an industrial area.  There are no heritage items listed on the site in the ACT 
Heritage Register.  
 

 Details of staff consultations 3.7.

Approximately 150 staff will be accommodated in the new NAPF facility.  The NAA recognises 
that the performance and commitment of these staff is central to its success and as a result, 
seeks to provide a working environment that is stimulating, encourages personal development 
to enable staff to reach their full potential and promotes a well‐motivated, professional 
attitude.  Integral to this is the promotion of an organisational culture that is based on 
innovation, service delivery, accountability, and continuous improvement.   
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Consequently, the NAPF Functional Design Brief has been developed through a series of staff 
consultations, and has taken into consideration potential future work practices and 
conservation technologies which may impact on the general fitout arrangement of the NAPF.  
Furthermore, the fitout of the NAPF includes provision for staff amenities, for example, secure 
bicycle parking, showers with change rooms and a lunch room. 

As the 104 skm of shelving in the NAPF will be regularly accessed by staff working in the 
operational areas, staff representatives have been closely involved in the extensive research 
and analysis conducted by the NAPF Project Team on the type, design, and configuration of 
the shelving to be installed in the NAPF.  Options examined included various height static 
shelving with access by either cherry pickers or mezzanine steel flooring in addition to the 
more traditional low rise mobile compactus shelving. 

Staff briefings, presentations and consultation on the new work‐place and furniture design will 
also be held. 
 
Other agencies and specialists consulted to date are: 

 Department of Finance and Deregulation; 

 Gateway Unit; 

 Department of the Treasury; 

 Department of Climate Change and Energy Efficiency; 

 ACT Planning and Land Authority; 

 ACT Environmental Protection Agency; 

 ACT Heritage; 

 Intra Government Communications Network (ICON); 

 Air Services Australia; 

 Property Concept and Management (property advisers); 

 Ross Petsas Luksza (property advisers); 

 Australian Valuation Office; 

 FPB Consulting (property valuation); 

 Australian Government Solicitor; 

 Ashurst (formerly Blake Dawson, Legal adviser); 

 GHD (technical); and 

 Rider Levett Bucknall (quantity surveyor/cost planner). 
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 Key legislation 3.8.

The Archives Act 1983 requires the NAA to have custody of the “archival resources of the 
Commonwealth” and to ensure their permanent preservation.  This statutory responsibility 
drives the rate of growth of the NAA’s collection.   

Section 27 of the Act requires that Australian government agencies must transfer to the NAA 
those Commonwealth records that are no longer required for business use or which are older 
than 15 years, and which form part of “the archival resources of the Commonwealth”.  The 
improved facilities and increased storage capacity proposed in this statement of evidence will 
ensure that the NAA will be able to continue to meet its legislative obligations under the Act. 

 Gateway 3.9.

The projects are subject to the Gateway review process with Gate 0 Business Need and Gate 1 
Business Case reviews completed.  The Gate 0 review established a clear business need. 

 Impact on the local community and measures taken to mitigate negative impact 3.10.

The NAPF will be located in the industrial suburb of Mitchell in the ACT.  Mitchell is near the 
Gungahlin town centre.  As the NAA is currently located in another Mitchell location, and staff 
will move from the existing building to the NAPF, no change to the impact on the local 
community of Gungahlin is expected.   

The main impact of the proposal will be on neighbouring businesses noting that the land 
opposite the site is Urban Open Space.  While the NAPF will be a substantial new building of 
almost 17,900 m2 with 150 staff, archival operations are quiet and clean.  The NAA will ensure 
that the successful tenderers design solution will give attention to the appearance, streetscape 
and landscaping so that the NAPF is pleasing aesthetically and compatible with the local 
environment.  Apart from the initial relocation of staff and records, the volume of traffic 
generated will be low with the exception of arrival and departure times each day which will be 
similar to, and will replace, traffic at the existing building 1.2 km away.   

Interested parties will have the opportunity to comment on the NAPF as part of the 
Development Application process that involves public notification where submissions are 
taken into consideration as part of the application and approval processes.     

The NAA will consult with the neighbouring cultural agencies with regard to their community 
open days to consider the possible extension of the open day program to include the NAPF. 

The NAPF will be located in the industrial suburb of Mitchell in the ACT.  Mitchell is near the 
Gungahlin town centre.  As the NAA is currently located in another Mitchell location no change 
to the impact on the local community of Gungahlin is expected.   

It is anticipated that the NAPF will have a positive impact on the local construction industry as 
it will create a significant number of jobs during construction and fitout and this will be a 
stimulus to the local economy.  There will be no negative impact on the local community as a 
result of the NAPF.   
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PART B – PURPOSE OF THE WORK 

 PROJECT OBJECTIVES 4.

The objective of this project is to meet the storage and preservation needs of the NAA into the 
medium term via: 

 the construction, fitout and shelving for a new NAPF; and  

 the refurbishment of the existing Mitchell facility.   
 
The NAPF proposal is a pre‐commitment lease of a new, purpose designed and built 
preservation facility of approximately 17,900 m² with 104 skm of paper storage capacity and  
10 skm of audiovisual storage.  It will also accommodate 150 staff.  It will include 
contemporary preservation and conservation laboratory areas, records processing and 
handling areas, and staff amenities.  The NAPF will be a passive, green facility that will 
minimise energy and resource use, greenhouse gas emissions and its environmental footprint. 

The NAPF and Mitchell refurbishment will enable the NAA to: 

 begin to address a backlog of 165 skm of paper archives currently held in Australian 
Government agencies; 

 store appropriately 39 skm of archives currently held in less than optimal conditions;  

 provide sufficient storage for growth until approximately 2031;  

 provide greater capacity and capability for the storage of digital archives;  and 

 carry out preservation and conservation tasks using new and innovative technology 
into the future. 

 

 SCOPE OF WORK 5.

The scope of the NAPF work is defined in the Functional Design Brief, to which potential 
developers will respond.  The design will target the following key outcomes:   

 innovative Ecologically Sustainable Development (ESD); 

 energy efficient building and building services design to focus on minimising energy 
consumption and running costs of the building; 

 best possible environment for storage and preservation activities; 

 plant, equipment, finishes and fixtures chosen for life cycle value and maintainability; 
and 

 flexible design to allow for future changes in technology and the NAA’s methods of 
operation.  
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To achieve this, the following will be mandatory requirements: 

 In accordance with the Energy Efficiency in Government Operations Policy the office 
area of the building will meet or exceed 4.5 star National Australian Built Environment 
Rating System (NABERS) rating with the completed building to be registered and 
assessed. 

 The storage areas will comply with Section J of the NCC relating to energy performance 
for a Class 8 Building.  

 Consideration of alternate energy sources such as solar, wind, co and tri‐generation. 

 Use of a building energy management system and any other relevant provisions to 
allow energy usage to be controlled, measured, monitored and managed. 
 

The NAPF will include: 

 74.2 skm of standard size paper archives storage with 8 level mobile shelving;  

 20.5 skm of classified paper archive storage with 8 level mobile shelving; 

 9.3 skm of non‐standard size paper archives storage with a mix of 8 level mobile and 
fixed shelving; 

 a range of temperature and humidity conditions ranging from 17°C – 23°C with 30% to 
50% relative humidity (RH) to ‐10°C to ‐20° with 30% – 50% RH and 23°C ± 1°C with 50% 
± 2% RH with multiple other set parameters in between to ensure optimal storage 
conditions for different formats of archives; 

 10 skm of audio visual archives storage in Freezer, Cold, Cold conditioning and Cool 
rooms; 

 digital archives storage including for classified digital archives; 

 digital preservation management areas including secure space for classified archives;         

 conservation laboratory and support areas including controlled environment room, 
analytical laboratory and ‘vinegar syndrome’ room; 

 records handling areas including loading dock, quarantine room, hazardous materials 
treatment room; 

 office areas designed to comply with the Department of Finance and Deregulation 
occupancy density requirements; 

 a multi‐purpose room for meetings, presentations etc; and 

 staff support areas including lunch room, showers and change room with lockers, first 
aid room, secure external bicycle storage. 
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 Mitchell refurbishment 5.1.

The building will be over 35 years old in 2017 when the current lease expires and much of the 
building plant and equipment will be well past its useful life.  Before renewing the lease, the 
building must be upgraded to meet the NCC requirements including: 

 fire safety systems; 

 lighting and electrical infrastructure; 

 mechanical plant; 

 insulation; 

 hydraulics;  

 roof drainage;  

 wet areas;  

 waterproof membranes;  

 lifts;  

 window seals; and  

 most importantly, asbestos throughout the building (in the vinyl floor tiles) must be 
removed. 
 

On completion of the work, the building will minimise energy and resource use and its 
environmental footprint.  The refurbished Mitchell facility will have the storage capacity to 
accept transfers of archives from agencies for approximately 12 years (based on current 
projections of transfers). 

 Location 5.1.1.

The proposed site for the NAPF is 30 Vicars Street, ACT.  It is located between Vicars Street and 
Flemington Road, Mitchell in the ACT and is 1.2km from the NAA’s existing Mitchell repository, 
11.6 km from Parliament House and 11.4 km from the NAA’s main East Block office in Parkes, 
ACT.  Access to the site is from Vicars Street.  Flemington road is one of the main access roads 
in the area.  The site is close to the Australian War Memorial and National Museum of 
Australia off site repositories and shares a boundary with the National Film and Sound Archive 
off site repository.   

5.1.1.1      Site Description  

The site is Block 7 Section 21 Mitchell in the ACT, known as 30 Vicars Street.  It is 20,550 m2 in 
area and broadly rectangular but irregular in shape.  The topography is relatively flat with a 
gentle and uniform slope from north to south.   
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 Public Transport 5.1.1.1.

Mitchell is well serviced by public transport, with two bus routes operating from Belconnen 
and Civic interchanges.  The site is also well serviced by the cycle path network with a path 
parallel to Flemington road and adjacent to the site. 

 Traffic 5.1.1.2.

The site is located adjacent to sealed roads on two sides, Vicars Street and Flemington Road 
and provides easy access for a standard 19 metre semi‐trailer.  The Barton and Federal 
Highways are located within 2 km of the site.  Staff currently located in the existing Mitchell 
building will relocate to the NAPF.  While this move, together with vehicle movements 
associated with the day to day operation of the NAPF will have some impact on traffic, it is not 
anticipated that it will be significant in the immediate area of the NAPF or the suburb of 
Mitchell.  There will be a short term traffic impact during staff and records relocations that will 
occur in 2016 – 2017 due to the movement of heavy vehicles.  This traffic will be spread 
throughout the day or afterhours and will not be of sufficient frequency to cause traffic 
disruption in Mitchell which, as an industrial suburb, experiences similar vehicle movements as 
a matter of normal business.    

 Zoning and Approvals 5.1.1.3.

Planning approval on the site is the responsibility of the ACT Planning and Land Authority.  The 
zoning of the site is IZ1 industrial which is the same as the zoning for the NAA’s existing 
Mitchell facility.   

 Codes and Standards 5.1.1.4.

The NAPF shall be designed to comply to the NCC and with the relevant Australian Standards 
and Codes, applicable to the proposed work and current at the time of design.  Codes, 
Standards, Acts, Regulations, Codes of Practice and Guidelines issued by Commonwealth, 
State, and local government authorities may be applicable.  Authorities may include, but are 
not limited to: 

 ACT Fire Brigade; 

 ActewAGL for gas and electricity supply; 

 Actew for water supply; 

 Austel; 

 Network Supplier; 

 ACT Workcover for occupational health and safety requirements; 

 ACT Planning and Land Authority for local town planning requirements; 

 Environment ACT; 

 Department of Climate Change and Energy Efficiency; and 
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 relevant inspecting authorities as prescribed in the Protective Security Policy 
Framework. 

 
The building owner is required to engage a qualified and practicing building certifier who will 
be required to certify that the design and finished construction of the repository meet the 
requirements of the NCC, relevant codes and standards and ACT Planning and Land Authority.   

The National Code of Practice for the Construction Industry and the Australian Government 
Implementation Guidelines for the National Code of Practice for the Construction Industry, 
August 2009 will apply to the NAPF and Mitchell refurbishment projects.   

It will be a condition in the PCL procurement process that the contractor must be accredited 
under the Australian Government Building and Construction OH&S Accreditation Scheme 
administered by the Federal Safety Commissioner.  The contractor will also be required to 
comply with the Australian Government Fair Work Principles.   

The contractor will be required to produce a Project Quality Plan both for construction of the 
building and the construction and installation of the NAA’s fitout and shelving.  The plan will 
clearly show how building codes and relevant Australian Standards will be met and how the 
required standards for construction and installation are to be maintained.   

 PLANNING AND DESIGN CONCEPTS 6.

The FDB estimates the required area for the NAPF to be  approximately 17,900 m² of total Net 
Lettable Area, depending on the final design solution.  This requirement could be provided 
over one level or over a number of levels however, two levels has been used to develop the 
cost estimate and is considered a good fit operationally.  The building is to be efficiently 
designed, with particular emphasis to be placed on the rationalisation of circulation and plant 
space.  The building is to be an integrated building and fitout with the design of shelving, loose 
and office furniture and fixtures included in the design. 

The NAPF will serve three primary functions: 

 the first primary function is for the storage of records in various formats; 

 the second primary function is the management and preservation of the records; and 

 the third primary function is for staff accommodation. 
 
In conjunction with these three primary functions is the requirement for ‘record handling,’ 
that is to retrieve and return selected records from record storage. This requirement is not 
only for preservation and management work, but for physical or digital copying by NAA staff 
and for the information or viewing by the public and various government agencies. 
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Secondary functions that will support the primary building functions include: 

 staff Support (amenities, training / meeting areas); 

 building Support (plant rooms, services infrastructure, main circulation system); and 

 visitor Support (limited public and agency access). 
 

 Internal Fitout Design Principals 6.1.

 The building should provide a pleasant and stimulating work environment which 
encourages good work practices and staff interaction. 

 The design should reinforce the NAA corporate image by using contemporary design 
themes, coherent and consistent signage and materials and colours that will not date. 

 Internal planning of spaces should contribute to the efficient operation of the NAA and 
allow for a flexible and adaptive work environment able to cope with ongoing changes 
in both operations and technology. 

 Breakout spaces and meeting rooms are to be located in close proximity to work areas. 

 For the office spaces the efficiency should be 90% (Net Lettable Area to Gross Floor 
Area) in accordance with the current edition of Property Council of Australia/Building 
Owners and Managers Association method of measurement. 

 Office areas will be designed to comply with the Department of Finance and 
Deregulation occupancy density requirements.  

  
 Structure 6.1.1.

 The building structure shall be designed by a certified practising structural engineer 
qualified for corporate membership of the Institution of Engineers Australia and 
National Professional Engineers Register 3. 

 The structural design shall be undertaken to the NCC and relevant Australian 
Standards. 

 The Fire Resistance Level of structural elements shall be as required by the NCC. 

 The structural engineer, in conjunction with the civil engineer, shall prepare a 
geotechnical investigation brief to investigate the founding materials and prepare 
recommendations for foundation, slab on grade and road pavement design 
parameters. 

 The building’s structure shall be designed so that deflections under serviceability loads 
do not impair the functionality of the building. 
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 Particular consideration shall be given to floor tolerances and finishes in record storage 
areas so that the floor is sufficiently flat for expected usage and does not dust or 
breakdown under expected usage. 

 The building is to be water tight with all components of the rainwater collection 
systems (gutters, heads, downpipes and overflows) to be oversized.  Internal box 
gutters and internal downpipes are not permitted.  Roof vents or similar penetrations 
are to be avoided over archive storage areas.  

 The durability of all externally exposed reinforced and prestressed concrete is to 
achieve a design life of 70 years. 

 

 Materials and finishes 6.1.2.

Selection of materials and finishes must incorporate the following requirements: 

 Material selection will be demonstrated to contribute to the required NABERS Energy 
and ESD performance criteria. 

 Materials shall be fit for purpose and have a cradle‐to‐grave low pollutant output and 
low energy input in their fabrication.  Local products and local fabrication of materials 
are to have preference where they are of equal capability and comparable cost. 

 Low Volatile Organic Compound materials and finishes are to be used including 
minimisation of PVC containing materials. 

 
The following materials are prohibited to be used in the construction of the NAPF Record 
Storage Areas and shelving stacks because they ‘off‐gas’ and/or physically breakdown into 
particulates over time: 

 cellulose nitrate‐bearing materials, such as lacquers and adhesives; 

 cellulose acetate fabrics and films; 

 polyurethane‐based products including some paints, varnishes and foams; 

 acid curing silicone sealants and adhesives; 

 materials containing sulphur in a form that could be released as hydrogen sulphide or 
mercaptans.  These include (but are not limited to) vulcanised rubber and cadmium 
sulphide pigments.  Neoprene is acceptable; 

 pressure sensitive (tacky) adhesives; 

 unstable chlorine containing polymers, such as polyvinyl chloride or polyvinylidine 
chloride; 

 materials that emit formaldehydes (urea/phenol/resorcinol/formaldehyde), including 
plywood, particle board, adhesives and plastic laminates; and 

 oil‐based paints or varnishes and modified alkyd paints. 
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 Mechanical Services 6.1.3.

The mechanical services include the following: 

 provision of natural gas to the building as required for the system design; 

 heating and air‐conditioning systems to serve all record storage areas and all normally 
occupied areas in the building; 

 mechanical ventilation to plant rooms, car parks, toilets, kitchens and other areas as 
referenced in the Room Data Sheets; 

 humidification and dehumidification systems as scheduled in the Room Data Sheets; 

 associated electrical services; and 

 building management systems to control and monitor the mechanical equipment and 
other building services. 
 

The building will be energy efficient using current and use proven cost effective technology 
and design techniques.  The mechanical services will incorporate energy conservation 
initiatives to ensure consistency with the Energy Efficiency in Government Operations Policy 
and ESD objectives.  

The record storage areas of the building will require consistent set temperatures and humidity 
at all times which will require close tolerance air‐conditioning for 24 hours per day, 7 days per 
week.  The mechanical services will provide for energy efficiency operation of these areas.  
Evaluation of option(s) for having more than a single system for the building is required due to 
different performance requirements and operating hours.   

 Hydraulic Services 6.1.4.

Stormwater drainage system shall be designed in accordance with: 

 Australian Rainfall and Run‐off; and 

 AS 3500.3 – National Plumbing and Drainage Code, Part 3 – Stormwater Drainage. 
 

Sewerage services to the NAPF are to comply with the following criteria: 

 Sewer main and building drainage reticulation to be designed and constructed in 
accordance with WSA 02 Sewerage Code of Australia, the NCC, Construction Safety Act, 
as well as all relevant WSA and WS‐SPEC Water services specifications and Australian 
Standards.   

 Waste from Laboratories is to be treated in accordance with the above standards and 
local Authority requirements. 
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Water supply services to the NAPF are to comply with the following criteria. 

 Water main design and construction will be in accordance with WSA 03‐1999 Water 
Reticulation Code of Australia and AS 3500.1.2.  All proposed water mains are to be 
located with consideration to building set out, roads and car parks. 

 Water metering for base building (record storage) and areas (offices and laboratory). 

 Water service reticulation is to be designed and constructed in accordance with the 
National Plumbing Code of Australia AS 3500.1.2, the NCC, Construction Safety Act, as 
well as all relevant WS‐SPEC Water services specifications and Australian Standards. 

 

 Electrical Services 6.1.5.

All electrical systems must demonstrate proven reliability and performance, ease of 
maintenance and replacement, energy efficiency and cost effectiveness, and will comply with 
current technology and standards. 

The design of the electrical services for the NAPF will be integrated with the design of the 
building envelope and the other building services to minimise the extent and cost of energy 
consuming systems and minimise the operational energy consumption of these systems. The 
minimum metering to be provided includes separate metering with class 1 metering of all the 
following systems: 

 central cooling plant; 

 central heating plant; 

 air‐handling systems; 

 electrical services as described in the electrical section; and 

 data and IT Centres. 
 

 Lifts 6.1.6.

If the NAPF design is over two or more levels it and will be serviced by a passenger lift and a 
goods lift.  The passenger lift will be able to accommodate staff and small trolleys and it will be 
disabled access compliant.  Removable protective curtains will also be provided.  The goods lift 
will be designed to accommodate staff, large trolleys and pallets of archives and equipment 
and will have a capacity of approximately 1,500 kilograms.   

 Landscaping 6.1.7.

All external works are to be cognisant of, and responsive to, the wider environmental issues 
relating to the site and its context. 
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Proposed works are to comply with all relevant Local, State and Federal regulations, codes and 
standards, and with all ratified charters and conventions, e.g. Burra Charter, RAMSAR. 

It is the responsibility of the designer to ensure familiarity with overriding documents relating 
to the site such as Environmental Management Plans, Landscape Master Plans, Conservation 
and Management Plans.  The Australian Institute of Landscape Architects (AILA) Environmental 
Policies are to be applied as a general guide. 

 Acoustics 6.1.8.

The new facilities will comply with the NCC and Australian Standards for noise and acoustics.  
Acoustic separation has been considered between rooms and walls are being designed to 
meet user requirements and building functions with specific considerations as follows: 

 partitions between internal rooms and spaces will be designed to achieve speech 
privacy and security requirements consistent with user defined requirements and the 
security requirements; and 

 noise from construction works will be controlled and managed in accordance with the 
local authority’s construction noise policy. 

 

 ENVIRONMENTAL SUSTAINABILITY  7.

 Water and Energy Conservation Measures 7.1.

The Commonwealth is committed to Ecologically Sustainable Development (ESD) and the 
reduction of greenhouse emissions.  The FDB for the NAPF will address this policy by adopting 
cost effective ESD as a key objective in the design development and delivery of the NAPF and 
Mitchell refurbishment.  Both facilities will be designed, constructed, operated and maintained 
to ensure that they use energy and resources efficiently.  

All ESD options will be considered through the PCL tender evaluation process,  including 
alternative energy sources such as solar, wind, co and tri‐generation power.  Water 
conservation measures will include water efficient fixtures and fittings throughout (in 
accordance with AS/NZS 6400:2005 Water efficient products – ratings and labelling) and 
rainwater harvesting for irrigation and flushing and on site stormwater retention to control 
run off and erosion, subject to the final design. 

Other building and design elements to be considered will include: 

 minimise reliance on mechanical plant and equipment; 

 high efficiency mechanical plant and equipment; 

 maximise the use of natural light to office areas; 

 minimise solar glare; 
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 sealing and insulation; 

 high performance glazing; 

 high efficiency lighting and lighting controls; 

 recycling of fire sprinkler and hydrant periodic maintenance test water; 

 use of recycled materials where possible; and  

 management of construction waste to maximise recycling. 
 

 Conservation and Preservation Requirements for Controlled Climate Conditions in 7.1.1.
Record Storage Areas 

Approaches in conservation and preservation of records and associated types of materials in 
Archives, Galleries and Museums have changed significantly in the past decade.  Whilst there 
is still a need to maintain the collection in storage areas under controlled climate conditions, 
there is a move towards widening the range of temperature and humidity levels within the 
storage areas, before the conditions are considered to be harmful to the collection.  The less 
stringent climate conditions require significantly less reliance on the performance and 
reliability of building mechanical services systems, which in turn will provide significant savings 
in energy consumption and the subsequent energy and operating costs for storage facilities 
housing valuable collections.   

The NAPF has taken these new approaches in conservation and preservation of records into 
consideration.  The building will incorporate innovative solutions, such as the use of passive 
thermal approaches, to creating stable climate conditions in the storage areas. It will also 
avoid the use of materials with poor off gassing properties and/or which produce poor air 
quality, which will harm both the collection and the environment in general. 

 Reuse of shelving 7.1.2.

Shelving in the current Greenway facility will be refurbished and relocated to the NAPF.  The 
refurbishment will include new bases and all moving parts to ensure long, trouble free service 
life and compatibility with the additional new shelving required to fitout storage areas in the 
NAPF.  It is expected that of the total Greenway shelving of 48 skm, 39 skm, or 80%, will be 
able to be reused in the NAPF.  Specialised map and plan cabinets will be relocated from the 
existing Mitchell building to the NAPF and the existing Mitchell shelving will be retained and 
refurbished as part of the overall Mitchell refurbishment project.    

The reuse is an environmental and cost effective solution for a substantial part of the shelving 
for the NAPF and existing Mitchell facility. 
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 Department of Climate Change and Energy Efficiency 7.1.3.

The NAA consulted with the Australian Greenhouse Office (AGO) of the then Department of 
Environment and Heritage who advised that there are no specific energy performance targets 
set for climate controlled storage buildings and that it is unlikely that that there will be a target 
in the foreseeable future.  Consequently, the NAA and the now Department of Climate Change 
and Energy Efficiency (DCCEE) agreed to adopt the following measures for the NAPF. 

Implementation of the National Australian Built Environment Rating System (NABERS): 

 The office component of the new facility will meet or exceed the NABERS rating of 4.5 
as required under the Government’s Energy Efficiency in Government Operations 
policy.  An energy management plan will be developed and implemented by the 
landlord on behalf of the NAA. 

 The storage areas of the NAPF will comply with Section J of the NCC relating to energy 
performance of a Class 8 building. 

 Use a building energy management system to allow energy usage to be controlled, 
measured, monitored and managed. 

 
Incorporation of the GreenLease Schedule in the Lease Agreement: 

 The NAA will negotiate for the landlord to accept parts of the Green Lease Schedule 
recommended by DCCEE for Commonwealth departments and agencies for non‐office 
areas. 

 
In regard to appliance and equipment efficiency, the appliances and equipment are to comply 
with Commonwealth energy efficiency requirements.  Domestic appliances are to be 3‐star 
rated or higher on the Energy Rating label.    

Consequently, energy and water efficiency and environmentally friendly goods and service 
procurement will be applied across the design and execution of the projects.  Similarly, an 
intelligent lighting management system and innovate water recycling solutions will be included 
by the developer. 

 PROVISIONS FOR PEOPLE WITH DISABILITIES 8.

The NAPF and Mitchell refurbishment will include provisions for people with disabilities in 
accordance with AS1428.1, the Disability Discrimination Act 1992 and the mandatory 
provisions of the NCC.  Provisions will include: 

 disabled parking; 

 design for access and mobility – general requirements for access – new building work; 
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 design for access and mobility – enhanced and additional requirements – buildings and 
facilities; 

 external landscaping and design to ensure wheelchair access to the front entry; 

 external tactile markers for vision impaired people; and  

 communication systems for deaf or hearing impaired people. 

 

 CHILD CARE PROVISIONS 9.

The NAA is committed to balancing work and family needs and enabling staff with family 
responsibilities to be employed without discrimination and, as far as possible, without conflict 
with their family responsibilities.  There are 20 child care centres within a 5 km radius of the 
site, offering full day‐care facilities.  The centres are Child Care Benefit approved. 

Additionally, the NAA Enterprise Agreement 2011‐14 includes provisions for nursing mothers 
returning to work from Maternity/Paternity Leave including consultation with the Australian 
Breastfeeding Association on further options to assist nursing mothers in the NAA.   

 FIRE PROTECTION AND SECURITY 10.

Fire protection of the building and safety of staff and visitors are of the highest importance. A 
significant component of the Archives’ collection is classified, and a high level of security is 
proposed. 

The building will be protected in accordance with the NCC and relevant Australian Standards 
as well as the planning and development requirements of the ACT Government as described in 
the Functional Design Brief.  Provisions will include: 

 fire sprinkler system throughout the building; 

 gas suppression system in the digital archive; 

 smoke detection systems (very early smoke detection systems (VESDA) to the 
audiovisual vaults and digital storage areas; and 

 sound system and intercom system to provide public address access to all areas.  
 

In addition, the site and the building will be protected by a system of hydrants, hose reels and 
fire extinguishers linked to a central control system that can be monitored on site and 
remotely.    
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The building will be solely occupied by the NAA.  A Type 1 security alarm system comprising 
proximity electronic access control system and closed circuit television will be installed in 
accordance with the Commonwealth’s Protective Security Policy Framework.  The electronic 
access control system will control access to each distinct area within the building, and some 
requiring read in/read out capability.  The security system will be interfaced with the national 
system located at East Block offices, Parkes ACT.  There will also be off site monitoring.   

Design and construction of the secure areas of the NAPF (vaults, work areas and perimeters 
including Section 33) will be subject to approval, certification and accreditation authorities 
prior to acceptance.  These authorities include the Defence Signals Directorate for classified 
ICT systems and T4 Protective Security, Accredited Security Construction and Equipment 
Committee (SCEC) Security Zone Consultant and the NAA’s Agency Security Adviser depending 
on the project element.  Accreditation authorities will be consulted as an integral part of 
design development and construction.     

External security lighting to car park areas, service driveways, and emergency exits will be 
provided.   

Any dangerous substances stored in the building will be managed in accordance with the 
NAA’s policy and to meet relevant Authority requirements.   

 OCCUPATIONAL HEALTH AND SAFETY 11.

The design and construction of the facility is to provide the end user with a working 
environment in conformity with all relevant Occupational Health and Safety regulations 
including the Commonwealth Work Health and Safety Act 2011.     

OH&S will be a key aspect in the development and review of the design.  Preservation areas 
will include provision for handling and storage of chemicals with special exhaust and safety 
systems where required.   

The eight bay high mobile shelving system to be installed in the NAPF was chosen following a 
detailed investigation and assessment of different options as part of the development of the 
stage two business case.  A wide range of shelving configurations was considered and a 
specialized storage consultant was engaged to assist in the process.  Occupational Health and 
Safety was carefully considered in the decision to adopt eight bay high mobile shelving.  The 
‘Report on Storage Options’ is Appendix D to the NAPF Functional Design Brief.   

It will be a condition in the PCL procurement process that contractors must be accredited 
under the the Australian Government Building and Construction OH&S Accreditation Scheme 
administered by the Federal Safety Commissioner.   
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 COST EFFECTIVENESS AND PUBLIC VALUE 12.

 Cost Effectiveness  12.1.

The approved approach is a cost effective solution as it represents the best value for money in 
relation to its whole of life costs when considered that it also addresses the NAA’s 
preservation and storage needs for the longest period of time to 2031. 

 Project Costs 12.1.1.

The expected rental costs have been estimated based on project estimates which are detailed 
in Submission 1.1.  The final cost of the NAPF and Mitchell refurbishment are subject to the 
outcome of procurement processes and are therefore commercial‐in‐confidence and covered 
in Submission 1.1.   
 

 PROJECT DELIVERY SYSTEM 13.

The delivery method of the NAPF is by PCL for both the base building and including an 
integrated fitout works that will be procured and provided by the successful PCL contractor.  
The Mitchell refurbishment project will also be delivered under a PCL arrangement which is 
subject to successful negotiations with the Landlord.  In both cases the integrated fitout will be 
funded and owned by the PCL contractor and the NAA will pay additional rent to cover the 
cost of the fitout.  The projects will be on a ‘turn‐key’ basis, that is, ready to move into on 
completion with the NAA to provide ICT and some security equipment.   

The design of the proposed internal fitout, shelving and associated services will be integrated 
with the base building design to achieve efficiencies and cost savings wherever possible.  
Maximising savings and benefits of procuring the internal fitout and shelving as part of the PCL 
will be a key objective in the design development.  The reuse of Map and Plan cabinets, 
approximately 39 shelf kms of shelving from Greenway and retention and refurbishment of 
existing Mitchell shelving will result in significant environmental and cost savings.  A value 
management workshop will be conducted during design development to ensure that all 
options have been considered and the best value for money is realized.   

A Project Manager will represent the Archives during design development and construction of 
the base building, shelving and integrated fitout for both the NAPF and Mitchell 
refurbishment.   
 

 CONSTRUCTION PROGRAM 14.

 NAPF  14.1.

 an option over the preferred  site in the ACT will be acquired by mid – 2012 and will be 
subject to PWC approval; 

 planning for procurement processes  will commence in 2012; 
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 procurement processes (in the form of a pre‐commitment lease) will commence in 
2013; 

 construction will commence in 2015 and the new building will be ready for occupation 
in mid‐2016;   

 relocation of records from Greenway and Mitchell to the NAPF will commence in mid ‐ 
2016 and be completed by mid ‐ 2017; and  

 the NAA will be operating in the ACT from a single storage facility from 2017 to 2019 
(see the refurbishment of Mitchell below). 

 Refurbishment of Mitchell 14.2.

 negotiations with the landlord will commence in 2015; 

 once Mitchell is empty, the refurbishment will start, i.e. mid ‐ 2017;  

 it is expected to take approximately 18 to 20 months to complete;   

 the refurbished Mitchell will be operational from mid ‐ 2019; and  

 the NAA will resume operating in the ACT from two sites from mid ‐ 2019. 
 

 PUBLIC VALUE  15.

The proposal secures the NAA’s preservation and storage capacity to preserve valuable 
Commonwealth records as part of the archival resources of Australia, and make them 
accessible to present and future generations.   

 REVENUE 16.

It is not envisaged at this time that any revenue would be derived from these projects.   

 PLANS AND DRAWINGS 17.

Refer Attachment 1 
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Attachment 1:  NAPF Statement of Evidence 

 

1. Location map 
2. Detailed location map 
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