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“The unit procurement cost for LRIP Phase 4 Block 1/2 aircraft is currently estimated, from US DoD
budgetary figures, to be somewhere between $US114.1 million and $US136.8 million.”

Current Defence plans have Australia purchasing JSF aircraft quite early in the production program
from Phase 4 of the Low Rate Initial Production (LRIP) in 2012.  At this stage, there is a MEDIUM
HIGH probability that LRIP Phase 4 production will slip to the right by at least one year due to
Congressional budgetary constraints on such elements in the program as funding for the procurement
of long lead times items.

In a recently released update of the Congressional Research Services (CRS) report to the US Congress,
dated 02 June 2006, the following statement in relation to JSF costings is made:

“The average procurement cost (APUC) (which does not include R&D or other ‘sunk’ costs) is
estimated at $94.8 million per aircraft in then-year dollars.

The December 2005 SAR also notes that the JSF program has breached a ‘Nunn-McCurdy’ cost
growth limit: unit cost growth over 30% of the original Acquisition Program Baseline.  The latest
PUAC (Editor’s Note: Program Unit Acquisition Cost which includes R&D and other ‘sunk’ costs)
and APUC cost estimates are, respectively, 32.8% and 31.3% higher than cost estimates made in
October 2001.”

This CRS Report is attached as Enclosure 1 to this submission.  Other extracts from this CRS report to
Congress that should be of interest to this inquiry include -

Page CRS-4:

“All JSF planes will be single-engine, single-seat aircraft with supersonic dash capability and some
degree of stealth (low observability to radar and other sensors).”

Page CRS-10:

“Both House and Senate authorizers objected to DOD’s plan to eliminate the F136 Alternate Engine
and added JSF R&D funds to continue the program.  Similarly, both House and Senate authorizers
expressed concern about the overlap between JSF testing and JSF development, and reduced
procurement funds accordingly.”

Page CRS-16:

“Noting the JSF’s projected cost as well as past experience with new aircraft programs, Congressional
Budget Office (CBO) analysts have suggested options that would either cancel development of the
JSF, reduce procurement of the aircraft, or alter the types developed and their distribution among the
services.  CBO analysts have identified a number of alternatives to developing, procuring, and using
JSF aircraft as currently proposed.  These alternative options include reliance on modification of
current fighter/attack planes already in operation or expected to be in service soon, such as the Navy
F/A-18E/F and the Air Force F-22A, as well as procuring fewer JSFs than proposed or none of these
aircraft, with their place being taken by F-16s, AV-8Bs, and F/A-18E/Fs.”

Page CRS-17:

“Lockheed Martin has initiated a study, and has briefed initial results to Air Force officials, of a
radically modified version of the Raptor called the FB-22 (Fighter/Bomber).  The purpose of this
variant would be to significantly increase the F-22A’s air-to-ground capabilities; primarily through a
redesign that would double the aircraft’s range, and significantly increase the aircraft’s internal
payload.  These improvements would likely result in some performance tradeoffs, such as reduced
acceleration and maneuverability.”

www.ausairpower.net
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“…………… How this multi-role aircraft would compete with — or conversely compliment — the
JSF has not yet been determined.”

The combination of the positive outcomes achieved through the study referred to in this latter extract
from the CRS report to Congress combined with the plan in the recently completed Quadrennial
Defence Review (QDR) Report for a long range strike capability by 2018 is seen to present a
significant risk to the JSF Program which, in turn, is seen by many to be ‘neither fish nor fowl’ in 
terms of meeting future capability needs.

Finally, returning to the issue of JSF costs and the significance of the term Average Unit Procurement
Cost.  Aircraft bought late in the production program should be able to be procured for less than the
AUPC.  Aircraft bought early in the production program will cost more than the AUPC.  Aircraft
bought quite early in the production program, during the LRIP, will cost significantly more than the
AUPC and will carry the additional cost burden of needing upgrades to meet the final production
configuration and incorporate changes resulting from the flight test program.

If Australia were able to buy the JSF at the currently estimated Average Unit Procurement Cost of
US$94.8 million per aircraft, then the planned 100 aircraft systems would cost about US$9,800
million.  At a risk hedged exchange rate of 0.7000, this would equate to some A$14,000 million.  To
obtain the overall project cost for Air 6000 (NACC), Defence advice is that the ‘Australian specific
project requirements’ which include infrastructure, weaponry and project management costs need to
be added on to the cost of the aircraft.  A conservative estimate of A$2,000 million for these
‘Australian specific project requirements’ puts an estimate of the overall project cost for Air 6000
(NACC) at A$16,000 million.  Such a figure is predicated on Australia being able to buy the JSF at the
currently estimated Average Unit Procurement Cost.

The more prudent approach would be to use the Unit Procurement Cost that would apply at the time
Defence plans to buy the JSF.  However, Defence has not provided this information to the Committee.
Therefore, using the average of the costs based on GAO Report No 06-356 of 15 March 2006 and US
Congressional budgetary data, a more realistic estimate of the unit procurement cost, supported by
independent analysis, would be US$125.45 million and 100 aircraft systems would cost US$12,545
million.  At a risk hedged exchange rate of 0.7000, this would equate to some A$17,791 million,
putting an estimate of the overall project cost for Air 6000 (NACC) at over A$19,700 million.  Such a
figure does not make any allowance for further cost increases or schedule delays in the JSF Program
which, given where the program is in terms of the ‘development risk curve’, are inevitable.

Yours sincerely,

Peter Goon
Australian Flight Test Services 12 June 2006
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F-35 Joint Strike Fighter (JSF) Program:
Background, Status, and Issues

Summary

The Defense Department’s F-35 Joint Strike Fighter (JSF) is one of three
aircraft programs at the center of current debate over tactical aviation, the others
being the Air Force F-22A fighter and the Navy F/A-18E/F fighter/attack plane.  In
November 1996, the Defense Department selected two major aerospace companies,
Boeing and Lockheed Martin, to demonstrate competing designs for the JSF, a joint-
service and multi-role fighter/attack plane.  On October 26, 2001, the Lockheed
Martin team was  selected to develop further and to produce a family of conventional
take-off and landing (CTOL), carrier-capable (CV), and short take-off vertical
landing (STOVL) aircraft for the U.S. Air Force, Navy, and Marine Corps and the
U.K. Royal Navy as well as other allied services.  Originally designated the Joint
Advanced Strike Technology (JAST) program, the JSF program is a major issue in
Congress because of concerns about its cost and budgetary impact, effects on the
defense industrial base, and implications for U.S. national security in the early 21st
century. 

The JAST/JSF program evolved in response to the high cost of tactical aviation,
the need to deploy fewer types of aircraft to reduce acquisition and operating costs,
and current projections of future threat scenarios and enemy capabilities.  The
program’s rationale and primary emphasis is joint-service development of a next-
generation multi-role aircraft that can be produced in affordable variants to meet
different operational requirements.  Developing an affordable tri-service family of
CTOL and STOVL aircraft with different combat missions poses major technological
challenges.  Moreover, if the JSF is to have joint-service support, the program must
yield affordable aircraft that can meet such divergent needs as those of the U.S. Air
Force for a successor to its low-cost F-16 and A-10 fighter/attack planes, those of the
U.S. Marine Corps and the U.K. Royal Navy for a successor to their Harrier STOVL
aircraft, and the U.S. Navy’s need for a successor and a complement to its F/A-18E/F
fighter/attack planes.
  

This report discusses the background, status, and current issues of the JSF
program.  Continuing developments and related congressional actions will be
reported in CRS Issue Brief IB92115, Tactical Aircraft Modernization: Issues for
Congress,  which also discusses the Air Force F-22A, the Navy F/A-18EF, and the
Marine Corps V-22.  These aircraft and the Air Force’s B-2 strategic bomber and C-
17 cargo/transport plane are the most expensive U.S. military aircraft programs.  (See
CRS Report RL31544, Long-Range Bombers: Background and Issues for Congress,
and CRS Report RL30685, Military Airlift: C-17 Aircraft Program.) The JSF
program is also addressed in CRS Report RL33390, Proposed Termination of Joint
Strike Fighter (JSF) F136 Alternate Engine; CRS Report RS21488, Navy-Marine
Corps Tactical Air Integration Plan: Background and Issues for Congress; and CRS
Report RL31360, Joint Strike Fighter (JSF): Potential National Security Questions
Pertaining to a Single Production Line. 
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1 Fourteen of these aircraft will be purchased with RDT&E funds and will be used for
developmental testing.
2 The U.S. Marine Corps and the U.K. Royal Navy and Royal Air Force operate versions of
the AV-8A/B Harrier aircraft flown by these services since the early 1970s.  CRS Report
81-180F, The British Harrier V/STOL Aircraft: Analysis of Operational Experience and
Relevance to U.S. Tactical Aviation, (out of print; available from the author at 7-2577). 
3 Adam Hebert, “STOVL JSF to Replace AV-8Bs, But CV Model May Replace Marine F/A-
18s,” Inside the Navy, Aug. 5, 2002, p.1.
4 Lorenzo Cortes, “Air Force to Study Acquisition of F-35-B STOVL JSF,” Defense Daily.
Feb. 13, 2004; Gail Kaufman, “U.S. Air Force Wants STOVL JSFs,” Defense News, Feb.
12, 2004; and Christopher Castelli, “Overall Impact of Air Force Interest in F-35 STOVL
Variant is Unclear,” Inside the Navy, Mar. 1, 2004. 

F-35 Joint Strike Fighter (JSF) Program:
Background, Status, and Issues

Introduction

The Joint Strike Fighter (JSF) program is expected to develop and build a family
of new-generation tactical aircraft for the Air Force, the Marine Corps, the Navy, and
Britain’s Royal Navy.  As now projected, the JSF is the Defense Department’s largest
acquisition program in terms of cost and number of aircraft to be produced.  Current
DOD plans call for production of 2,458 aircraft in three versions.1  Additional aircraft
may be bought by Australia, Belgium, Canada, Denmark, Israel, the Netherlands,
Norway, Singapore and other allied governments.

The U.S. Marine Corps and the United Kingdom’s Royal Navy plan to procure
a short take-off vertical landing (STOVL) version of the plane to replace their current
fleets of Harrier vertical/short take-off and landing (VSTOL) attack planes.2  The
U.S. Navy plans to procure a carrier-capable CTOL version — termed a CV — to
replace older carrier-based aircraft.  The Marine Corps may also purchase some
number of CV variants to replace their F/A-18 Hornet aircraft.3  The Department of
the Navy is still assessing how many of its 680 JSF’s will be  CTOL variants, and
how many will be STOVL.  The United Kingdom may purchase up to150 JSFs for
its Navy and Air Force. 

The Air Force’s program of record is to purchase 1,763 conventional takeoff and
landing (CTOL) versions of the F-35 to replace its current force of F-16s and A-10s.
In February 2003, Air Force officials announced that they would also purchase some
number of the STOVL JSF to improve future close air support (CAS) capabilities.4

Although the exact number to be procured have not been confirmed, Air Force
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5 Elizabeth Rees, “Jumper: USAF Will Buy ‘Hundreds’ of STOVL Joint Strike Fighters,”
Inside the Air Force. September 17, 2004.
6 Marc Selinger. “Jumper Confirms Air Force Plans to Cut Joint Strike Fighter Purchase.”
Aerospace Daily & Defense Report. December 15, 2004.
7 Since the early 1990s DARPA had funded various STOVL projects expected to develop
aircraft to replace both U.S. Marine Corps AV-8B Harriers and the U.K. Royal Navy’s Sea
Harriers.  The merger of these research-development efforts with the JAST program in early
1995 cleared the way for U.S.-U.K. collaboration in JSF development.
8 John Tirpak, “Strike Fighter,”  Air Force Magazine, Oct. 1996: 22-28; Philip Hough,  “An
Aircraft for the 21st Century,”  Sea Power, Nov. 1996: 33-34. 

leaders have said Air Force STOVL variants would number “in the hundreds.”5  In
December 2004 Air Force leaders confirmed long-running speculation that it would
reduce its total purchase of JSF’s.  Some observers believe it will be by as much as
one-third of the 1,763 figure.6

Background

The JSF program emerged in late 1995 from the Joint Advanced Strike
Technology (JAST) program, which began in late 1993 as a result of the
Administration’s Bottom-Up Review (BUR) of U.S. defense policy and programs.
Having affirmed plans to abandon development of both the A-12/AFX aircraft that
was to replace the Navy’s A-6 attack planes and the multi-role fighter (MRF) that the
Air Force had considered to replace its F-16s, the BUR envisaged the JAST program
as a replacement for both these programs.   In 1994, the JAST program was criticized
by some observers for being a technology-development program rather than a
focused effort to develop and procure new aircraft.  In 1995, in response to
congressional direction, a program led by the Defense Advanced Research Projects
Agency (DARPA) to develop an advanced short takeoff and vertical landing
(ASTOVL) aircraft was incorporated into the JAST program, which opened the way
for Marine Corps and British Navy participation.7  The name of the program was then
changed to JSF to focus on joint development and production of a next-generation
fighter/attack plane.

During the JAST/JSF program’s 1994-1996 concept development phase, three
different aircraft designs were proposed by Boeing, Lockheed Martin, and
McDonnell Douglas (the latter teamed with Northrop Grumman and British
Aerospace) in a competitive program expected to shape the future of U.S. tactical
aviation and the U.S. defense industrial base.8  On November 16, 1996, the Defense
Department announced that Boeing and Lockheed Martin had been chosen to
compete in the 1997-2001 concept demonstration phase, in which each contractor
would build and flight-test two aircraft (one CTOL and one STOVL) to demonstrate
their concepts for three JSF variants to meet the different operational requirements
of the various services.  The CTOL aircraft demonstrated concepts for an Air Force
land-based (CTOL) variant and a Navy carrier-based (CV) variant, with the STOVL
aircraft demonsted concepts for a variant to be operated by the U.S. Marine Corps
and the U.K. Royal Navy. On October 26, 2001, DOD selected a team of contractors
led by Lockheed Martin to develop and produce the JSF. The three variants —
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9 Letter from Secretary of Defense William S. Cohen to Rep. Jerry Lewis, June 22, 2000.
Transcript made available by Inside the Airforce, June 23, 2000
10 Bill Sweetman, “Decision Day Looms for Joint Strike Fighter,”  Jane’s International
Defence Review, Sept. 1996: 36-39, 42-43; Bryan Bender and Tom Breen, “Boeing,
Lockheed Martin Win JSF Demonstrator Contracts,”  Defense Daily, Nov. 18, 1996: JSF
special report.

CTOL, CV and STOVL aircraft — are to have maximum commonality in airframe,
engine, and avionics components to reduce production and operation and support
costs.

Mainly because of their projected costs, three tactical aircraft programs are
currently subjects of debate over the types and numbers of aircraft that U.S. armed
forces may need in the future — the emergent JSF program, the Air Force F-22A
program, and the Navy’s F/A-18E/F program.  Congressional decisions on these
programs will have important implications for defense funding requirements, U.S.
military capabilities, and the U.S. aerospace industry.

Design and Performance

Contrary to some misconceptions that the Joint Strike Fighter would be one
aircraft used by several services for different missions, the program envisions the
development and production of three highly common variants: a land-based CTOL
version for the Air Force, a carrier-based CTOL version (CV) for the Navy, and a
STOVL version for the Marines and the Royal Navy. The JSF program is a  family
of aircraft, which uses a mix of components, systems, and technologies with
commonality projected at 70 to 90 percent in terms of production cost.  Many of the
high-cost components are common, including engines, avionics, and major structural
components of the airframe. Former Secretary of Defense William Cohen stated that
the JSF’s joint approach “avoids the three parallel development programs for service-
unique aircraft that would have otherwise been necessary, saving at least $15
billion.”9

The winning Lockheed Martin design closely resembles the F-22A Raptor.
However, the Lockheed  STOVL concept which employs a shaft-driven lift fan
connected to the main engine with extra thrust provided by vectoring nozzles, is a
new approach. The Boeing aircraft appeared in some ways more  innovative than the
Lockheed design, featuring a solid wing (with considerable space for internal-fuel)
and a single direct-lift engine with nozzles for vectored thrust in STOVL operations
(similar to the AV-8 Harrier’s Pegasus engine).  The design proposed by the
McDonnell Douglas, Northrop Grumman, and British Aerospace team was an almost
tailless aircraft, powered by separate lift and lift/cruise engines.  The use of separate
engines was reportedly a factor in the rejection of this design.10  

The JSF will be powered by the Pratt & Whitney F135 engine, which was
derived from the F-22A’s Pratt & Whitney F119 power plant.  At congressional
direction, DOD established an alternative engine, the GE F136, to compete with the
F135 for JSF production and operations and support (O&S) contracts. The engines
of both designs will include components made by Allison (now owned by Rolls-
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11 See CRS Report RL33390, Proposed Termination of Joint Strike Fighter (JSF) F136
Alternate Engine, for more information.  Also see  “Dual Engine Development Could Saddle
JSF with up to $800 Million Bill,”  Inside the Navy, Aug. 5, 1996: 2; “Despite Demand for
Second JSF Engine Source, F120 Comes up Short,”  Aerospace Daily, Oct. 18, 1996: 102;
U.S. Congressional Budget Office, A Look at Tomorrow’s Tactical Air Forces by Lane
Pierrot and Jo Ann Vines,  Jan. 1997: 53.
12 Steven Zaloga, “AIM-120 AMRAAM,” World Missiles Briefing, Teal Group Corp., Jan.
1997, P.5.
13 “Advanced Gun Seen Likely for Some Joint Strike Fighters,”  Aerospace Daily, May 5,
1997. P.195. 
14 “Tradeoffs Will Be Made to Contain JSF Costs,” Aerospace Daily, Sept. 26, 1997. P.469.
15 U.S. Department of Defense,  Report of the Quadrennial Defense Review [by] William
S. Cohen, Secretary of Defense, May 1997: 46.

Royce), which developed and produced the Pegasus engines powering Harrier
STOVL aircraft since the 1960s.  The net cost-benefit of an alternate engine for the
JSF program has periodically been debated, and DOD has attempted to eliminate
funding for the F136.  The most recent debate emerged with the FY2007 budget
request, which proposed canceling the F136.11

All JSF planes will be single-engine, single-seat aircraft with supersonic dash
capability and some degree of stealth (low observability to radar and other sensors).
Combat ranges and payloads will vary in the different service variants.  For example,
as currently planned, range requirements would be 590-690 nautical miles (nm) for
the Air Force, 600-730 nm for the Navy, and 450-550 nm for the Marine Corps.  All
three variants are planned to carry two 2,000-lb weapons internally  All versions will
also carry AIM-120 AMRAAMs (advanced medium-range air-to-air missiles, with
a range of about 26 nm/48 km depending on altitude12).  Space will be reserved for
an advanced gun, if one is found that meets operational requirements at an affordable
cost.13 JSF requirements dictate that the aircraft’s gun must be able to penetrate
lightly armored targets.  The current plan is to equip the F-35 with the same 25-
millimeter cannon fielded on the AV-8B Harrier, which is made by General
Dynamics Corp.

Performance features in regard to radar signature, speed, range, and payload will
be determined on the basis of trade-offs between performance and cost, with the
latter being a critical factor.  Program officials have emphasized that such cost and
performance tradeoffs are critical elements of the program and were  the basis for the
joint-service operational requirements that determined the selection of the Lockheed
Martin contractor team for the SDD phase of full-scale development.14  The 1997
QDR report observed that “Uncertainties in prospective JSF production cost warrant
careful Departmental oversight of the cost-benefit tradeoffs in design to ensure that
modernization and force structure remain in balance over the long term.”15  In other
words, production costs must be low enough that these aircraft can be bought in
sufficient quantities to maintain desired force levels.  Thus, the parameters of the
JSF’s performance and operational capabilities are subject to change for reasons of
cost, technological developments, and future threat assessments.
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16 Craig Hoyle, “US Outlines New Electronic Attack Aircraft,” Jane’s Defence Weekly, June
4, 2003.
17 H.Rept. 108-553 (H.R. 4613) p.234
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In response to the Department of the Navy’s need to replace its aging EA-6B
Prowler electronic attack aircraft, Lockheed Martin has proposed the development
of a two-seat electronic attack variant of the JSF. Dubbed the EA-35B, the aircraft
could potentially be available by 2015, according to industry representatives. The
Navy currently plans to replace the Prowler with an electronic attack version of the
F/A-18E/F. The Marine Corps, which currently has no plans to procure either F/A-
18E/F’s or the EA-18G electronic attack variant, has reportedly expressed interest in
the EA-35B. The EA-35B is, however, still in the very early concept phase, has
received no DOD development funding.16 

Program Management

The JSF program is jointly staffed and managed by the Department of the Air
Force and the Department of the Navy (comprising the Navy and the Marine Corps),
with  coordination among the services reinforced by alternating Air Force and Navy
Department officials in key management positions.  For example, Lt. General George
Muellner, USAF, was the program’s first director in 1994, with Rear Admiral Craig
Steidle, USN, serving as deputy director.  Subsequently Rear Admiral Steidle
directed the program, with Brigadier General Leslie Keane, USAF, as his deputy in
late 1996 and his successor as program director in August 1997. The current director
is RADM Steven Enewold. Service Acquisition Executive (SAE) responsibility also
alternates, with the Air Force having that responsibility when the program director
is from the Navy Department and the Navy or Marine Corps in that role with an Air
Force director of the program.

In FY2005, Appropriations conferees followed a House recommendation to
direct DOD to review this alternative management arrangement. House appropriators
believed that “management of program acquisition should remain with one Service,
and that the U.S. Navy, due to its significant investment in two variants of the F-35
should be assigned all acquisition executive oversight responsibilities.”17 Conferees
directed that DOD submit a report by December 15, 2004, on the potential efficacy
of this change.  Press reports state that DOD’s study recommended against making
changes to the program’s management oversight structure.18 This may not be a
consensus decision within DOD however.  Former Air Force Chief of Staff General
Jumper, for example, was quoted in August 2004 saying that he supported putting
one service in charge of JSF program acquisition.19
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20 Summaries of DOD’s Select Acquisition Reports can be found at [http://www.acq.
osd.mil/ara/am/sar/index.html].

Funding and Projected Costs

The Defense Department’s quarterly Selected Acquisition Report (SAR) of
December 31, 2005, estimated the JSF program at $276,458.9 million  in current-year
dollars for 2,458 aircraft, which equates to a program unit acquisition cost (PUAC)
of $112.4 million per aircraft in then-year dollars (accounting for inflation).  The
average procurement cost (APUC) (which does not include R&D or other “sunk”
costs) is estimated at $94.8 million per aircraft in then-year dollars.  The December
2005 SAR also notes that the JSF program has breached a “Nunn-McCurdy” cost
growth limit: unit cost growth over 30% of the original Acquisition Program
Baseline.  The latest PUAC and APUC cost estimates are, respectively,  32.8% and
31.3% higher than cost estimates made in October 2001.

The JSF  program estimate has increased over $45 billion from the September
2003 estimate due primarily to a one year extension in the program’s System
Development and Demonstration phase, a corresponding one year delay in
procurement (from FY2006 to FY207), revised annual quantity profiles, and revised
labor and overhead rates.20 Much of this increased cost and schedule slippage was
incurred to address growing weight issues in the development of the F-35B, the
STOVL variant.

DOD’s FY2007 budget requests $6 billion in total JSF funding.  This is $436
million less than was anticipated in FY2006.  The FY2007 budget eliminates funding
for the F136 Alternate Engine and reduces by two the planned quantity of F-35B
aircraft to be procured in FY2008.  The proposed termination of the F136 drew
considerable scrutiny in Congress.  The Senate Armed Services Committee held two
hearings specifically on this issue (March 14 and March 15), and the Air Land
Subcommittee held a hearing on March 28.  The House Armed Services Committee
also addressed this issue in a March 1 hearing, as did the Tactical Air Land
Subcommittee on March 16.

Development and Schedule

The JSF is currently in the System Development and Demonstration Phase
(SDD).  Figure 1, below from DOD Instruction 5000.2, Operation of the Defense
Acquisition System, depicts graphically  the acquisition system, and where SDD fits
into the process. 
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Until late in 2003, the JSF program’s SDD phase was scheduled to run until
around 2008, at which time full rate production was scheduled to begin, with a
projected initial operational capability around 2010.  Subsequent schedule changes
have added time and cost to the program. 

To address growing weight problems encountered in the development phase,
DOD extended the SDD phase one year, and correspondingly delayed the F-35’s
scheduled first flight from late 2005 to the summer of 2006, and the beginning of
low-rate initial production shifted from 2006 to 2007.  The first critical design review
(CDR), which will determine the design for the Air Force variant, has been delayed
from April 2004 to sometime in 2006.  Procurement profiles in the Future Years
Defense Plan (FYDP) have been altered.  The Air Force hopes to procure 79 F-35s
during this period: 5 aircraft in FY2007, 8 aircraft in FY2008, 15 in FY2009, 20 in
FY2010, and 31 in FY2011.  The Department of the Navy plant is to begin
procurement of F-35B variants in FY2008.  Advanced procurement funds are
requested in FY2007 for long-lead items.

 Initial Operational Capability (IOC) for the CTOL variant has slipped from
FY2011 to FY2013. In June 2005, DOD officials reported that weight reduction
efforts were successful, and approved the revised schedule and path forward.21  In
December 2004 it was reported that DOD was delaying almost $300 million in
potential payments to Lockheed Martin Corp. as an incentive to fix schedule delays
and cost overruns in the JSF program. According to Pentagon officials, this tactic
will help put the program back on track.22

In March 2006, the GAO issued a report highly critical of the JSF testing and
production schedule.23  GAO asserted that the amount of overlap between testing and
production in the JSF program is risky and could lead to considerable cost growth in
the future.  GAO found that the JSF program will begin low-rate initial production

Figure 1: Defense Acquisition Management Framework
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(continued...)

(LRIP) in 2007, when the program will have completed less than 1% of flight tests.
Up to 424 F-35 aircraft may be built, at a cost of $49 billion, before development
testing is complete.  The JSF program intends to make initial production orders on
a cost reimbursement contract, “placing an unusually high risk burden on the
government during the early production phase.”24 GAO recommended adopting a
more evolutionary approach to developing and producing the F-35, similar to the
block upgrade approach pursued successfully in the F-16 program.

The JSF is expected to remain in production at least through the 2020s.  Current
plans call for the JSF to be manufactured in several locations. Lockheed Martin will
build the aircraft’s forward section in Fort Worth, TX. Northrop Grumman will build
the mid-section in Palmdale, CA, and the tail will be built by BAE Systems in the
United Kingdom. Final assembly of these components will take place in Fort Worth.

Production Quantities

In 1996, the program included over 3,000 aircraft: 2,036 for the Air Force, 642
for the Marines, 300 for the U.S. Navy and 60 for the Royal Navy.  In May 1997,
however, the QDR recommended reducing projected procurement for the U.S. armed
forces from 2,978 JSF aircraft to 2,852: 1,763 for the Air Force, 609 for the Marines,
and up to 480 for the Navy.25 Thus, the program would comprise 2,912 aircraft (2,852
U.S. and 60 U.K. JSFs), based on these recommendations.  The 1997 QDR also
concluded that some 230 of the Navy’s projected buy of 480 JSFs could instead be
F/A-18E/Fs, depending on the progress of the JSF program and the price of its Navy
variant compared to the F/A-18E/F.  Former Defense Secretary William Cohen and
other DOD officials stated in May 1997 that they anticipated a “creative tension”
between contractors producing the F/A-18E/F and those developing the JSF, which
would result in a competitive situation similar to what occurred in the C-17 program
in response to Boeing’s proposed alternatives for Air Force transport planes.26

As part of an FY2004 budget briefing, on February 3, 2003, OSD Comptroller
Dov Zackheim confirmed that as part of the Navy and Marine Corps Tactical Air
Integration Plan (TAI) the Navy is planning to reduce JSF purchases from 1,089 to
680 aircraft.27 According to news accounts, the proposed reduction would  cut 259
jets from the Marine Corps buy, and 50 from the Navy purchase.28 Navy officials say
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that this reduction in aircraft is consistent with attempts to transform the services, and
that the final decision on the number of JSF’s to procure rests with top officials in
DOD.29 

The Air Force Air Combat Command (ACC) is re-examining the total number
of F-35s the Air Force will ultimately purchase.30 The GAO has reported that
preliminary ACC studies recommend a purchase of 1,300 CTOL and 250 STOVL
variants, which would be a reduction of 210 aircraft from the previously planned
quantity of 1,763 F-35s.31

 The Air Force plans to integrate some number of Active and Reserve squadrons
through its Future Total Force (FTF) concept, which would save money in part by
cutting the number of aircraft needed to equip these squadrons.  Also, the
commitment to purchase 1,763 JSF’s is based on a strategy to replace legacy aircraft
(F-16s and A-10s) on a one-for-one  basis. Considering the JSF’s improved
capabilities over today’s aircraft, some say that a one-for-one strategy is not required
and that fewer JSF’s can do the job of a greater number of today’s aircraft.32 On the
other hand, DOD’s recommendation to cut 96 aircraft from the planned purchase of
F-22As may discourage the Air Force from reducing the JSF purchase significantly.33

Since the JSF is a long-term program now in its early stages, currently projected
quantities are more subject to change than in the case of aircraft already in some stage
of production. Near-term reductions in quantity could be made up in future years
either through increased U.S. purchases or through foreign sales.  However, concerns
have been raised that near-term quantity reductions could scare off foreign
participation, and raise the aircraft’s unit price. The GAO views the budget and
schedule changes to the JSF program in a more negative light.  In March 2005 GAO
wrote that the original business case for the aircraft “unexecutable,” in large part due
to decreased numbers of aircraft to be procured.34
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Need for New-Generation Aircraft

Some argue that future threat scenarios will not require the combat capabilities
promised by JSF aircraft.  According to this view, continued production of modified
versions of the Air Force F-16, the Marine Corps AV-8B, and the Navy F/A-18E/F
along with the Air Force’s stealthy B-2 bombers and F-22A fighters in conjunction
with sea-launched missiles and air-launched precision-guided munitions would
suffice for the most probable combat scenarios.37  As noted above, CBO analysts
considered the relative costs of several options involving greater reliance on upgrades
of existing aircraft vs. development and procurement of the JSF.  Following the 1991
Gulf War, GAO analysts questioned the need for new-generation aircraft such as the
F-22A and the F/A-18E/F as well as the JSF, arguing that current aircraft would
provide more capability than was needed, concluding that it would be unlikely that
potential adversaries could prevent U.S. forces from achieving their military
objectives in future conflicts.38  Subsequent U.S. airpower dominance in Bosnia,
Kosovo, Afghanistan and Iraq may strengthen this argument. 

JSF proponents argue that it would be more cost-effective to acquire new-
generation aircraft than to upgrade current aircraft to such an extent that they could
perform effectively after 2010, maintaining that existing planes would require major
modifications at considerable cost and would provide less combat effectiveness than
a new JSF family of fighter/attack aircraft.  In this view, the proliferation of Russian
and other advanced surface-to-air and air-to-air missiles to hostile countries is likely
to continue, which would pose much more serious threats to U.S. and allied aircraft
than they faced in the 1991 Gulf War.  Moreover, some argue, many currently
operational aircraft will need to be replaced by the time JSF types could be in full
production in the 2010s, when most of these planes will be about twenty years old.
JSF proponents would recommend  reducing procurement of F-22As and F/A-18E/Fs
in order to fund the JSF program.39  Given the difficulties of accurately predicting
what might be needed in future conflict scenarios, how combat-effective JSF aircraft
would be, and what it would cost to develop, procure, and operate these aircraft, any
analyses of military requirements and the combat effectiveness and budgetary costs
of such new-generation aircraft allow for a range of conjecture and  debate.

Affordability of Program

JSF program officials anticipate major savings due to a high degree of
commonality in components and systems among the three versions, which are to be
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built on a common production line.  They also expect significant savings to be
achieved by basing performance requirements on tradeoffs between cost and
performance features, with industry and the services working together as a team.  The
contractors are expected to use new technologies and manufacturing techniques that
reportedly could greatly reduce the JSF’s development and production costs; e.g.,
wider use of composite materials in place of metal, CAD/CAM (computer-aided
design/computer-aided manufacture) systems, and a recently developed plastic
laminate that can be used instead of paint on the airframe.40  Composite materials
have frequently proven more expensive than metal, raising questions about the
savings to be achieved via composites.

Program officials are also counting on the availability of adequate funding to
procure the aircraft at efficient rates of production.  Moreover, they expect Lockheed
Martin to be able to produce the JSF at less cost than was the case with previous
military aircraft, when cost controls were less compelling.  For example, the F-16’s
production costs declined by 38% between mid-1992 and early 1997, largely due to
more efficient production methods and reduced labor costs, even though production
rates fell from 20 to 25 aircraft per month in 1991 to about six aircraft per month in
1994-95, soon after Lockheed Martin acquired the F-16 plant in Fort Worth, Texas,
from General Dynamics.41  Similarly, Boeing’s experience in high-volume production
of commercial transport planes is expected to facilitate cost-efficient production of
military aircraft such as the JSF.42

Others doubt these optimistic forecasts, citing past experience with new aircraft
programs, concern about budget deficits, and support for non-defense programs in
this post-Cold War period, which might preclude procurement of the JSF at projected
rates.43  According to this view, we cannot afford to launch a new JSF program while
having to continue buying improved and ever more expensive versions of current
planes to maintain force structures during what may be a long interim if the JSF runs
into technical or budgetary problems.44  It can also be argued that critical performance
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features may have to be traded off to make the JSF affordable enough to be procured
in the quantities deemed necessary to maintain force structures.45  

Disagreements over performance and capability versus cost and affordability
may threaten multi-service support of the JSF program.  CBO analysts have noted
that the performance/capability compromises required to achieve commonality “...
could mean that the service with the most modest requirements in terms of capability
(the Air Force) would have to accept a higher price and capability [compared to the
F-16] than it needs so that the needs of the services with the greater capability
requirements (the Navy and Marine Corps) could be met.”   They argue that if history
is a guide, JSF planes “... are apt to be more costly than Air Force requirements might
dictate, but provide less capability than the Navy might desire.”  They note further
that “... price increases and decreases in capability are consistent with the history of
many single service programs as well,” since development programs usually provide
less capability at higher prices than early estimates suggest, and they conclude that
the JSF program’s success “... will depend on persuading the services to lower their
expectations from the stand-alone programs they might have without the Joint Strike
Fighter.46

Feasibility of Joint-Service Aircraft

Those skeptical of developing aircraft to meet the needs of several services often
point to the TFX program in the 1960s as a classic example of DOD’s failure to
produce an aircraft that was both carrier-capable as well as suitable for land-based
Air Force operations.47  Analogies between TFX and JSF are rejected, however, by
those who argue that TFX problems will be avoided in the JSF program by
developing variants of a family of aircraft that can meet service requirements while
sharing many common components and subsystems, such as engines, avionics,
communications, and munitions.  

Their argument is supported by a comparison of the origins of the two programs
that suggests that JSF has thus far avoided the pitfalls of TFX by an apparent
commitment to much better coordination of service requirements and the
development of three variants for the Air Force, Navy, and Marine Corps/Royal Navy
instead of one all-purpose airframe for both land- and carrier-based operations.48

CBO analysts have noted, however, that “Many defense programs begin with the
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Multi-service support of the JSF has also been threatened by concerns on the
part of some Navy officials that the costs of developing these aircraft may be too
high, given the service’s other funding priorities.  In August 1997, the Navy began
a review of JSF costs, raising questions about the service’s continued support.  Chief
of Naval Operations Admiral Jay Johnson described this cost review as a routine
exercise that in no way indicated a lack of support for the program, adding that “The
Navy is committed to the Joint Strike Fighter as much as our shipmates in the Marine
Corps and the Air Force.”54 The Air Force and the Marine Corps are the major
participants in the program in terms of projected procurement; however, the Air
Force is strongly committed to funding its F-22A stealth fighter/attack plane while
the Marine Corps is strongly committed to funding its V-22 tilt-rotor aircraft. Perhaps
concerned that the Navy and Air Force  might not fully support the Joint Strike
Fighter program in their long-term budget plans and that this lack of support would
slow down or even jeopardize the program, former Deputy Defense Secretary Rudy
de Leon issued a letter on May 2, 2000 to leaders of both departments, directing them
to fully fund the tri-service fighter program. Stating that the JSF program was at a
“critical juncture,” de Leon reminded the Navy and Air Force leadership that the JSF
will be the “cornerstone of U.S. tactical aviation for decades to come.”55 

Alternatives to JSF

According to some critics of the program, the U.S. armed services have
alternatives to the JSF in the Air Force F-16, the Marine Corps AV-8B, and the Navy
F/A-18E/F, which could be produced in upgraded and modified versions that would
maintain force structures while providing at least some of the performance
capabilities promised by the JSF.  Moreover, they argue that more advanced versions
of current aircraft designs might be developed and procured at less cost and with less
risk of delays and technological problems than an entirely new family of aircraft
variants may entail.  Upgraded versions of existing aircraft designs could probably
also be sold to allied governments that are likely to be JSF customers.  

Noting the JSF’s projected cost as well as past experience with new aircraft
programs, Congressional Budget Office (CBO) analysts have suggested options that
would either cancel development of the JSF, reduce procurement of the aircraft, or
alter the types developed and their distribution among the services.  CBO analysts
have identified a number of alternatives to developing, procuring, and using JSF
aircraft as currently proposed.  These alternative options include reliance on
modification of current fighter/attack planes already in operation or expected to be
in service soon, such as the Navy F/A-18E/F and the Air Force F-22A, as well as
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procuring fewer JSFs than proposed or none of these aircraft, with their place being
taken by F-16s, AV-8Bs, and F/A-18E/Fs.56

A CBO report requested by the House National Security Committee’s
Subcommittee on Military Research and Development and published in January 1997
analyzed the budgetary implications of the Administration’s tactical aircraft
modernization plans in regard to the JSF, F-22A, and F/A-18E/F programs.  The
study evaluated one option that assumed procurement of only the 1,320 JSFs planned
for Air Force buys through 2020 but no Marine Corps or Navy JSF versions; this was
estimated to save about $2.5 billion FY1997 dollars in average annual procurement
funding over the 2002-2020 period compared to current Administration plans,
estimated to cost some $11.9 billion annually.  Another option assumed procurement
of 660 STOVL variants of the JSF for the Marines and the Navy, with the Air Force
using F-16s and F-15Es in lieu of JSFs and F-22As, respectively, which was
estimated to save about $4.5 billion (FY1997 $) per year from 2002 to 2020.  The
study also evaluated a share-the-pain option that would cap procurement funding for
fighter/attack planes in 2002-2020 at the same level as the historical average for Air
Force and Navy fighter/attack aircraft funding from 1974 to 1997. This option would
continue current development plans, but because of the JSF cost cap it would be able
to purchase only about 40% of the JSFs currently planned (42% for the Air Force,
30% for the Marine Corps, and 51% for the Navy) and about 50% of planned F-22As
and 58%  of planned F/A-18E/Fs, with estimated average savings of $5.6 billion
(FY1997 $) in annual procurement funding.  Each of these options presents risks and
opportunities. The last option, for instance would save $5.6 billion (FY1997 $) in
annual procurement funding but would also result in a smaller and older fighter force
with less combat capability.

Lockheed Martin has initiated a study, and has briefed initial results to Air Force
officials, of a radically modified version of the Raptor called the FB-22
(Fighter/Bomber). The purpose of this variant would be to significantly increase the
F-22A’s air-to-ground capabilities; primarily through a redesign that would double
the aircraft’s range, and significantly increase the aircraft’s internal payload. These
improvements would likely result in some performance tradeoffs, such as reduced
acceleration and maneuverability.

Although not officially part of the F-22A program, and still very much in the
conceptual phase, some Air Force leaders have expressed enthusiasm for the idea.
Former Secretary of the Air Force James Roche, reportedly touted the FB-22 idea as
the potential platform of choice for providing better close air support for tomorrow’s
ground forces.57 Other Air Force leaders appear less enthusiastic.58 Potential costs and
schedule of the FB-22 concept are still quite notional. How this multi-role aircraft
would compete with — or conversely  compliment — the JSF has not yet been
determined.
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Another potential alternative to the JSF is the Joint Unmanned Combat Air
System (J-UCAS). The J-UCAS is being jointly pursued by the Air Force and the
Defense Advanced Research Projects Agency and is still in the development stage.59

Originally designed to execute a relatively small range of missions, UAV advocates
argue that the technology is evolving so rapidly, that J-UCASs could soon replace
manned combat aircraft, not merely augment them.  This perspective not universally
held among defense analysts.

Implications for U.S. Defense Industry

  As DOD’s largest weapon system acquisition program, the JSF is a focal point
for discussions regarding the U.S. defense industrial base.  The October 2001 award
of the JSF EMD contract to a single company (Lockheed Martin) raised concerns in
Congress and elsewhere that excluding Boeing from this program would reduce that
company’s ability to continue designing and manufacturing fighter aircraft.  This, in
turn, would have a negative effect on the U.S. industrial base.60

Similar concerns were raised in 2006 when DOD proposed terminating the F136
Alternate Engine.  In this case, some worried that if the F136 were cancelled, General
Electric (GE) would not have enough business designing and manufacturing fighter
jet engines to continue competing with Pratt & Whitney (the manufacturer of the
F135 engine) in the future.  This would leave, some feared, the United States
dependent on only one manufacturer of this class of engine.  Others argued that GE’s
considerable business in both commercial and military engines was sufficient to
sustain GE’s ability to produce this class of engine in the future.61

The JSF program could also have a strong impact on the U.S. defense industry
through export. Most observers believe that the JSF could dominate the combat
aircraft export market much as the F-16 has. Some estimate that the potential export
market for the JSF approaches 4,000 aircraft. Like the F-16, the JSF appears to be
attractive due to its relatively low cost, flexible design, and promise of high
performance. Also, analysts note that during his first stint as Defense Secretary,
Donald Rumsfeld played an instrumental role in launching the F-16 program by
including foreign partners in the aircraft’s development.62 Many competitors,
including France’s Rafale, Sweden’s JAS Gripen, and the European Typhoon  are
positioned to challenge the JSF in the fighter export market, or take its market share
if the program is cancelled. Also, few countries have expressed interest in buying
either the F-22A or the F/A-18E/F.
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It can also be argued that the demand for civilian transport aircraft after 2000
will be strong enough to sustain a robust U.S. aviation industry, given the need to
replace aging aircraft with quieter and more fuel-efficient planes for expanding
domestic and international travel markets.  For example, the worldwide fighter/attack
market in 2005 has been estimated to be worth about $13.2 billion while the
commercial jet transport market is projected to be worth about $43.5 billion at that
time.  Compared with its European and Asian competitors, the U.S. aviation industry
appears to be well positioned to meet the needs of an expanding world market for
civil aircraft after the turn of the century.63  The extent to which such economic
conditions may preserve an adequate U.S. defense industrial base for the
development and production of combat aircraft is debatable, however, given the
significant differences between civilian and military aircraft requirements and
technologies.

Others fear that by allowing foreign companies to participate in this historically
large aircraft acquisition program, DOD may be inadvertently opening up U.S.
markets to competitors who enjoy direct government subsidies.  These government
subsidies could create an unfair for them relative to U.S. companies, it is argued, and
the result could be the beginning of a longer-term foreign penetration of the U.S.
defense market that could erode the health of the U.S. defense industrial base.  In
May 2004 the GAO release a report that found the JSF program could “significantly
impact” the U.S. and global industrial base.64  The GAO found that two laws
designed to protect segments of the U.S. defense industry, the Buy American Act and
the Preference for Domestic Speciality Metals clause, would have no impact on
decisions regarding which foreign companies would participate in the JSF program.
This is because DOD has decided that foreign companies that participate in the JSF
program, and which have signed reciprocal procurement agreements with DOD to
promote defense cooperation, should be granted a  waiver.

Allied Participation

Allied participation in the JSF development program has been actively pursued
as a way to defray some of the cost of developing and producing the aircraft, and to
“prime the pump” for export.  Congress insisted from the outset that the JAST
program include ongoing efforts by the Defense Advanced Research Projects Agency
(DARPA) to develop more advanced STOVL aircraft, opening the way for British
participation.  Eight countries have pledged about $4.5 billion to join in JSF
development as partners. 65

 
Various contractual relationships with allied governments and foreign firms are

possible, depending on the amount of funding invested in the program, ranging from
the British government’s participation as a collaborative partner to associate partners,
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for JSF Program,” Navy News and Undersea Technology, Feb. 9, 1998:7; Joint Strike
Fighter: Opportunities for Canadian Industry.  Report prepared by BDM International, Inc.
for the Government of Canada, March 1997: 15p.
71 Nick Jonson, “Australia to Join Joint Strike Fighter Program as Level 3 Partner,”
Aerospace Daily, June 28, 2002.

informed customers, observers or FMS participants.  On December 20, 1995, the
U.S. and U.K. governments signed a memorandum of understanding (MOU) on
British participation in the JSF program as a collaborative partner in the definition
of requirements and aircraft design.  This MOU committed the British government
to contribute $200 million towards the cost of the 1997-2001 concept demonstration
phase.66  British Aerospace, Rolls-Royce, and other U.K. defense firms that have long
been involved in major U.S. aircraft programs are expected to be subcontractor
participants in the JSF program.67 On January 17, 2001, the United States and the
United Kingdom signed an MOU  that committed the British government to spend
$2 billion supporting the JSF SDD phase. Britain’s investment equates to
approximately eight percent of the SDD program, and has been described by many
analysts as a boon for the JSF program. Britain’s — and other allies’ — participation
in the program makes it much more difficult for Congress or the Administration to
cancel the program, they say.68  In his nomination hearing, DOD acquisition chief
Pete Aldridge testified that the any decision on the fate of the JSF would have to
weigh  its “international implications.” 69

On April 16, 1997, the Dutch and Norwegian governments signed an MOU,
which was later signed by the Danish government on September 10, 1997,
committing a total of $32 million from these NATO allies, who see the JSF as a
replacement for the F-16 fighters they have operated since the late 1970s.  On
January 2, 1998, the Canadian government signed an MOU agreement, committing
$10 million to the JSF program as an observer of its management innovations.
Canadian officials have stated that there is no commitment to buy the aircraft,
however, and that Canada does not expect the JSF to replace its F/A-18A/Bs
(operated as the CF-118A/B since the early 1980s).70 

On April 21, 2000, it was reported that DOD had extended offers to Australia
and Belgium to become partners in the JSF development. Both countries declined the
offer. However, in June 2002, Australia changed its position, and pledged $150
million toward JSF SDD.71 Turkey, Italy, Denmark, Norway and the Netherlands
have accepted roles in the JSF SDD phase. While the exact details are still to be
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75 Jim Garomone, “Canada Joins Joint Strike Fighter Effort,” American Forces Press
Service, Feb. 7, 2002.
76 “Dutch Government Decides to Join Joint Strike Fighter,” Defense Daily, Feb. 11, 2002.
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2005.
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determined, participation in SDD is expected to cost each country from $250 million
to $1.25 billion over 11 years. The smallest financial input a country can make to be
a JSF partner is 1-2 percent of SDD cost.72 The main benefit derived from
participation is a strong commitment by the U.S. to export the aircraft to partner
countries once the JSF is in production. 73 Another benefit of participation could be
the transfer of military aviation expertise. Turkish officials have stated that
participation in the JSF program is a “major opportunity for our defense industry.”74

In early February 2002, Canada and the Netherlands joined Britain as foreign
partners in the JSF’s SDD phase. As a “Level III”  partner, Canada  pledged to
provide $150 million over the next 10 years for the system development and
demonstration phase.75 The Netherlands committed $800 million to the program,
making it a “Level II partner.”76

JSF program managers also offer FMS-level of participation for those countries
unable to commit to partnership in the JSF’s SDD phase. Israel and Singapore are
believed to have contributed $50 each, and they are “Security Cooperative
Participants.”  This relationship provides “specific case scope outside the cooperative
development partnership.”77  JSF officials have discussed the aircraft with the
defense staffs of many other allied countries as prospective customers, including
Germany, Italy, Turkey, and Spain. Britain’s Royal Air Force (RAF) as well as its
Royal Navy may also buy some JSF aircraft over the long run.  In the near term,
however, the RAF is expected to buy the Eurofighter, which is to be produced  by
British, German, Italian, and Spanish companies as Europe’s next-generation
fighter/attack plane.78 The Polish government is reportedly leaning toward an FMS
investment of $75 to $100 million in the JSF program.79

As the first aviation program to heavily incorporate foreign participation in
development, the JSF’s industry cooperation and technology sharing mechanisms
may still be evolving. British government officials have expressed some frustration
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over their perception that British industries have not garnered their fair share of work
on the project.80 British officials reportedly also fear that U.S. concerns about
maintaining control over proprietary U.S. stealth technology may limit UK access to
JSF production and maintenance work.  

From early to mid-2003, British officials began making the case for establishing
a second JSF assembly line in the United Kingdom. According to press accounts,
British industry officials argue that establishing an assembly line is required because
it is of “critical importance” for the UK  to establish an indigenous ability to support
and modify the JSF throughout its life span.81  After noteworthy public tension
between policy makers in London and Washington DC, it was announced that 

Both governments agree that the U.K. will have the ability to successfully
operate, upgrade, employ, and maintain the Joint Strike  Fighter such that the
United Kingdom retains operational sovereignty over the aircraft. Further, both
governments agree to protect sensitive technologies found within the Joint Strike
Fighter program.82

Representatives from Dutch companies have been outspoken regarding their
disappointment with a perceived lack of work on the F-35 program. Norwegian
government officials have also voiced complaints about a perceived lack of JSF
workshare and have threatened to withdraw from the program. In January 2003,
Norway signed an industrial partnership agreement with the Eurofighter Consortium,
a move many believe to be motivated by Norway’s increasing dissatisfaction with
that country’s access to JSF business.83 Danish companies have also reportedly
considered withdrawing from the program due to their unhappiness with workshare.84

Italian and Turkish defense officials have also threatened to reduce its investments
in the JSF program because firms from these countries are dissatisfied with the work
they have won.85

Perhaps in response to growing international frustration with JSF workshare
arrangements, in June 2003, DOD released a report assessing the return on
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investment for international JSF participants. According to the study, the amount of
return on investment varied greatly among participants from an estimated $5 to $40
dollars of revenue in return for every $1 invested into the program.86
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Appendix A:  JSF Operational/Performance and
Cost Requirements

Characteristics USAF USN USMC

Range (nm)a

- Objective
- Threshold

690
590

730
600

550
450

Payload b 4,000-lb
AIM-120

4,000-lb
AIM-120

4,000-lb
AIM-120

Speed Subsonic cruise with supersonic dash. speeds comparable to F-16
and F/A-18c

Affordability Goals
(FY94$)d

$31 M $31-38 M $30-35 M

Note: Selected Acquisition Report.  Office of the Secretary of Defense for Acquisition.  December 31,
2005. Craig E. Steidle, “The Joint Strike Fighter Program,”  Johns Hopkins APL Technical Digest,
v. 18, Jan.-Mar., 1997: 9.  For more current USAF payload requirements, see Vago Muradian, “AF
Seeks 2,000-Pound Weapons Capability in New JSF Requirement,”  Defense Daily, Sept. 16, 1997:
445-447.

a Aircraft range is normally stated in nautical miles (nmi) of 6,080 ft, equivalent to 1.15 statute miles
(mi) or 1.85 kilometers (km).

b Christopher Castelli, “Marine Corps Wins Change to Boost Internal Payload of STOVL JSF,”  Inside
the Navy, Nov. 11, 2002.

c The maximum dash speeds of these aircraft for short duration at high altitude with a clean
configuration are reportedly Mach 2 for F-16s and Mach 1.8 for F/A-18s.  Mach 1,the speed of
sound, varies from 762 mph (662 nmph) at sealevel to 654 mph (576 nmph) at 35,000 ft.,
Jane’s All the World’s Aircraft, 1996-97: 649 and 657.

d These are the projected “flyaway costs” per aircraft in FY1994 dollars, which program officials have
stated as affordability goals.  As noted above on p. 4, flyaway cost represents a significant part
of an aircraft’s procurement cost but does not include the cost of all procurement items nor the
costs of R&D and military construction.
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F-35 Joint Strike Fighter (JSF) Program:
Background, Status, and Issues


Summary


The Defense Department’s F-35 Joint Strike Fighter (JSF) is one of three
aircraft programs at the center of current debate over tactical aviation, the others
being the Air Force F-22A fighter and the Navy F/A-18E/F fighter/attack plane.  In
November 1996, the Defense Department selected two major aerospace companies,
Boeing and Lockheed Martin, to demonstrate competing designs for the JSF, a joint-
service and multi-role fighter/attack plane.  On October 26, 2001, the Lockheed
Martin team was  selected to develop further and to produce a family of conventional
take-off and landing (CTOL), carrier-capable (CV), and short take-off vertical
landing (STOVL) aircraft for the U.S. Air Force, Navy, and Marine Corps and the
U.K. Royal Navy as well as other allied services.  Originally designated the Joint
Advanced Strike Technology (JAST) program, the JSF program is a major issue in
Congress because of concerns about its cost and budgetary impact, effects on the
defense industrial base, and implications for U.S. national security in the early 21st
century. 


The JAST/JSF program evolved in response to the high cost of tactical aviation,
the need to deploy fewer types of aircraft to reduce acquisition and operating costs,
and current projections of future threat scenarios and enemy capabilities.  The
program’s rationale and primary emphasis is joint-service development of a next-
generation multi-role aircraft that can be produced in affordable variants to meet
different operational requirements.  Developing an affordable tri-service family of
CTOL and STOVL aircraft with different combat missions poses major technological
challenges.  Moreover, if the JSF is to have joint-service support, the program must
yield affordable aircraft that can meet such divergent needs as those of the U.S. Air
Force for a successor to its low-cost F-16 and A-10 fighter/attack planes, those of the
U.S. Marine Corps and the U.K. Royal Navy for a successor to their Harrier STOVL
aircraft, and the U.S. Navy’s need for a successor and a complement to its F/A-18E/F
fighter/attack planes.
  


This report discusses the background, status, and current issues of the JSF
program.  Continuing developments and related congressional actions will be
reported in CRS Issue Brief IB92115, Tactical Aircraft Modernization: Issues for
Congress,  which also discusses the Air Force F-22A, the Navy F/A-18EF, and the
Marine Corps V-22.  These aircraft and the Air Force’s B-2 strategic bomber and C-
17 cargo/transport plane are the most expensive U.S. military aircraft programs.  (See
CRS Report RL31544, Long-Range Bombers: Background and Issues for Congress,
and CRS Report RL30685, Military Airlift: C-17 Aircraft Program.) The JSF
program is also addressed in CRS Report RL33390, Proposed Termination of Joint
Strike Fighter (JSF) F136 Alternate Engine; CRS Report RS21488, Navy-Marine
Corps Tactical Air Integration Plan: Background and Issues for Congress; and CRS
Report RL31360, Joint Strike Fighter (JSF): Potential National Security Questions
Pertaining to a Single Production Line. 
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F-35 Joint Strike Fighter (JSF) Program:
Background, Status, and Issues


Introduction


The Joint Strike Fighter (JSF) program is expected to develop and build a family
of new-generation tactical aircraft for the Air Force, the Marine Corps, the Navy, and
Britain’s Royal Navy.  As now projected, the JSF is the Defense Department’s largest
acquisition program in terms of cost and number of aircraft to be produced.  Current
DOD plans call for production of 2,458 aircraft in three versions.1  Additional aircraft
may be bought by Australia, Belgium, Canada, Denmark, Israel, the Netherlands,
Norway, Singapore and other allied governments.


The U.S. Marine Corps and the United Kingdom’s Royal Navy plan to procure
a short take-off vertical landing (STOVL) version of the plane to replace their current
fleets of Harrier vertical/short take-off and landing (VSTOL) attack planes.2  The
U.S. Navy plans to procure a carrier-capable CTOL version — termed a CV — to
replace older carrier-based aircraft.  The Marine Corps may also purchase some
number of CV variants to replace their F/A-18 Hornet aircraft.3  The Department of
the Navy is still assessing how many of its 680 JSF’s will be  CTOL variants, and
how many will be STOVL.  The United Kingdom may purchase up to150 JSFs for
its Navy and Air Force. 


The Air Force’s program of record is to purchase 1,763 conventional takeoff and
landing (CTOL) versions of the F-35 to replace its current force of F-16s and A-10s.
In February 2003, Air Force officials announced that they would also purchase some
number of the STOVL JSF to improve future close air support (CAS) capabilities.4


Although the exact number to be procured have not been confirmed, Air Force
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5 Elizabeth Rees, “Jumper: USAF Will Buy ‘Hundreds’ of STOVL Joint Strike Fighters,”
Inside the Air Force. September 17, 2004.
6 Marc Selinger. “Jumper Confirms Air Force Plans to Cut Joint Strike Fighter Purchase.”
Aerospace Daily & Defense Report. December 15, 2004.
7 Since the early 1990s DARPA had funded various STOVL projects expected to develop
aircraft to replace both U.S. Marine Corps AV-8B Harriers and the U.K. Royal Navy’s Sea
Harriers.  The merger of these research-development efforts with the JAST program in early
1995 cleared the way for U.S.-U.K. collaboration in JSF development.
8 John Tirpak, “Strike Fighter,”  Air Force Magazine, Oct. 1996: 22-28; Philip Hough,  “An
Aircraft for the 21st Century,”  Sea Power, Nov. 1996: 33-34. 


leaders have said Air Force STOVL variants would number “in the hundreds.”5  In
December 2004 Air Force leaders confirmed long-running speculation that it would
reduce its total purchase of JSF’s.  Some observers believe it will be by as much as
one-third of the 1,763 figure.6


Background


The JSF program emerged in late 1995 from the Joint Advanced Strike
Technology (JAST) program, which began in late 1993 as a result of the
Administration’s Bottom-Up Review (BUR) of U.S. defense policy and programs.
Having affirmed plans to abandon development of both the A-12/AFX aircraft that
was to replace the Navy’s A-6 attack planes and the multi-role fighter (MRF) that the
Air Force had considered to replace its F-16s, the BUR envisaged the JAST program
as a replacement for both these programs.   In 1994, the JAST program was criticized
by some observers for being a technology-development program rather than a
focused effort to develop and procure new aircraft.  In 1995, in response to
congressional direction, a program led by the Defense Advanced Research Projects
Agency (DARPA) to develop an advanced short takeoff and vertical landing
(ASTOVL) aircraft was incorporated into the JAST program, which opened the way
for Marine Corps and British Navy participation.7  The name of the program was then
changed to JSF to focus on joint development and production of a next-generation
fighter/attack plane.


During the JAST/JSF program’s 1994-1996 concept development phase, three
different aircraft designs were proposed by Boeing, Lockheed Martin, and
McDonnell Douglas (the latter teamed with Northrop Grumman and British
Aerospace) in a competitive program expected to shape the future of U.S. tactical
aviation and the U.S. defense industrial base.8  On November 16, 1996, the Defense
Department announced that Boeing and Lockheed Martin had been chosen to
compete in the 1997-2001 concept demonstration phase, in which each contractor
would build and flight-test two aircraft (one CTOL and one STOVL) to demonstrate
their concepts for three JSF variants to meet the different operational requirements
of the various services.  The CTOL aircraft demonstrated concepts for an Air Force
land-based (CTOL) variant and a Navy carrier-based (CV) variant, with the STOVL
aircraft demonsted concepts for a variant to be operated by the U.S. Marine Corps
and the U.K. Royal Navy. On October 26, 2001, DOD selected a team of contractors
led by Lockheed Martin to develop and produce the JSF. The three variants —
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9 Letter from Secretary of Defense William S. Cohen to Rep. Jerry Lewis, June 22, 2000.
Transcript made available by Inside the Airforce, June 23, 2000
10 Bill Sweetman, “Decision Day Looms for Joint Strike Fighter,”  Jane’s International
Defence Review, Sept. 1996: 36-39, 42-43; Bryan Bender and Tom Breen, “Boeing,
Lockheed Martin Win JSF Demonstrator Contracts,”  Defense Daily, Nov. 18, 1996: JSF
special report.


CTOL, CV and STOVL aircraft — are to have maximum commonality in airframe,
engine, and avionics components to reduce production and operation and support
costs.


Mainly because of their projected costs, three tactical aircraft programs are
currently subjects of debate over the types and numbers of aircraft that U.S. armed
forces may need in the future — the emergent JSF program, the Air Force F-22A
program, and the Navy’s F/A-18E/F program.  Congressional decisions on these
programs will have important implications for defense funding requirements, U.S.
military capabilities, and the U.S. aerospace industry.


Design and Performance


Contrary to some misconceptions that the Joint Strike Fighter would be one
aircraft used by several services for different missions, the program envisions the
development and production of three highly common variants: a land-based CTOL
version for the Air Force, a carrier-based CTOL version (CV) for the Navy, and a
STOVL version for the Marines and the Royal Navy. The JSF program is a  family
of aircraft, which uses a mix of components, systems, and technologies with
commonality projected at 70 to 90 percent in terms of production cost.  Many of the
high-cost components are common, including engines, avionics, and major structural
components of the airframe. Former Secretary of Defense William Cohen stated that
the JSF’s joint approach “avoids the three parallel development programs for service-
unique aircraft that would have otherwise been necessary, saving at least $15
billion.”9


The winning Lockheed Martin design closely resembles the F-22A Raptor.
However, the Lockheed  STOVL concept which employs a shaft-driven lift fan
connected to the main engine with extra thrust provided by vectoring nozzles, is a
new approach. The Boeing aircraft appeared in some ways more  innovative than the
Lockheed design, featuring a solid wing (with considerable space for internal-fuel)
and a single direct-lift engine with nozzles for vectored thrust in STOVL operations
(similar to the AV-8 Harrier’s Pegasus engine).  The design proposed by the
McDonnell Douglas, Northrop Grumman, and British Aerospace team was an almost
tailless aircraft, powered by separate lift and lift/cruise engines.  The use of separate
engines was reportedly a factor in the rejection of this design.10  


The JSF will be powered by the Pratt & Whitney F135 engine, which was
derived from the F-22A’s Pratt & Whitney F119 power plant.  At congressional
direction, DOD established an alternative engine, the GE F136, to compete with the
F135 for JSF production and operations and support (O&S) contracts. The engines
of both designs will include components made by Allison (now owned by Rolls-
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12 Steven Zaloga, “AIM-120 AMRAAM,” World Missiles Briefing, Teal Group Corp., Jan.
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Royce), which developed and produced the Pegasus engines powering Harrier
STOVL aircraft since the 1960s.  The net cost-benefit of an alternate engine for the
JSF program has periodically been debated, and DOD has attempted to eliminate
funding for the F136.  The most recent debate emerged with the FY2007 budget
request, which proposed canceling the F136.11


All JSF planes will be single-engine, single-seat aircraft with supersonic dash
capability and some degree of stealth (low observability to radar and other sensors).
Combat ranges and payloads will vary in the different service variants.  For example,
as currently planned, range requirements would be 590-690 nautical miles (nm) for
the Air Force, 600-730 nm for the Navy, and 450-550 nm for the Marine Corps.  All
three variants are planned to carry two 2,000-lb weapons internally  All versions will
also carry AIM-120 AMRAAMs (advanced medium-range air-to-air missiles, with
a range of about 26 nm/48 km depending on altitude12).  Space will be reserved for
an advanced gun, if one is found that meets operational requirements at an affordable
cost.13 JSF requirements dictate that the aircraft’s gun must be able to penetrate
lightly armored targets.  The current plan is to equip the F-35 with the same 25-
millimeter cannon fielded on the AV-8B Harrier, which is made by General
Dynamics Corp.


Performance features in regard to radar signature, speed, range, and payload will
be determined on the basis of trade-offs between performance and cost, with the
latter being a critical factor.  Program officials have emphasized that such cost and
performance tradeoffs are critical elements of the program and were  the basis for the
joint-service operational requirements that determined the selection of the Lockheed
Martin contractor team for the SDD phase of full-scale development.14  The 1997
QDR report observed that “Uncertainties in prospective JSF production cost warrant
careful Departmental oversight of the cost-benefit tradeoffs in design to ensure that
modernization and force structure remain in balance over the long term.”15  In other
words, production costs must be low enough that these aircraft can be bought in
sufficient quantities to maintain desired force levels.  Thus, the parameters of the
JSF’s performance and operational capabilities are subject to change for reasons of
cost, technological developments, and future threat assessments.
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In response to the Department of the Navy’s need to replace its aging EA-6B
Prowler electronic attack aircraft, Lockheed Martin has proposed the development
of a two-seat electronic attack variant of the JSF. Dubbed the EA-35B, the aircraft
could potentially be available by 2015, according to industry representatives. The
Navy currently plans to replace the Prowler with an electronic attack version of the
F/A-18E/F. The Marine Corps, which currently has no plans to procure either F/A-
18E/F’s or the EA-18G electronic attack variant, has reportedly expressed interest in
the EA-35B. The EA-35B is, however, still in the very early concept phase, has
received no DOD development funding.16 


Program Management


The JSF program is jointly staffed and managed by the Department of the Air
Force and the Department of the Navy (comprising the Navy and the Marine Corps),
with  coordination among the services reinforced by alternating Air Force and Navy
Department officials in key management positions.  For example, Lt. General George
Muellner, USAF, was the program’s first director in 1994, with Rear Admiral Craig
Steidle, USN, serving as deputy director.  Subsequently Rear Admiral Steidle
directed the program, with Brigadier General Leslie Keane, USAF, as his deputy in
late 1996 and his successor as program director in August 1997. The current director
is RADM Steven Enewold. Service Acquisition Executive (SAE) responsibility also
alternates, with the Air Force having that responsibility when the program director
is from the Navy Department and the Navy or Marine Corps in that role with an Air
Force director of the program.


In FY2005, Appropriations conferees followed a House recommendation to
direct DOD to review this alternative management arrangement. House appropriators
believed that “management of program acquisition should remain with one Service,
and that the U.S. Navy, due to its significant investment in two variants of the F-35
should be assigned all acquisition executive oversight responsibilities.”17 Conferees
directed that DOD submit a report by December 15, 2004, on the potential efficacy
of this change.  Press reports state that DOD’s study recommended against making
changes to the program’s management oversight structure.18 This may not be a
consensus decision within DOD however.  Former Air Force Chief of Staff General
Jumper, for example, was quoted in August 2004 saying that he supported putting
one service in charge of JSF program acquisition.19
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Funding and Projected Costs


The Defense Department’s quarterly Selected Acquisition Report (SAR) of
December 31, 2005, estimated the JSF program at $276,458.9 million  in current-year
dollars for 2,458 aircraft, which equates to a program unit acquisition cost (PUAC)
of $112.4 million per aircraft in then-year dollars (accounting for inflation).  The
average procurement cost (APUC) (which does not include R&D or other “sunk”
costs) is estimated at $94.8 million per aircraft in then-year dollars.  The December
2005 SAR also notes that the JSF program has breached a “Nunn-McCurdy” cost
growth limit: unit cost growth over 30% of the original Acquisition Program
Baseline.  The latest PUAC and APUC cost estimates are, respectively,  32.8% and
31.3% higher than cost estimates made in October 2001.


The JSF  program estimate has increased over $45 billion from the September
2003 estimate due primarily to a one year extension in the program’s System
Development and Demonstration phase, a corresponding one year delay in
procurement (from FY2006 to FY207), revised annual quantity profiles, and revised
labor and overhead rates.20 Much of this increased cost and schedule slippage was
incurred to address growing weight issues in the development of the F-35B, the
STOVL variant.


DOD’s FY2007 budget requests $6 billion in total JSF funding.  This is $436
million less than was anticipated in FY2006.  The FY2007 budget eliminates funding
for the F136 Alternate Engine and reduces by two the planned quantity of F-35B
aircraft to be procured in FY2008.  The proposed termination of the F136 drew
considerable scrutiny in Congress.  The Senate Armed Services Committee held two
hearings specifically on this issue (March 14 and March 15), and the Air Land
Subcommittee held a hearing on March 28.  The House Armed Services Committee
also addressed this issue in a March 1 hearing, as did the Tactical Air Land
Subcommittee on March 16.


Development and Schedule


The JSF is currently in the System Development and Demonstration Phase
(SDD).  Figure 1, below from DOD Instruction 5000.2, Operation of the Defense
Acquisition System, depicts graphically  the acquisition system, and where SDD fits
into the process. 
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Until late in 2003, the JSF program’s SDD phase was scheduled to run until
around 2008, at which time full rate production was scheduled to begin, with a
projected initial operational capability around 2010.  Subsequent schedule changes
have added time and cost to the program. 


To address growing weight problems encountered in the development phase,
DOD extended the SDD phase one year, and correspondingly delayed the F-35’s
scheduled first flight from late 2005 to the summer of 2006, and the beginning of
low-rate initial production shifted from 2006 to 2007.  The first critical design review
(CDR), which will determine the design for the Air Force variant, has been delayed
from April 2004 to sometime in 2006.  Procurement profiles in the Future Years
Defense Plan (FYDP) have been altered.  The Air Force hopes to procure 79 F-35s
during this period: 5 aircraft in FY2007, 8 aircraft in FY2008, 15 in FY2009, 20 in
FY2010, and 31 in FY2011.  The Department of the Navy plant is to begin
procurement of F-35B variants in FY2008.  Advanced procurement funds are
requested in FY2007 for long-lead items.


 Initial Operational Capability (IOC) for the CTOL variant has slipped from
FY2011 to FY2013. In June 2005, DOD officials reported that weight reduction
efforts were successful, and approved the revised schedule and path forward.21  In
December 2004 it was reported that DOD was delaying almost $300 million in
potential payments to Lockheed Martin Corp. as an incentive to fix schedule delays
and cost overruns in the JSF program. According to Pentagon officials, this tactic
will help put the program back on track.22


In March 2006, the GAO issued a report highly critical of the JSF testing and
production schedule.23  GAO asserted that the amount of overlap between testing and
production in the JSF program is risky and could lead to considerable cost growth in
the future.  GAO found that the JSF program will begin low-rate initial production


Figure 1: Defense Acquisition Management Framework
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(LRIP) in 2007, when the program will have completed less than 1% of flight tests.
Up to 424 F-35 aircraft may be built, at a cost of $49 billion, before development
testing is complete.  The JSF program intends to make initial production orders on
a cost reimbursement contract, “placing an unusually high risk burden on the
government during the early production phase.”24 GAO recommended adopting a
more evolutionary approach to developing and producing the F-35, similar to the
block upgrade approach pursued successfully in the F-16 program.


The JSF is expected to remain in production at least through the 2020s.  Current
plans call for the JSF to be manufactured in several locations. Lockheed Martin will
build the aircraft’s forward section in Fort Worth, TX. Northrop Grumman will build
the mid-section in Palmdale, CA, and the tail will be built by BAE Systems in the
United Kingdom. Final assembly of these components will take place in Fort Worth.


Production Quantities


In 1996, the program included over 3,000 aircraft: 2,036 for the Air Force, 642
for the Marines, 300 for the U.S. Navy and 60 for the Royal Navy.  In May 1997,
however, the QDR recommended reducing projected procurement for the U.S. armed
forces from 2,978 JSF aircraft to 2,852: 1,763 for the Air Force, 609 for the Marines,
and up to 480 for the Navy.25 Thus, the program would comprise 2,912 aircraft (2,852
U.S. and 60 U.K. JSFs), based on these recommendations.  The 1997 QDR also
concluded that some 230 of the Navy’s projected buy of 480 JSFs could instead be
F/A-18E/Fs, depending on the progress of the JSF program and the price of its Navy
variant compared to the F/A-18E/F.  Former Defense Secretary William Cohen and
other DOD officials stated in May 1997 that they anticipated a “creative tension”
between contractors producing the F/A-18E/F and those developing the JSF, which
would result in a competitive situation similar to what occurred in the C-17 program
in response to Boeing’s proposed alternatives for Air Force transport planes.26


As part of an FY2004 budget briefing, on February 3, 2003, OSD Comptroller
Dov Zackheim confirmed that as part of the Navy and Marine Corps Tactical Air
Integration Plan (TAI) the Navy is planning to reduce JSF purchases from 1,089 to
680 aircraft.27 According to news accounts, the proposed reduction would  cut 259
jets from the Marine Corps buy, and 50 from the Navy purchase.28 Navy officials say
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that this reduction in aircraft is consistent with attempts to transform the services, and
that the final decision on the number of JSF’s to procure rests with top officials in
DOD.29 


The Air Force Air Combat Command (ACC) is re-examining the total number
of F-35s the Air Force will ultimately purchase.30 The GAO has reported that
preliminary ACC studies recommend a purchase of 1,300 CTOL and 250 STOVL
variants, which would be a reduction of 210 aircraft from the previously planned
quantity of 1,763 F-35s.31


 The Air Force plans to integrate some number of Active and Reserve squadrons
through its Future Total Force (FTF) concept, which would save money in part by
cutting the number of aircraft needed to equip these squadrons.  Also, the
commitment to purchase 1,763 JSF’s is based on a strategy to replace legacy aircraft
(F-16s and A-10s) on a one-for-one  basis. Considering the JSF’s improved
capabilities over today’s aircraft, some say that a one-for-one strategy is not required
and that fewer JSF’s can do the job of a greater number of today’s aircraft.32 On the
other hand, DOD’s recommendation to cut 96 aircraft from the planned purchase of
F-22As may discourage the Air Force from reducing the JSF purchase significantly.33


Since the JSF is a long-term program now in its early stages, currently projected
quantities are more subject to change than in the case of aircraft already in some stage
of production. Near-term reductions in quantity could be made up in future years
either through increased U.S. purchases or through foreign sales.  However, concerns
have been raised that near-term quantity reductions could scare off foreign
participation, and raise the aircraft’s unit price. The GAO views the budget and
schedule changes to the JSF program in a more negative light.  In March 2005 GAO
wrote that the original business case for the aircraft “unexecutable,” in large part due
to decreased numbers of aircraft to be procured.34
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Congressional Action


The Bush Administration’s FY2007 budget requested $5,290.1 million ($5.3
billion) in funding for the Joint Strike Fighter.  The Air Force requested $1,015
million in procurement funds to build five aircraft and purchase long-lead items for
eight aircraft in FY2008, and $ 1,999.1 in RDT&E funds. The Navy requested $245
in advance procurement funds (to build eight F-35B aircraft in FY2008)  and $2,031
in RDT&E funds.  Congressional action on this request is summarized in Table 1,
below. Changes to the request are highlighted in bold text.


Table 1. JSF F-35 FY2006 Funding
($ Millions)


USN R&D USAF R&D USN
Proc.


USAF
Proc.


Request 2,031 1,999.1 245 1,015


Authorization House (H.R. 5122,
109-452)


2,031 2,408.5 92 927


Authorization Senate (H.R. 2766,
109-254)


2,231 2,199.4 0 60


Both House and Senate authorizers objected to DOD’s plan to eliminate the
F136 Alternate Engine and added JSF R&D funds to continue the program.
Similarly, both House and Senate authorizers expressed concern about the overlap
between JSF testing and JSF development, and reduced procurement funds
accordingly.


The Bush Administration’s FY2006 budget requested $5,020.0 million ($5
billion) in funding for the Joint Strike Fighter.  The Air Force requested $152.4
million in advance procurement and $2,474.8 million in  RDT&E funds.  The Navy
requested $2,393 million in RDT&E funds.  Congressional action on this request is
summarized in Table 2, below. Changes to the request are highlighted in bold text.


Table 2. JSF F-35 FY2006 Funding
($ Millions)


USN R&D USAF R&D USAF Proc.


Request 2,393.0 2,474.0 152.4


Authorization Conference (H.R.
1815, 109-360)


2,393.0 2,474.0 152.4


Appropriations Conference (H.R.
2863, 109-359)


2,305.1 2,366.7 120
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In cutting JSF funding, Appropriators noted that “excessive program risk
remains,”35 and that “under the revised aircraft build sequence all of these aircraft do
not require full funding prior to the beginning of fiscal year 2008.”36


The Bush Administration’s FY2005 budget requested $ 4.5 billion in funding
for the Joint Strike Fighter.  The Air Force requested $ 2.3 in  RDT&E funds, and the
Navy requested $2.2 billion in RDT&E funds.  Congressional action on this request
is summarized in Table 3, below.  Changes to the request are highlighted in bold
text.


Table 3. JSF F-35 FY2005 Funding
($ Millions)


USN R&D USAF R&D


Request 2,264.5 2,307.4


Authorization Conference
(H.R. 4200, H.Rept. 108-767)


2,138.5 2,173.4


Appropriations Conference
(H.R. 4613, H.Rept. 108-622)


2,168.5 2,200.6


Appropriations conferees reduced the administration’s JSF request by $202
million in FY2005.  F-135 engine development, manufacturing, tooling and materials
requests were reduced. The committee also reduced the request in anticipation of
DOD reprogramming within the program.  Conferees increased engineering
activities, and initiatives to pursue emerging technologies to help with weight
savings.  Perhaps in response to the recent delays and perturbations in the JSF
program’s cost and schedule, Authorization conferees directed the General
Accountability Office (GAO) to conduct an annual review of the program (P.L. 108-
375, H.R. 4200, Sec. 213).  The GAO will determine whether the development
program is meeting established cost, performance and schedule  goals.


Major Issues


The Joint Strike Fighter program poses a number of policy issues concerning (1)
the need for such new aircraft to cope with future military threats, (2) the
affordability of this program in its full-scale development and production phases, (3)
the feasibility of such a joint-service approach to diverse service requirements, (4)
potential alternatives to the JSF, (5) the implications for the U.S. defense industrial
base, and (6) Allied participation in the program.  
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Need for New-Generation Aircraft


Some argue that future threat scenarios will not require the combat capabilities
promised by JSF aircraft.  According to this view, continued production of modified
versions of the Air Force F-16, the Marine Corps AV-8B, and the Navy F/A-18E/F
along with the Air Force’s stealthy B-2 bombers and F-22A fighters in conjunction
with sea-launched missiles and air-launched precision-guided munitions would
suffice for the most probable combat scenarios.37  As noted above, CBO analysts
considered the relative costs of several options involving greater reliance on upgrades
of existing aircraft vs. development and procurement of the JSF.  Following the 1991
Gulf War, GAO analysts questioned the need for new-generation aircraft such as the
F-22A and the F/A-18E/F as well as the JSF, arguing that current aircraft would
provide more capability than was needed, concluding that it would be unlikely that
potential adversaries could prevent U.S. forces from achieving their military
objectives in future conflicts.38  Subsequent U.S. airpower dominance in Bosnia,
Kosovo, Afghanistan and Iraq may strengthen this argument. 


JSF proponents argue that it would be more cost-effective to acquire new-
generation aircraft than to upgrade current aircraft to such an extent that they could
perform effectively after 2010, maintaining that existing planes would require major
modifications at considerable cost and would provide less combat effectiveness than
a new JSF family of fighter/attack aircraft.  In this view, the proliferation of Russian
and other advanced surface-to-air and air-to-air missiles to hostile countries is likely
to continue, which would pose much more serious threats to U.S. and allied aircraft
than they faced in the 1991 Gulf War.  Moreover, some argue, many currently
operational aircraft will need to be replaced by the time JSF types could be in full
production in the 2010s, when most of these planes will be about twenty years old.
JSF proponents would recommend  reducing procurement of F-22As and F/A-18E/Fs
in order to fund the JSF program.39  Given the difficulties of accurately predicting
what might be needed in future conflict scenarios, how combat-effective JSF aircraft
would be, and what it would cost to develop, procure, and operate these aircraft, any
analyses of military requirements and the combat effectiveness and budgetary costs
of such new-generation aircraft allow for a range of conjecture and  debate.


Affordability of Program


JSF program officials anticipate major savings due to a high degree of
commonality in components and systems among the three versions, which are to be
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built on a common production line.  They also expect significant savings to be
achieved by basing performance requirements on tradeoffs between cost and
performance features, with industry and the services working together as a team.  The
contractors are expected to use new technologies and manufacturing techniques that
reportedly could greatly reduce the JSF’s development and production costs; e.g.,
wider use of composite materials in place of metal, CAD/CAM (computer-aided
design/computer-aided manufacture) systems, and a recently developed plastic
laminate that can be used instead of paint on the airframe.40  Composite materials
have frequently proven more expensive than metal, raising questions about the
savings to be achieved via composites.


Program officials are also counting on the availability of adequate funding to
procure the aircraft at efficient rates of production.  Moreover, they expect Lockheed
Martin to be able to produce the JSF at less cost than was the case with previous
military aircraft, when cost controls were less compelling.  For example, the F-16’s
production costs declined by 38% between mid-1992 and early 1997, largely due to
more efficient production methods and reduced labor costs, even though production
rates fell from 20 to 25 aircraft per month in 1991 to about six aircraft per month in
1994-95, soon after Lockheed Martin acquired the F-16 plant in Fort Worth, Texas,
from General Dynamics.41  Similarly, Boeing’s experience in high-volume production
of commercial transport planes is expected to facilitate cost-efficient production of
military aircraft such as the JSF.42


Others doubt these optimistic forecasts, citing past experience with new aircraft
programs, concern about budget deficits, and support for non-defense programs in
this post-Cold War period, which might preclude procurement of the JSF at projected
rates.43  According to this view, we cannot afford to launch a new JSF program while
having to continue buying improved and ever more expensive versions of current
planes to maintain force structures during what may be a long interim if the JSF runs
into technical or budgetary problems.44  It can also be argued that critical performance
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features may have to be traded off to make the JSF affordable enough to be procured
in the quantities deemed necessary to maintain force structures.45  


Disagreements over performance and capability versus cost and affordability
may threaten multi-service support of the JSF program.  CBO analysts have noted
that the performance/capability compromises required to achieve commonality “...
could mean that the service with the most modest requirements in terms of capability
(the Air Force) would have to accept a higher price and capability [compared to the
F-16] than it needs so that the needs of the services with the greater capability
requirements (the Navy and Marine Corps) could be met.”   They argue that if history
is a guide, JSF planes “... are apt to be more costly than Air Force requirements might
dictate, but provide less capability than the Navy might desire.”  They note further
that “... price increases and decreases in capability are consistent with the history of
many single service programs as well,” since development programs usually provide
less capability at higher prices than early estimates suggest, and they conclude that
the JSF program’s success “... will depend on persuading the services to lower their
expectations from the stand-alone programs they might have without the Joint Strike
Fighter.46


Feasibility of Joint-Service Aircraft


Those skeptical of developing aircraft to meet the needs of several services often
point to the TFX program in the 1960s as a classic example of DOD’s failure to
produce an aircraft that was both carrier-capable as well as suitable for land-based
Air Force operations.47  Analogies between TFX and JSF are rejected, however, by
those who argue that TFX problems will be avoided in the JSF program by
developing variants of a family of aircraft that can meet service requirements while
sharing many common components and subsystems, such as engines, avionics,
communications, and munitions.  


Their argument is supported by a comparison of the origins of the two programs
that suggests that JSF has thus far avoided the pitfalls of TFX by an apparent
commitment to much better coordination of service requirements and the
development of three variants for the Air Force, Navy, and Marine Corps/Royal Navy
instead of one all-purpose airframe for both land- and carrier-based operations.48


CBO analysts have noted, however, that “Many defense programs begin with the
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expectation of joint purchases by the services, but those expectations are seldom
met.”  For example, in the mid-1980s the Navy and Air Force planned to buy each
other’s next-generation aircraft: the Navy’s Advanced Tactical Aircraft — the A-12
that was cancelled in 1991 — and the Air Force F-22A, in which the Navy has not
been interested since the early 1990s.  Similarly, the V-22 program began in 1981 as
the JVX tilt-rotor aircraft to be used by the Army, Marine Corps, Navy, and Air
Force, but the Army soon dropped out and the other services  reduced their projected
buys.49


While designing an aircraft that meets both the Air Force’s and the Navy’s
needs is challenging, the Marine Corps’ STOVL requirement may be what makes or
breaks this joint program because it appears the most technologically challenging
variant and is a leading cost driver.  The costs and complications of pursuing the
STOVL variant (including reducing weight growth), are leading some to suggest that
the JSF program would be more feasible and more affordable if the F-35B were
cancelled. In this case, the Marine Corps would buy the CV JSF instead of the
STOVL variant.  It is also feared that changes to STOVL variant that are required to
achieve its desired weight could reduce the level of commonality between the three
variants.50 This would be detrimental to the original goal of the JSF program.  


The top ranking civilians in both the Air Force and the Navy have both
expressed their strong support for the STOVL variant, calling it critical to the entire
program.51   Air Force procurement of STOVL may reduce the unit costs of these
aircraft, with favorable implications for the program’s affordability and multi-service
support in the annual competition for funding. However, some in the Air Force have
suggested that the Air Force STOVL variant may not share all the characteristics of
the Marine Corps STOVL variant, thus creating a fourth variant of the F-35. This
idea appears to have been quashed, reportedly in part, by strong, if informal
congressional opposition. Increased cost and reductions in commonality appear to
have been primary objections.52


Others point out that cancelling the STOVL version of JSF is complicated by
the UK’s investment in the program. Regardless, DOD is studying the incorporation
of Marine Corps fixed wing aviation into the Navy, which would eliminate the
requirement for STOVL.53
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Multi-service support of the JSF has also been threatened by concerns on the
part of some Navy officials that the costs of developing these aircraft may be too
high, given the service’s other funding priorities.  In August 1997, the Navy began
a review of JSF costs, raising questions about the service’s continued support.  Chief
of Naval Operations Admiral Jay Johnson described this cost review as a routine
exercise that in no way indicated a lack of support for the program, adding that “The
Navy is committed to the Joint Strike Fighter as much as our shipmates in the Marine
Corps and the Air Force.”54 The Air Force and the Marine Corps are the major
participants in the program in terms of projected procurement; however, the Air
Force is strongly committed to funding its F-22A stealth fighter/attack plane while
the Marine Corps is strongly committed to funding its V-22 tilt-rotor aircraft. Perhaps
concerned that the Navy and Air Force  might not fully support the Joint Strike
Fighter program in their long-term budget plans and that this lack of support would
slow down or even jeopardize the program, former Deputy Defense Secretary Rudy
de Leon issued a letter on May 2, 2000 to leaders of both departments, directing them
to fully fund the tri-service fighter program. Stating that the JSF program was at a
“critical juncture,” de Leon reminded the Navy and Air Force leadership that the JSF
will be the “cornerstone of U.S. tactical aviation for decades to come.”55 


Alternatives to JSF


According to some critics of the program, the U.S. armed services have
alternatives to the JSF in the Air Force F-16, the Marine Corps AV-8B, and the Navy
F/A-18E/F, which could be produced in upgraded and modified versions that would
maintain force structures while providing at least some of the performance
capabilities promised by the JSF.  Moreover, they argue that more advanced versions
of current aircraft designs might be developed and procured at less cost and with less
risk of delays and technological problems than an entirely new family of aircraft
variants may entail.  Upgraded versions of existing aircraft designs could probably
also be sold to allied governments that are likely to be JSF customers.  


Noting the JSF’s projected cost as well as past experience with new aircraft
programs, Congressional Budget Office (CBO) analysts have suggested options that
would either cancel development of the JSF, reduce procurement of the aircraft, or
alter the types developed and their distribution among the services.  CBO analysts
have identified a number of alternatives to developing, procuring, and using JSF
aircraft as currently proposed.  These alternative options include reliance on
modification of current fighter/attack planes already in operation or expected to be
in service soon, such as the Navy F/A-18E/F and the Air Force F-22A, as well as







CRS-17


56 U.S. Congressional Budget Office, A Look at Tomorrow’s Tactical Air Forces, by Lane
Pierrot and Jo Ann Vines,  Jan. 1997: 55-71.
57 Ron Laurenzo, “Roche Envisions Close Air Support F-22,” Defense Week, July 1, 2002.
58 Bill Sweetman, “Smarter Bomber,” Popular Science, June 25, 2002.


procuring fewer JSFs than proposed or none of these aircraft, with their place being
taken by F-16s, AV-8Bs, and F/A-18E/Fs.56


A CBO report requested by the House National Security Committee’s
Subcommittee on Military Research and Development and published in January 1997
analyzed the budgetary implications of the Administration’s tactical aircraft
modernization plans in regard to the JSF, F-22A, and F/A-18E/F programs.  The
study evaluated one option that assumed procurement of only the 1,320 JSFs planned
for Air Force buys through 2020 but no Marine Corps or Navy JSF versions; this was
estimated to save about $2.5 billion FY1997 dollars in average annual procurement
funding over the 2002-2020 period compared to current Administration plans,
estimated to cost some $11.9 billion annually.  Another option assumed procurement
of 660 STOVL variants of the JSF for the Marines and the Navy, with the Air Force
using F-16s and F-15Es in lieu of JSFs and F-22As, respectively, which was
estimated to save about $4.5 billion (FY1997 $) per year from 2002 to 2020.  The
study also evaluated a share-the-pain option that would cap procurement funding for
fighter/attack planes in 2002-2020 at the same level as the historical average for Air
Force and Navy fighter/attack aircraft funding from 1974 to 1997. This option would
continue current development plans, but because of the JSF cost cap it would be able
to purchase only about 40% of the JSFs currently planned (42% for the Air Force,
30% for the Marine Corps, and 51% for the Navy) and about 50% of planned F-22As
and 58%  of planned F/A-18E/Fs, with estimated average savings of $5.6 billion
(FY1997 $) in annual procurement funding.  Each of these options presents risks and
opportunities. The last option, for instance would save $5.6 billion (FY1997 $) in
annual procurement funding but would also result in a smaller and older fighter force
with less combat capability.


Lockheed Martin has initiated a study, and has briefed initial results to Air Force
officials, of a radically modified version of the Raptor called the FB-22
(Fighter/Bomber). The purpose of this variant would be to significantly increase the
F-22A’s air-to-ground capabilities; primarily through a redesign that would double
the aircraft’s range, and significantly increase the aircraft’s internal payload. These
improvements would likely result in some performance tradeoffs, such as reduced
acceleration and maneuverability.


Although not officially part of the F-22A program, and still very much in the
conceptual phase, some Air Force leaders have expressed enthusiasm for the idea.
Former Secretary of the Air Force James Roche, reportedly touted the FB-22 idea as
the potential platform of choice for providing better close air support for tomorrow’s
ground forces.57 Other Air Force leaders appear less enthusiastic.58 Potential costs and
schedule of the FB-22 concept are still quite notional. How this multi-role aircraft
would compete with — or conversely  compliment — the JSF has not yet been
determined.







CRS-18


59 See CRS Report RL31014, Unmanned Combat Air Vehicles: Issues and Outlook, for more
information on UCAVs.
60 For more information, see CRS Report RL31360. Joint Strike Fighter (JSF): Potential
National Security Questions Pertaining to a Single Production Line.
61 For more information, see CRS Report RL33390. Proposed Termination of Joint Strike
Fighter (JSF) F136 Alternate Engine.
62 Vago Muradian, “Coffman: JSF Critical to Preserving U.S. Leadership in World Fighter
Market,” Defense Daily, Feb. 26, 2001.


Another potential alternative to the JSF is the Joint Unmanned Combat Air
System (J-UCAS). The J-UCAS is being jointly pursued by the Air Force and the
Defense Advanced Research Projects Agency and is still in the development stage.59


Originally designed to execute a relatively small range of missions, UAV advocates
argue that the technology is evolving so rapidly, that J-UCASs could soon replace
manned combat aircraft, not merely augment them.  This perspective not universally
held among defense analysts.


Implications for U.S. Defense Industry


  As DOD’s largest weapon system acquisition program, the JSF is a focal point
for discussions regarding the U.S. defense industrial base.  The October 2001 award
of the JSF EMD contract to a single company (Lockheed Martin) raised concerns in
Congress and elsewhere that excluding Boeing from this program would reduce that
company’s ability to continue designing and manufacturing fighter aircraft.  This, in
turn, would have a negative effect on the U.S. industrial base.60


Similar concerns were raised in 2006 when DOD proposed terminating the F136
Alternate Engine.  In this case, some worried that if the F136 were cancelled, General
Electric (GE) would not have enough business designing and manufacturing fighter
jet engines to continue competing with Pratt & Whitney (the manufacturer of the
F135 engine) in the future.  This would leave, some feared, the United States
dependent on only one manufacturer of this class of engine.  Others argued that GE’s
considerable business in both commercial and military engines was sufficient to
sustain GE’s ability to produce this class of engine in the future.61


The JSF program could also have a strong impact on the U.S. defense industry
through export. Most observers believe that the JSF could dominate the combat
aircraft export market much as the F-16 has. Some estimate that the potential export
market for the JSF approaches 4,000 aircraft. Like the F-16, the JSF appears to be
attractive due to its relatively low cost, flexible design, and promise of high
performance. Also, analysts note that during his first stint as Defense Secretary,
Donald Rumsfeld played an instrumental role in launching the F-16 program by
including foreign partners in the aircraft’s development.62 Many competitors,
including France’s Rafale, Sweden’s JAS Gripen, and the European Typhoon  are
positioned to challenge the JSF in the fighter export market, or take its market share
if the program is cancelled. Also, few countries have expressed interest in buying
either the F-22A or the F/A-18E/F.
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It can also be argued that the demand for civilian transport aircraft after 2000
will be strong enough to sustain a robust U.S. aviation industry, given the need to
replace aging aircraft with quieter and more fuel-efficient planes for expanding
domestic and international travel markets.  For example, the worldwide fighter/attack
market in 2005 has been estimated to be worth about $13.2 billion while the
commercial jet transport market is projected to be worth about $43.5 billion at that
time.  Compared with its European and Asian competitors, the U.S. aviation industry
appears to be well positioned to meet the needs of an expanding world market for
civil aircraft after the turn of the century.63  The extent to which such economic
conditions may preserve an adequate U.S. defense industrial base for the
development and production of combat aircraft is debatable, however, given the
significant differences between civilian and military aircraft requirements and
technologies.


Others fear that by allowing foreign companies to participate in this historically
large aircraft acquisition program, DOD may be inadvertently opening up U.S.
markets to competitors who enjoy direct government subsidies.  These government
subsidies could create an unfair for them relative to U.S. companies, it is argued, and
the result could be the beginning of a longer-term foreign penetration of the U.S.
defense market that could erode the health of the U.S. defense industrial base.  In
May 2004 the GAO release a report that found the JSF program could “significantly
impact” the U.S. and global industrial base.64  The GAO found that two laws
designed to protect segments of the U.S. defense industry, the Buy American Act and
the Preference for Domestic Speciality Metals clause, would have no impact on
decisions regarding which foreign companies would participate in the JSF program.
This is because DOD has decided that foreign companies that participate in the JSF
program, and which have signed reciprocal procurement agreements with DOD to
promote defense cooperation, should be granted a  waiver.


Allied Participation


Allied participation in the JSF development program has been actively pursued
as a way to defray some of the cost of developing and producing the aircraft, and to
“prime the pump” for export.  Congress insisted from the outset that the JAST
program include ongoing efforts by the Defense Advanced Research Projects Agency
(DARPA) to develop more advanced STOVL aircraft, opening the way for British
participation.  Eight countries have pledged about $4.5 billion to join in JSF
development as partners. 65


 
Various contractual relationships with allied governments and foreign firms are


possible, depending on the amount of funding invested in the program, ranging from
the British government’s participation as a collaborative partner to associate partners,
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informed customers, observers or FMS participants.  On December 20, 1995, the
U.S. and U.K. governments signed a memorandum of understanding (MOU) on
British participation in the JSF program as a collaborative partner in the definition
of requirements and aircraft design.  This MOU committed the British government
to contribute $200 million towards the cost of the 1997-2001 concept demonstration
phase.66  British Aerospace, Rolls-Royce, and other U.K. defense firms that have long
been involved in major U.S. aircraft programs are expected to be subcontractor
participants in the JSF program.67 On January 17, 2001, the United States and the
United Kingdom signed an MOU  that committed the British government to spend
$2 billion supporting the JSF SDD phase. Britain’s investment equates to
approximately eight percent of the SDD program, and has been described by many
analysts as a boon for the JSF program. Britain’s — and other allies’ — participation
in the program makes it much more difficult for Congress or the Administration to
cancel the program, they say.68  In his nomination hearing, DOD acquisition chief
Pete Aldridge testified that the any decision on the fate of the JSF would have to
weigh  its “international implications.” 69


On April 16, 1997, the Dutch and Norwegian governments signed an MOU,
which was later signed by the Danish government on September 10, 1997,
committing a total of $32 million from these NATO allies, who see the JSF as a
replacement for the F-16 fighters they have operated since the late 1970s.  On
January 2, 1998, the Canadian government signed an MOU agreement, committing
$10 million to the JSF program as an observer of its management innovations.
Canadian officials have stated that there is no commitment to buy the aircraft,
however, and that Canada does not expect the JSF to replace its F/A-18A/Bs
(operated as the CF-118A/B since the early 1980s).70 


On April 21, 2000, it was reported that DOD had extended offers to Australia
and Belgium to become partners in the JSF development. Both countries declined the
offer. However, in June 2002, Australia changed its position, and pledged $150
million toward JSF SDD.71 Turkey, Italy, Denmark, Norway and the Netherlands
have accepted roles in the JSF SDD phase. While the exact details are still to be
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determined, participation in SDD is expected to cost each country from $250 million
to $1.25 billion over 11 years. The smallest financial input a country can make to be
a JSF partner is 1-2 percent of SDD cost.72 The main benefit derived from
participation is a strong commitment by the U.S. to export the aircraft to partner
countries once the JSF is in production. 73 Another benefit of participation could be
the transfer of military aviation expertise. Turkish officials have stated that
participation in the JSF program is a “major opportunity for our defense industry.”74


In early February 2002, Canada and the Netherlands joined Britain as foreign
partners in the JSF’s SDD phase. As a “Level III”  partner, Canada  pledged to
provide $150 million over the next 10 years for the system development and
demonstration phase.75 The Netherlands committed $800 million to the program,
making it a “Level II partner.”76


JSF program managers also offer FMS-level of participation for those countries
unable to commit to partnership in the JSF’s SDD phase. Israel and Singapore are
believed to have contributed $50 each, and they are “Security Cooperative
Participants.”  This relationship provides “specific case scope outside the cooperative
development partnership.”77  JSF officials have discussed the aircraft with the
defense staffs of many other allied countries as prospective customers, including
Germany, Italy, Turkey, and Spain. Britain’s Royal Air Force (RAF) as well as its
Royal Navy may also buy some JSF aircraft over the long run.  In the near term,
however, the RAF is expected to buy the Eurofighter, which is to be produced  by
British, German, Italian, and Spanish companies as Europe’s next-generation
fighter/attack plane.78 The Polish government is reportedly leaning toward an FMS
investment of $75 to $100 million in the JSF program.79


As the first aviation program to heavily incorporate foreign participation in
development, the JSF’s industry cooperation and technology sharing mechanisms
may still be evolving. British government officials have expressed some frustration
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over their perception that British industries have not garnered their fair share of work
on the project.80 British officials reportedly also fear that U.S. concerns about
maintaining control over proprietary U.S. stealth technology may limit UK access to
JSF production and maintenance work.  


From early to mid-2003, British officials began making the case for establishing
a second JSF assembly line in the United Kingdom. According to press accounts,
British industry officials argue that establishing an assembly line is required because
it is of “critical importance” for the UK  to establish an indigenous ability to support
and modify the JSF throughout its life span.81  After noteworthy public tension
between policy makers in London and Washington DC, it was announced that 


Both governments agree that the U.K. will have the ability to successfully
operate, upgrade, employ, and maintain the Joint Strike  Fighter such that the
United Kingdom retains operational sovereignty over the aircraft. Further, both
governments agree to protect sensitive technologies found within the Joint Strike
Fighter program.82


Representatives from Dutch companies have been outspoken regarding their
disappointment with a perceived lack of work on the F-35 program. Norwegian
government officials have also voiced complaints about a perceived lack of JSF
workshare and have threatened to withdraw from the program. In January 2003,
Norway signed an industrial partnership agreement with the Eurofighter Consortium,
a move many believe to be motivated by Norway’s increasing dissatisfaction with
that country’s access to JSF business.83 Danish companies have also reportedly
considered withdrawing from the program due to their unhappiness with workshare.84


Italian and Turkish defense officials have also threatened to reduce its investments
in the JSF program because firms from these countries are dissatisfied with the work
they have won.85


Perhaps in response to growing international frustration with JSF workshare
arrangements, in June 2003, DOD released a report assessing the return on
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investment for international JSF participants. According to the study, the amount of
return on investment varied greatly among participants from an estimated $5 to $40
dollars of revenue in return for every $1 invested into the program.86
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Appendix A:  JSF Operational/Performance and
Cost Requirements


Characteristics USAF USN USMC


Range (nm)a


- Objective
- Threshold


690
590


730
600


550
450


Payload b 4,000-lb
AIM-120


4,000-lb
AIM-120


4,000-lb
AIM-120


Speed Subsonic cruise with supersonic dash. speeds comparable to F-16
and F/A-18c


Affordability Goals
(FY94$)d


$31 M $31-38 M $30-35 M


Note: Selected Acquisition Report.  Office of the Secretary of Defense for Acquisition.  December 31,
2005. Craig E. Steidle, “The Joint Strike Fighter Program,”  Johns Hopkins APL Technical Digest,
v. 18, Jan.-Mar., 1997: 9.  For more current USAF payload requirements, see Vago Muradian, “AF
Seeks 2,000-Pound Weapons Capability in New JSF Requirement,”  Defense Daily, Sept. 16, 1997:
445-447.


a Aircraft range is normally stated in nautical miles (nmi) of 6,080 ft, equivalent to 1.15 statute miles
(mi) or 1.85 kilometers (km).


b Christopher Castelli, “Marine Corps Wins Change to Boost Internal Payload of STOVL JSF,”  Inside
the Navy, Nov. 11, 2002.


c The maximum dash speeds of these aircraft for short duration at high altitude with a clean
configuration are reportedly Mach 2 for F-16s and Mach 1.8 for F/A-18s.  Mach 1,the speed of
sound, varies from 762 mph (662 nmph) at sealevel to 654 mph (576 nmph) at 35,000 ft.,
Jane’s All the World’s Aircraft, 1996-97: 649 and 657.


d These are the projected “flyaway costs” per aircraft in FY1994 dollars, which program officials have
stated as affordability goals.  As noted above on p. 4, flyaway cost represents a significant part
of an aircraft’s procurement cost but does not include the cost of all procurement items nor the
costs of R&D and military construction.







Appendix B: Pictures of JSF Variants
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