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Foreword

The Joint Committee of Public Accounts and Audit (JCPAA), as prescribed by its
Act, examines all reports of the Auditor-General, and reports the results of the
Committee’s deliberations to the Parliament. This report details the findings of the
Committee’s examination of five performance audits selected for detailed scrutiny
from twenty four audit reports presented to Parliament by the Auditor-General
between May and August 2012.
In selecting these reports, the Committee considered the issues raised, the
significance of the audit findings, the arguments advanced by the audited agencies
and the level of potential public interest in each report. In order to maximise the
opportunity for scrutiny, the Committee decided to examine three audits by
public hearing, and two others through written questions to the responsible
agencies.
The findings of the selected audit reports were largely positive, but a range of
areas for improvement were also identified.
Firstly, the Committee reviewed an audit on the administration of the National
Partnership for Literacy and Numeracy (LNNP)—a program which funds efforts
by states and territories to improve literacy and numeracy outcomes for school
students, especially those who are falling behind. This audit complemented the
Committee’s previous work inquiring into National Funding Agreements.
While overall the LNNP appears to be having a positive impact, the evidence
presented to the Committee indicated that there was still room for improvement
in the design and implementation of future partnership agreements. In particular,
future programs would benefit from implementation plans and reform targets
being negotiated at the same time as partnership agreements are made;
performance data assurance mechanisms being built into agreements; and more
time being allowed in agreements for facilitation payments to take effect before
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performance is assessed and reward payments made. In general, departments and
their Ministers need to be more active in ensuring that the terms of National
Partnership agreements are adhered to during their implementation.
Two audits reviewed by the Committee examined programs that had been fast
tracked by the Government in their early stages, leading to challenges in their
implementation.
The Committee’s review of the Health and Hospital Fund’s administration sought
to clarify aspects of the process used to select projects for funding and to confirm
that the ANAO’s recommendations were being implemented. The audit found
that due to the fast tracking of two rounds of funding, there was insufficient time
for the Department of Health and Ageing to develop a clear internal strategy to
inform funding priorities, leading to a reliance on states to identify their own
infrastructure gaps and needs. Another particular concern was the finding that the
department did not advise the Health Minister on the relative merits of the
projects submitted for potential funding, an issue the Committee has raised when
reviewing previous audit reports. Disappointingly, the Department of Health and
Ageing’s response to the Committee’s questions did very little to shed light on
these matters. This lack of transparency and responsiveness to Parliament can
serve to reduce confidence in the quality of decisions.
The ANAO’s audit of the Renewable Energy Demonstration Program (REDP)
revealed that the quality of the Department of Renewable Energy, Resources and
Tourism’s administration was negatively impacted by a Government decision to
fast track funding. Compressed timeframes contributed to lower quality grant
applications and inadequate documentation by the department of decisions
around project selection and probity. It appears that the accelerated demands
placed on the department were the major cause of the administration
shortcomings—particularly given the REDP was the then new department’s first
major program. Moreover, the decision to bring forward the program appears to
have produced little of the espoused benefits in terms of creating jobs, stimulating
the economy and ‘turbo-charging’ investment in renewable energy technologies.
As these two fast-tracked programs highlight, when making decisions on program
implementation the Government needs to give more consideration to the capacity
of agencies to manage large and complex projects in compressed timeframes while
still complying with administrative requirements.
A fourth audit reviewed by the Committee dealt with the important issue of
quarantine in Northern Australia. The report contained mostly positive findings,
pointing to effective risk-based management of the program by the Department of
Agriculture, Fisheries and Forestry. However, the report’s findings highlighted a
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need for better data management systems to be employed. The department could
also make better use of its existing data to inform its management decisions.
Finally, following up earlier work of the JCPAA, the Committee examined an
audit of Customs’ processing and risk assessing of incoming international
passengers at Australia’s airports—activities at the front line of Australia’s
national security efforts. In its review, the Committee focused its attention on the
automated SmartGate clearance system, which has been rolled out at airports
around Australia. The audit findings suggested a more strategic approach was
needed to increase SmartGate usage and to help address a gap between the
planned and achieved efficiency gains from the system. The Committee heard
about recent efforts by Customs to improve SmartGate clearance rates, and noted
that there were encouraging signs of progress in the most recent data.
In closing, I would like to sincerely thank the Committee members and agency
representatives who appeared at public hearings for their cooperative approach to
the Committee’s important task of scrutinising the spending of public money.
I would also like to remind agencies of the importance of providing full and
complete information to parliament when asked to do so. Written questions from
parliamentary committees should not be seen as an inconvenience, but rather as a
necessary and important obligation that gives departments an opportunity to
provide additional context behind their efforts. My hope is that closer engagement
with the Committee will, over time, lead to sustained improvement to the way
government agencies do their business.

Rob Oakeshott MP
Chair
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National Partnership Agreement on Literacy and Numeracy
Recommendation 1
That the Department of Education, Employment and Workplace
Relations report to the Committee within six months on the progress of
its implementation of the Auditor-General’s Recommendation 2
regarding the development of a longer term evaluation strategy for the
National Partnership Agreement on Literacy and Numeracy.
Recommendation 2
That, in order to help ensure the expectations of future National
Partnerships are met, the Department of Education, Employment and
Workplace Relations work with states and territories to develop
implementation plans and reform targets at the same time as any new
National Partnership agreements are developed, in accordance with
advice from the Treasury.
Recommendation 3
That where state and territory co-investment obligations are included in
the terms of current National Partnership agreements, the Department of
Education, Employment and Workplace Relations take responsibility for
monitoring these investments and assessing them before payments are
made, even if this requires negotiating more visibility of state and
territory data.
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Recommendation 4
That when negotiating National Partnership agreements, the Department
of Education, Employment and Workplace Relations seek external
advice, potentially from the Auditor-General, on the monitoring and
assurance mechanisms that should be incorporated to enable verification
of performance data provided by states and territories.
Recommendation 5
That the Department of Education, Employment and Workplace
Relations and the Minister for School Education ensure that sufficient
time is allowed in future National Partnership agreements for facilitation
payments to take effect before measuring the performance of states and
territories against reform targets and making reward payments.
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Administration of the Health and Hospitals Fund
Recommendation 6
That the Department of Health and Ageing identify and action ways to
apply the lessons of ANAO Recommendation 1 to its standard practices
and procedures for all current and future grants programs.
Recommendation 7
That, within 6 months, the Department of Health and Ageing provide the
Committee with an update on the progress of its evaluation of the Health
and Hospitals Fund. The update should include how the department’s
evaluation framework has incorporated ANAO Recommendation 3, and
any preliminary findings of the evaluation.
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Administration of the Northern Australia Quarantine Strategy
Recommendation 8
That, using information currently available, the Department of
Agriculture, Fisheries and Forestry calculate and maintain inspection and
seizure rates of quarantine material for areas covered by the Northern
Australia Quarantine Strategy zone, and use this information to inform
management decisions regarding border operations.
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Recommendation 9
That the Department of Agriculture, Fisheries and Forestry ensure that
support for Northern Australia Quarantine Strategy activities is a high
priority during the continuing development of the BioSIRT database in
order to address the deficiencies identified by the Australian National
Audit Office and in the Joint Committee of Public Accounts and Audit’s
review.

5

Processing and Risk Assessing Incoming International Air Passengers
Recommendation 10
That, within six months of the tabling of this report, the Australian
Customs and Border Protection Service provide the Committee with an
update on its progress in developing and implementing a strategic plan
for SmartGate. The response should include:
 an overview of measures introduced as part of the plan to improve
SmartGate clearance numbers;
 the latest figures on the number and percentage of eligible
passengers clearing through SmartGate; and
 how the year to date figures compare with the presentation and
clearance targets identified in the 2012–13 Portfolio Budget Statements.
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