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1 September 2025 
 
 
Mr Josh Burns MP 
Chair 
Joint Committee of Public Accounts and Audit 
Parliament House 
CANBERRA    ACT   2600  
By email: jcpaa@aph.gov.au 
 
 
 
Dear Mr Burns 
 
Joint Committee of Public Accounts and Audit Report 507: Inquiry into the 2022–23 Major Projects Report 
 
I am writing in relation to the recommendations directed to the Australian National Audit Office (ANAO) 
contained in the JCPAA Report 507: Inquiry into the 2022–23 Major Projects Report. 
 
Recommendation 1 
 
The Committee recommends that the Australian National Audit Office and Department of Defence put 
forward amendments to the Major Projects Report Guidelines that ensure lessons are reinstated to the PDSSs 
and clarity is provided on the nature and scope of lessons to be included so the intent of this section of the 
Guidelines is fulfilled. 
 
ANAO Response:  

The ANAO agrees to the recommendation and will work with the Department of Defence (Defence) to 
propose an update to the 2025–26 Major Projects Report (MPR) Guidelines. This may include defining 
‘strategic’ and ‘systemic’ lessons in the context of Defence’s practices commensurate with the intent of the 
Guidelines. Defence will need to implement appropriate internal controls to ensure disclosure of this 
information in PDSSs is supported by appropriate evidence for ANAO review.  The ANAO anticipates that the 
proposed 2025–26 MPR Guidelines will be provided to the JCPAA by end August 2025 for endorsement, as 
part of normal practice.  

Recommendation 4 

The Committee recommends the ANAO and Department of Defence examine and provide to the Committee 
in the draft 2025–26 Major Projects Report Guidelines, options for including in the MPR, in an easily 
accessible format, a high-level summary of modifications to scope, schedule and budget for ‘in-year’ and ‘life-
to-date’ of each project. This would allow for the easy identification of project variations, scope changes, and 
real cost increases. It would include an explanation of: the source of funding for scope changes, whether 
scope was transferred to other projects/phases, the extent of real budget increases and how they have been 
met, and whether timeframes were extended. 
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ANAO Response:  

The ANAO agrees to the recommendation and will work with the Department of Defence (Defence) to clarify 
available project data and provide options for inclusion in the draft 2025–26 Major Projects Report (MPR) 
Guidelines. The ANAO anticipates that the proposed 2025–26 MPR Guidelines will be provided to the JCPAA 
by end August 2025 for endorsement, as part of normal practice.  

The ANAO notes that while Defence may hold the information the Committee seeks to include in the MPR, it 
will be up to Defence to ensure the data can be captured and identified in the PDSSs or as part of the 
Statement by the Secretary of Defence. 

 

Yours sincerely 

Dr Caralee McLiesh PSM 

Auditor-General 




