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1 
Annual Report 

1.1 Under Section 16 of the Public Works Committee Act 1969 (the Act), the 
Parliamentary Standing Committee on Public Works must table in each 
house of the Parliament a report of its proceedings during the calendar 
year just ended. 

1.2 All public works that have an estimated cost exceeding $15 million must 
be referred to the Committee and cannot be commenced until the 
Committee has made its report to Parliament, and the House of 
Representatives resolves that it is expedient to carry out the work.1 

1.3 The Act states that in considering and reporting on a public work, the 
Committee shall have regard to: 

 the stated purpose of the work and its suitability for that 
purpose; 

 the necessity for, or the advisability of, carrying out the work; 
 the most effective use that can be made, in the carrying out of 

the work, of the moneys to be expended on the work; 
 where the work purports to be of a revenue-producing 

character, the amount of revenue that it may reasonably be 
expected to produce; and 

 the present and prospective public value of the work.2 

1.4 The year 2011 was a busy one for the Committee, having conducted 
inquiries into 11 works which had a combined cost of $782.7 million. A list 
of the works and their individual costs is at Appendix A.  

 

1  The Act, Part III, Section 18 (8). Exemptions from this requirement are provided for work of an 
urgent nature, defence work contrary to the public interest, repetitive work, and work by 
prescribed authorities listed in the Regulations. 

2  The Act, Part III, Section 17 (3). 
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1.5 During 2011, the Committee also considered 48 medium works proposals 
(those valued between $2 million and $15 million), with a combined value 
of $433.3 million. A list of medium works notified to the Committee can be 
found at Appendix B. 

1.6 The Committee’s reports, submissions to each inquiry and transcripts of 
associated public hearings are available on the Committee’s website.3 The 
Committee’s website also provides previously tabled reports and the 
procedure manual, which assists agencies to prepare projects for 
Committee review. A list of all Committee meetings and hearings held 
during 2011 is at Appendix C. 

Inquiries and reports 

1.7 The Act requires the Committee to consider and report on each referred 
work ‘as expeditiously as is practicable’.4 The Committee takes this 
seriously and ensures that all inquiries are completed as quickly as 
possible. In 2011, the average time from referral of works to report tabling 
was 15 weeks. The average of 15 weeks is more typical for inquiry 
completion than the figure of nine weeks for the year 2010. There were 
extenuating circumstances in that year. 

1.8 The inquiry process allows time for public comment on proposed works, 
and for the Committee to inspect the proposed work site(s) prior to 
holding public and private hearings to take evidence about the works. The 
Committee also considers the parliamentary sitting calendar when 
planning its inquiry timetable to ensure that reports can be finalised and 
tabled promptly when both houses of Parliament are sitting.5 

1.9 The Committee raised this issue with the Department of Finance and 
Deregulation, suggesting that it would assist the work of the Committee if 
agencies were to be able to refer works out of session.  

1.10 Substantial breaks in the parliamentary sittings and federal elections can 
delay projects. It is essential that agencies consider possible delays in their 
project planning, and include appropriate contingencies. The Committee 
does not condone any breach of its Act due to such delays. 

 

3  <www.aph.gov.au/pwc>.  
4  The Act, Section 17(1) 
5  In any event, a work cannot commence until after the Committee has reported to both houses 

and the House of Representatives has resolved that the work can commence – the latter of 
which can only occur when the House is sitting. 
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Medium works 

1.11 The Committee continues to publish a list of medium works notifications 
on its website. The current list includes all works approved since the 
beginning of the 43rd Parliament. 

1.12 The Committee reminds Australian Government departments, agencies 
and authorities of their obligations under the medium works process. This 
process forms an important part of the parliamentary scrutiny of 
Commonwealth public works expenditure.  

1.13 It is incumbent upon departments to ensure that all agencies within the 
portfolio are aware of the Committee’s role and processes. Further, 
departments must provide all necessary assistance so that smaller agencies 
may fulfil their obligations to the Committee and the Parliament. 

1.14 The Committee’s manual gives clear instructions about the medium works 
process, and the Secretariat is always available to give additional 
information about the process to agencies. Agencies should contact the 
Secretariat well ahead of time, as the parliamentary calendar has a 
significant impact on the Committee’s capacity to consider medium works 
proposals. 

Need for a project and options considered 

1.15 The need for a particular project must be demonstrated and fully 
discussed in an agency’s statement of evidence or submission to an 
inquiry. In particular, agencies must demonstrate where the works fit in to 
a wider policy framework. 

1.16 The options considered for each project or project scope element must also 
be discussed in detail. There have been several occasions in the past year 
where an agency’s submission has lacked this detail, only for it to come to 
light during the project inspection and briefing provided to the Committee 
prior to the public hearing for the inquiry. It is necessary that this level of 
detail be provided to the Committee in the main submission or statement 
of evidence at the beginning of an inquiry so that it may be fully 
considered in advance of any public hearings. 

1.17 In 2012, the Committee will be looking to ensure that each agency 
thoroughly assesses the need and options considered for each project. 
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Post implementation review 

1.18 Australian Government departments, agencies and authorities must 
prepare a post-implementation review of each project completed. 

1.19 On project completion, the Committee must be informed whether the 
project remained within the advised scope, cost and timeframe. 

1.20 Further, the Committee expects information regarding: 

 the extent to which the expected business benefits, including 
environmental benefits, have been or are expected to be achieved; 

 user satisfaction with the delivered works; 

 consultations with neighbouring communities that may be impacted by 
the works; and 

 lessons learned. 

Review of the Public Works Committee Act 

1.21 In 2011, the Committee met with representatives of the Department of 
Finance and Deregulation at a roundtable discussion, to consider the 
possibility of amending the Public Works Committee Act 1969 to update 
certain aspects or provisions. 

1.22 In particular there are some sections of the Act relating to the Committee’s 
procedures and processes that do not reflect contemporary models for the 
operation of joint statutory committees. Additionally, some provisions of 
the Act are acknowledged to be outdated or unduly cumbersome. 

1.23 A key example for consideration concerns urgent works. Currently, the 
only provision in the Act for exemption of works due to urgency 
(Section 18(8)(b)) requires the Minister for Finance and Deregulation to 
move an expediency motion in the House of Representatives. Once 
exempted on the basis of urgency, the Committee has no role in 
scrutinising the works. 

1.24 However, catastrophic events, emergencies or natural disasters can occur 
at any time when the Parliament is not in session. The Act could be 
amended to provide that the Governor-General exempt a work on the 
grounds of urgency when the Parliament is not in session, in the same 
manner as allowed for referral of works under Section 18(4). The 
amendment could provide that the sponsoring agency be required to brief 
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the Committee on the work within an appropriate time after the work has 
commenced (e.g. three months), and to provide a post-implementation 
report when the work has been completed. 

1.25 The Committee plans to give further consideration to these issues in the 
coming year. 

Public Works Committee Act exemptions 

1.26 During 2011 there were two notable circumstances where authorities were 
exempted from Committee scrutiny. These were: 

 the National Broadband Network Co Limited (NBN Co); and 

 Aboriginal Land Trusts. 

National Broadband Network 
1.27 In 2009 the Government established the NBN Co as a Government 

Business Enterprise. NBN Co’s responsibilities are to plan, rollout and 
operate the NBN.  

1.28 The Act allows that the Governor General may make regulations declaring 
that the Act does not apply to that authority when she ‘is satisfied that an 
authority of the Commonwealth is engaging in trading or other activities, 
or is providing services, in competition with other bodies’.6  

1.29 On 1 July 2010, the Select Legislative Instrument 2010 No. 173 - Public 
Works Committee Amendment Regulations 2010 (No. 1) (the Regulations) 
was registered on the Federal Register of Legislative Instruments kept 
under the Legislative Instruments Act 2003. The Regulations were to amend 
the Public Works Committee Regulations 1969, to include NBN Co and its 
wholly-owned subsidiaries as an exempt Commonwealth authority under 
subsection 6A(3) of the Public Works Committee Act 1969. On 28 September 
2010, the Regulations were tabled in both houses of the Parliament.  

1.30 Notice was given of a disallowance motion on 18 November 2010. The 
disallowance motion was debated in the House of Representatives on 
1 March 2011 where it was negatived, endorsing the Regulations that 
make the NBN Co an exempted authority.7 

 

6  PWC Act, Subsection 6A(3). 
7  <www.comlaw.gov.au/Details/F2010L01725> 
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1.31 While exempted from Public Works Committee scrutiny, the NBN Co is 
still subject to Parliamentary scrutiny. In March 2011, the Joint Committee 
on the National Broadband Network was established by resolution of both 
houses to inquire into the rollout of the NBN project. The Joint Committee 
reports to the Parliament, the Minister for Broadband, Communications 
and the Digital Economy and the Minister for Finance every six months. 
NBN Co is also required to table its annual report in Parliament.8 

1.32 Notwithstanding its establishment, the Joint Committee does not possess 
the powers of the Public Works Committee. 

Aboriginal Land Trusts 
1.33 On 2 June 2011, the Family Assistance and Other Legislation Amendment 

Bill 2011 (the Bill) was introduced into the House. The Bill comprised five 
schedules, four of which propose amendments to legislation in order to 
give effect to 2011–12 Budget measures. The fifth schedule in the Bill, 
proposed to exempt Aboriginal Land Trusts from the Public Works 
Committee Act 1969 by inserting a new section into the Aboriginal Land 
Rights (Northern Territory) Act 1976.9 

1.34 The Aboriginal Land Trusts are established under the Aboriginal Land 
Rights (Northern Territory) Act 1976 to hold title to land in the Northern 
Territory for the benefit of Aboriginal people entitled by Aboriginal 
tradition to use or occupy the land concerned.  

1.35 The Bill’s Explanatory Memorandum described the purpose of the fifth 
schedule as follows: 

This Schedule amends the Aboriginal Land Rights (Northern 
Territory) Act 1976 (the Land Rights Act) to clarify that the Public 
Works Committee Act 1969 (the PWC Act) does not apply to 
Aboriginal Land Trusts.10 

 

 

8  <www.aph.gov.au/Parliamentary_Business/Committees/House_of_Representatives_ 
Committees?url=jcnbn/index.htm> 

9 <parlinfo/parlInfo/search/display/display.w3p;adv%3Dyes;orderBy%3Dcustomrank; 
page%3D0;query%3DFamily%20Assistance%20and%20Other%20Legislation%20Amendment
%20Bill%202011%20Dataset%3AbillsCurBef,billsCurNotBef;rec%3D0;resCount%3DDefault> 

10  <parlinfo/parlInfo/search/display/display.w3p;adv%3Dyes;orderBy%3Dcustomrank; 
page%3D0;query%3DFamily%20Assistance%20and%20Other%20Legislation%20Amendment
%20Bill%202011%20Dataset%3AbillsCurBef,billsCurNotBef;rec%3D0;resCount%3DDefault>  
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1.36 On 2 June, the Bill was referred for inquiry to the following committees: 

 House of Representatives Standing Committee on Social Policy and 
Legal Affairs; and 

 Senate Community Affairs Legislation Committee. 

1.37 While the reports of both Committee inquiries supported the schedule 5 
amendment, each noted that concerns had been raised. In its report of 
14 June 2011, the House of Representatives Standing Committee on Social 
Policy and Legal Affairs noted: 

If this amendment is passed, it is unclear what scrutiny and 
accountability processes will be put in place for the administration 
and expenditure of these funds if the PWC requirement is 
removed. Regardless of which authority administers the funding, 
FaHCSIA or Aboriginal Land Trusts, it is important that proper 
processes of scrutiny and accountability are in place.11 

1.38 Reporting on 22 June 2011, the Senate Community Affairs Legislation 
Committee observed that it was aware that the Public Works Committee 
has expressed concern about ensuring that all relevant works are subject 
to the scrutiny intended by the Act, but also noting: 

The committee was concerned whether the schedule would set a 
precedent in how exemptions to the Public Works Committee Act 
occur. It was concerned that there was a difference of view 
between that Parliamentary committee and FAHCSIA about the 
application of the Act.12 

1.39 Notwithstanding these observations, the Bill was debated in both houses 
of the Parliament and passed on 23 June 2011. The Bill received assent on 
28 June 2011. 

Committee comment 
1.40 The issue of authorities seeking to use provisions of the Act 

inappropriately to exempt individual works from Committee scrutiny is a 
consistent theme and has been raised over the years in the Committee’s 
Annual Reports. While acknowledging that in some cases there may be 
genuine reasons for individual works to be exempted on the grounds of 

 

11  <www.aph.gov.au/Parliamentary_Business/Committees/House_of_Representatives_ 
Committees?url=spla/bill family assistance/report.htm> 

12  <www.aph.gov.au/Parliamentary_Business/Committees/Senate_Committees?url= 
clac_ctte/family_assistance_11/report/index.htm> 
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urgency or national security, the Committee has clearly asserted that 
exemptions should not be sought simply because authorities have not 
allowed sufficient time for projects to be subject to parliamentary 
oversight by the Committee. 

1.41 While acknowledging that the Act also makes provision for authorities of 
the Commonwealth to be exempted from Committee scrutiny through 
regulations, as noted this requires approval of the Governor-General who 
must be satisfied that the authority is engaged in trading or other 
activities, or is providing services, in competition with other bodies. 
Where blanket exemptions of this type are sought, the Committee is keen 
to ensure that they can be fully justified.  

1.42 Furthermore, the Committee has concerns about the capacity of authorities 
to use amendments to establishing legislation in order to exempt 
themselves from scrutiny and the precedence that this may set for other 
statutory authorities. The Committee reminds authorities that the Public 
Works Committee process should not be viewed as an impediment, but 
rather an opportunity for the Parliament and the authorities concerned to 
ensure that their capital works expenditure represents the best value for 
money, and that resulting works are fit for purpose.  

Conclusion 

1.43 The Committee thanks everyone who has assisted or participated in the 
Committee’s inquiries in 2011. In particular, the Committee appreciates 
input from members of the public.  

1.44 The Committee makes particular acknowledgement of the contribution 
made by the Special Claims and Land Policy Branch of the Department of 
Finance and Deregulation. This branch assists agencies with their 
preparation of proposals for consideration by the Committee, and assists 
the Minister in his management of the Public Works Committee Act 1969. 

1.45 The Committee acknowledges the recently retired Senator Judith Troeth 
and Senator Michael Forshaw, and greatly appreciates their contribution 
to the Committee’s work. Both Senators displayed a high level of 
commitment and integrity, and helped new members of the Committee 
learn the Committee’s role and processes. The Committee thanks them 
and wishes them well in their future endeavours. 

1.46 The Committee also thanks the Hon Malcolm Turnbull, Mr Bernie Ripoll 
MP and Senator Gavin Marshall for their service to the Committee. 
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1.47 The Committee welcomes Senator Alex Gallacher, Senator Anne Urquhart, 
Senator Sue Boyce and Mr Patrick Secker MP, who joined the Committee 
in 2011. 

 

 

 

 

Ms Janelle Saffin MP 

Chair 

15 March 2012 



 



 

 
Supplementary statement by Coalition 
Members of the Committee 

Coalition Members of the Public Works Committee (PWC) express in the strongest 
possible terms their objection that the normal role of the Committee in supervising 
the expenditure of public monies has been deliberately usurped by an act of the 
majority of the Parliament in respect to the rollout of the National Broadband 
Network (NBN).  

The NBN represents the largest financial commitment to a work in the history of 
the Parliament and it is a travesty that the PWC’s normal good work in 
scrutinizing the activity of Government Departments in the national interest has 
been prevented on this project.  

Notwithstanding that this Annual Report makes reference to this particular 
exemption, the Report waxes lyrically on the need for Departments to provide the 
PWC with the following: 

(a) the stated purpose of the work and its suitability for that purpose 

(b) the necessity for, or the advisability of, carrying out the work 

(c) the most effective use that can be made, in the carrying out of the work, 
or the monies to be expended on the work 

(d) where the work purports to be of a revenue producing character, the 
amount of revenue that it may be reasonably expected to produce 

(e) the present and prospective public value of the work 

(f) that procurement processes satisfy the high standards of probity for 
Commonwealth projects. 

Notwithstanding that a special Joint House Committee has been established for 
the NBN, this new Committee does not possess the power of the PWC.  
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The PWC prides itself on the rigorous pursuit of all the above principles and has 
the capacity to refuse projects if it is not satisfied on any of them.  

Opposition Members of the PWC are not confident that all of the above principles 
are being observed in respect to the NBN nor that the new Joint Committee has 
the equivalent power of the PWC including the consideration of commercial in 
confidence information. 

Coalition Members therefore record their protest in this supplementary statement 
at this blatant repudiation of the good work of the PWC and its vigorous oversight 
of public expenditure over many Parliaments 

 

 

 

 

 

 

John Forrest MP (Deputy Chair) 
Member for Mallee 

 

 

 

 

Karen Andrews MP 
Member for McPherson 

 

 

 

 

Patrick Secker MP 
Member for Barker 

 

 

 

 

Senator Sue Boyce 
Senator for Queensland 

 

 

 

 

 



 

A 
Appendix A – Reports presented and value 
of works in the year ending 31 December 
2011 

43rd Parliament  

Report 
number 

Report Title and/or works addressed Tabled Cost 
($m)1

 

1/2011 Proposed fitout of new leased premises for the 
Attorney-General's Department at 4 National 
Circuit, Barton, Australian Capital Territory 

22 February 2011 18.0 

1/2011 Proposed fitout of new leased premises for 
Divisions of the Department of Innovation, 
Industry, Science and Research at Buildings 2 
and 3, Riverside Corporate Park, North Ryde, 
New South Wales 

22 February 2011 25.7 

2/2011 Facilities for the introduction into service of Land 
121 vehicles at RAAF Base Amberley and 
Damascus Barracks, Meeandah, Queensland 
and at Gaza Ridge Barracks, Victoria 

22 March 2011 50.3 

2/2011 Proposed integrated fitout of new leased 
premises for the Australian Taxation Office in 
Albury, New South Wales 

22 March 2011 19.2 

 Seventy-Fourth Annual Report 22 March 2011 n/a 
3/2011 Proposed development and construction of 

housing for the Department of Defence at 
Muirhead, Darwin, NT 

20 June 2011 410.0 

3/2011 Proposed Robertson Barracks electrical 
reticulation system upgrade, Darwin, NT 

20 June 2011 43.4 

3/2011 Proposed redevelopment of the Australian 
Defence Force Academy, Canberra, Australian 
Capital Territory. 

20 June 2011 98.5 

 

1  Costs do not necessarily include GST; see relevant report for full details. Figures are rounded 
to the nearest one hundred thousand dollars.   
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Report 
number 

Report Title and/or works addressed Tabled Cost 
($m) 

4/2011 Proposed fit-out of new leased premises for the 
Human Services Portfolio at Greenway, 
Australian Capital Territory 

22 August 2011 38.5 

4/2011 Proposed fit-out of new leased premises for the 
Australian Taxation Office at the site known as 
55 Elizabeth Street, Brisbane, Queensland 

22 August 2011 33.1 

4/2011 Proposed contamination remediation works, 
former fire training area, RAAF Base Williams, 
Point Cook, Victoria 

22 August 2011 27.3 

4/2011 Proposed Specific Nutritional Capability Project 
for Defence Science and Technology 
Organisation at Scottsdale, Tasmania 

22 August 2011 18.7 

 Public works on Christmas Island 13 October 2011 n/a 

Total    782.7 

 



 

 

Appendix B – Works between $2 million and 

43rd Parliament  

 

B 

$15 million notified to the Committee in the 
year ending 31 December 2011 

Project Title Agency Name  Date notified to 
Committee 

1st Aviation Regiment Facilities Upgrade, 
Robertson Barracks NT 

fence 0 Department of De 30 November 201

LAND 200 Training Facilities Project, Gallip
Barracks Enoggera QLD

oli 
 

Department of Defence 30 November 2010 

Corrosion Control Facility Remediation, RAAF 
Base Tindal NT 

Department of Defence 30 November 2010 

Warehouse, Al Minhad Air Base Department of Defence 30 November 2010 
Air-conditioning retrofit in leased properties Defence Housing 

Australia 
1 December 2010 

Caroline Chisholm Centre Level 5 Refurbishment, 
Tuggeranong ACT 

an Department of Hum
Services 

3 December 2010 

Adelaide Customs House fitout, Port Adelaide SA Australian Customs and
Border Pr

 
otection Service 

 10 December 2010

Fitout of new premises, 51 Allara Street Canberra 
City ACT 

Department of Resources, 
Energy and Tourism 

10 December 2010 

Housing at Drumsite Village, Christmas Island Department of Regional 
Australia, Regional 
Development and Local 
Government 

20 December 2010 

Fitout of premises, 530 Collins Street Melbourne 
VIC 

10 January 2011 Productivity Commission 

Construction of 318 houses in various locations 
around Australia Australia 

Defence Housing 18 January 2011 

Upgrades of 470 houses in various locations 
around Australia 

Defence Housing 
Australia 

18 January 2011 
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roject Title Agency Name  Date notified to 
Committee 

 

P

Army Aboriginal Community Assistance Program 
(AACAP) works, Fitzroy Valley WA 

milies, 
Housing, Community 

 Department of Fa

Services and Indigenous 
Affairs 

28 February 2011

Ore Processing Facility 
d Technology 

18 March 2011 Australian Nuclear 
Science an
Organisation 

Minerals and Environment Precinct Infrastructure 
Upgrade echnology 

21 March 2011 Australian Nuclear 
Science and T
Organisation 

Fitout of level 1, 150-180 Soward Way, Greenway 
ACT 

21 March 2011 Department of Human 
Services 

Fitout of Level 3, Lionel Bowen Building, 
Commonwealth Law Courts Sydney 

a Family Court of Australi 12 April 2011 

Pontville Immigration Detention Centre, Tasmania 
Immigration and 
Department of 

Citizenship 

13 April 2011 

Wickham Point Detention Centre Security and 
Fitout works and 

5 May 2011 Department of 
Immigration 
Citizenship 

Administration extension project  of 5 May 2011 National Museum
Australia 

Catering facilities refurbishment project National Museum of 
Australia 

5 May 2011 

Refurbishment of the DVA office at 300 La Trobe 
Street, Melbourne 

ns’ Department of Vetera
Affairs 

5 May 2011 

Russell Offices Building R7 Level 7 
refurbishment, ACT 

 Department of Defence 12 May 2011

Refit of Level 3, 2 Constitution Avenu
ACT 

e, Canberra 
Border Protection Service 
Australian Customs and 19 May 2011 

Fitout of 18 Canberra Avenue, Forrest ACT Department of Human 
Services 

24 May 2011 

Australian Operational Contingency 'CUTLER' 
vehicle and stores facility (various locations) 

 Department of Defence 26 May 2011 

Refurbishment of 140 St Georges Terrace, Pert
WA 

h 
Affairs 
Department of Veteran 8 June 2011 

Health waste handling area and GenTech storage
and w

 
ashing extension project d Technology 

 Australian Nuclear 
Science an
Organisation 

29 June 2011

Proposed fit-out of new accommodation at 12 
Mort Street, Canberra nd 

3 August 2011 Department of Education, 
Employment a
Workplace Relations 

Interim works at existing Commonwealth 
operated post entry plant and animal quarantine 

lture, 
 

11 August 2011 

stations 

Department of Agricu
Fisheries and Forestry

Accelerator and ANSTO health precincts 
infrastructure upgrade Science and Technology 

12 August 2011 Australian Nuclear 

Organisation 
Proposed refurbishment of the head office 
accommodation (Alan Woods Building) in 
Canberra 

15 August 2011 Airservices Australia 



APPENDIX B – WORKS BETWEEN $2 MILLION AND $15 MILLION NOTIFIED TO THE COMMITTEE IN 

THE YEAR ENDING 31 DECEMBER 2011 17 

 

le Agency Name  Date notified to 
Committee 

 

Project Tit

Centralised fire training facility at Melbourne Airservices Australia 16 August 2011 
Airport 
Defence Site Maribyrnong infrastructure Department of Defence  
maintenance and stabilisation works 

7 September 2011

ANSTO Childcare Centre Australian Nuclear 
 

15 September 2011 
Science and Technology
Organisation 

Shadow 200 Facilities – Afghanistan nce Department of Defe 16 September 2011 
Ammunition Storage Point Relocation – 
Afghanistan 

16 September 2011 Department of Defence 

Proposed tenancy fit out for the National Offshore 

Offshore 
les Administrator, Perth, WA 

Petroleum Safety and Environmental 
Management Authority and the National 
Petroleum Tit

National Offshore 
Petroleum Safety 
Authority 

23 September 2011 

Fit out of pre-commitment lease, Batemans Bay, 
NSW 

Department of Hum
Services 

an 26 September 2011 

Proposed fit-out of new accommodation at 10 Department of Education, 17 October 2011 
Mort Street, Canberra Employment and 

Workplace Relations 
Proposed new office accommodation for 
Comcare in Canberra 

Comcare 27 October 2011 

Proposed National Capital Exhibition Renewal rity 28 October 2011 National Capital Autho
Proposed environmental health infrastructure 
projects in remote Western Australia 

t of Families, 
Housing, Community 
Departmen

Services and Indigenous 
Affairs 

28 October 2011 

Proposed fit-out works at Manning Clark Buildi
Greenway ACT 

ng,  Department of Human 
Services 

8 November 2011

Proposed interim health works at Larrakeyah ent of Defence 14 November 2011 
Barracks, Northern Territory 

Departm

Proposed interim health works at Robertson nt of Defence 14 November 2011 
Barracks, Northern Territory 

Departme

Proposed interim health works at Enoggera Department of Defence 14 November 2011 
Barracks, Queensland 
Proposed Maribyrnong Immigration Detention Department of 18 November 2011 
Centre Minor Works Package Immigration and 

Citizenship 

 

At its first meeting of 2011, the Committee considered several medium works 
otifications submitted in late 2010. n



 



 

C 
Appendix C – Committee meetings and 

r 

43rd Parliament  

hearings in the year ending 31 Decembe
2011 

Number  Date  Location  Type  

10 24 January 2011 ce  Teleconferen Private
11 31 January 2011 Brisbane, QLD Public  
12 10 February 2011 Canberra, ACT  Private  
13 15 February 2011 Albury, NSW Public 
14 3 March 2011 Canberra, ACT  Private   
15 21 March 2011 Canberra, ACT  Public 
16 24 March 2011 Canberra, ACT Private   
17 27 April 2011 Teleconference Private   
18 3 May 2011 Darwin, NT  Public 
19 4 May 2011 Darwin, NT  Public 
20 12 May 2011 T   Canberra, AC Private 
21 19 May 2011 Teleconference Private   
22 2 June 2011 Canberra, ACT  Private   
23 3 June 2011 Canberra, ACT  Public 
24 7-10 June 2011   Christmas Island Private  
25 16 June 2011 Canberra, ACT  Private  
26 23 June 2011 Canberra, ACT Private   
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Number  Date  Location  Type  

27 24 June 2011 Canberra, ACT Public 
28 7 July 2011 Canberra, ACT Private  
29 20 July 2011 Teleconference Private 
30 26 July 2011 Point Cook, VIC  Public 
31 27-28 July 2011 Scottsdale, TAS Public 
32 8 August 2011 Brisbane, QLD Public 
33 18 August 2011 Canberra, ACT Private   
34 25 August 2011 Canberra, ACT Private   
35 26 August 2011 Teleconference Private   
36 15 September 2011 Canberra, ACT Private   
37 22 September 2011 Canberra, ACT Private   
38 4 October 2011 Sydney, NSW  Public 
39 13 October 2011 Canberra, ACT Private   
40 14 October 2011 Canberra, ACT Private   
41 3 November 2011 Canberra, ACT Private   
42 4 November 2011 Canberra, ACT Public 
43 24 November 2011 Canberra, ACT Private   
44 6 December 2011 Nowra, NSW Public 
45 7 December 2011 Brisbane, QLD Public 

 

The Committee held a short private meeting prior to some public hearings.  

All public meetings included an inspection, public hearing and in-camera hearing.  
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