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No. 126, dated Thursday, 29 June 2000

38. PUBLIC WORKS–PARLIAMENTARY STANDING COMMITTEE–
REFERENCE OF WORK–CONSTRUCTION OF MIXED DWELLINGS AT
BLOCK 87, SECTION 24, STIRLING, ACT

Mr Slipper (Parliamentary Secretary to the Minister for Finance and
Administration), by leave, moved-That, in accordance with the provisions of the
Public Works Committee Act 1969, the following proposed work be referred to the
Parliamentary Standing Committee on Public Works for consideration and report:
Construction of mixed residential dwellings at Block 87, Section 24, Stirling, ACT.

Question-put and passed.
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ACT Australian Capital Territory

ADC Australian Defence College

ADF Australian Defence Force

DHA Defence Housing Authority





��������
��������������

Recommendation 1

The Committee recommends that agencies notify the Committee, at the
earliest opportunity, of purchases, or commitments for purchases, of land
intended for a development which may be referred to the Committee prior to
referral of the development to the Committee by the Parliament.

Recommendation 2

The Committee recommends that in respect to future DHA projects referred
to the Committee, submissions contain detailed defence housing requirement
data and a detailed methodological explanation for the data.

Recommendation 3

The Committee recommends that DHA and/or the Department of Defence
conduct ongoing surveys of Defence personnel to ascertain accommodation
preferences and needs.

Recommendation 4

The Committee recommends in respect to future DHA projects referred to the
Committee, submissions contain details of accommodation preference
surveys and the methodology relating to the particular survey.

Recommendation 5

The Committee recommends that the Department of Defence make DHA a
party, at the earliest opportunity, to all discussions which may impact on ADF
personnel housing requirements.

Recommendation 6

The Committee recommends that DHA take all reasonable steps to ensure
that as many existing trees as is practical are preserved.
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Recommendation 7

The Committee recommends that DHA hold community meetings prior to the
projects completion to facilitate project implementation and minimise
community disturbance.

Recommendation 8

The Committee recommends that the proposed construction of mixed
residential dwellings at Block 87, Section 24, Stirling, ACT, proceed at an
estimated cost of $11.5 million.
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1.1 On 29 June 2000, the Parliamentary Standing Committee on Public Works
was referred the Construction of Mixed Residential Dwellings, Block 87,
Section 24, Stirling, ACT for consideration and report to Parliament. The
Committee has recommended that the proposed development proceed.

1.2 The proposed development, the estimated cost of which is $11.5 million,
will comprise 50 detached and semi-detached dwellings. The sponsoring
agency, the Defence Housing Authority (DHA), proposes that, subject to
parliamentary approval, the proposed dwellings will be available for
occupation by the end of June 2001.

1.3 While the Committee supports the proposed development, the inquiry
raised a number of process related issues that the Committee is of the view
need to be addressed. The Committee's statutory task of determining the
need for the proposed development was made difficult by inconsistencies
in evidence provided to the Committee by DHA in its submission, at the
public hearing and on notice. To enable the Committee to carry out its
statutory obligations in a efficient, objective and transparent manner, the
Committee recommended that future DHA submissions to the Committee
contain detailed defence housing requirement data and a methodology for
the data.

1.4 The Committee was concerned that DHA had not surveyed its customers
in relation to the proposed dwellings. The Committee strongly endorses
the use of surveys as a means of establishing client preferences. The
Committee recommends that DHA and or the Department of Defence
conduct ongoing surveys of ADF personnel to ascertain accommodation
needs.
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1.5 The inquiry process also highlighted a number of deficiencies in the
liaison process between the Department of Defence and DHA, particularly
in relation to the Australian Defence College. The Committee recommends
that the Department of Defence make DHA a party, at the earliest
opportunity, to all discussion which may impact on ADF personnel
housing requirements.

1.6 The soil on the proposed site for the development is unstable and will
require remediation. The cost of the remediation will be met by the ACT
Government. The Committee was concerned that the proposed
development would result in the removal of many mature and semi-
mature native trees. The Committee recommends that DHA take all
reasonable steps to ensure that as many existing trees as is practical are
preserved.

1.7 The Committee received evidence challenging the sincerity and adequacy
of the consultation process engaged in by DHA. The Committee is
strongly of the view that it is an essential element of DHA's role in
developments such as that proposed at Stirling, to involve and include in
the development process the wider community. Such involvement gives
greater legitimacy to the agencies actions. The Committee considers that it
would have been preferable had DHA's community consultation process
been more transparent and recommended that DHA hold further
community meetings.
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Inquiry process

1.1 On 29 June 2000, the Parliamentary Secretary to the Minister for Finance
and Administration referred the proposal for the construction of Mixed
Residential Dwellings, Block 87, Section 24, Stirling ACT, to the Standing
Committee on Public Works, for consideration and report to Parliament,
in accordance with the provisions of the Public Works Committee Act 1969.1

1.2 The Committee sought submissions for the inquiry by advertising the
proposed work in The Canberra Time on 1 July 2000 and The Australian on 6
July 2000.

1.3 Letters seeking submissions were sent also to Commonwealth and
Territory agencies, Federal and Territory government representatives, and
a range of peak organisations, professional bodies and individuals
representing various interest groups, likely to have an interest in the
Inquiry.

1.4 On 18 August 2000, the Committee, accompanied by Mr Simon Corbell
MLA and Mr Ted Quinlan MLA, inspected the site for the proposed
development and was briefed by the Defence Housing Authority(DHA)
and Department of Defence representatives.

1.5 Following the inspection of the site for the proposed development, the
Committee took evidence at a public hearing conducted at Parliament

1 The Hon. Peter Slipper MP, Parliamentary Secretary to the Minister for Finance and
Administration, House of Representatives Debates, p. 18657, 29 June 2000.
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House, Canberra, ACT. A list of witnesses who appeared at the public
hearing is at Appendix A and list of submissions at Appendix B.2

Scope of the proposal

1.6 The proposed site for the development is identified as Block 87, Section 24,
Division of Stirling, ACT. The proposed site is located to the east of
Streeton Drive and between the junctions of Darwinia Terrace and
Bangalay Crescent, Stirling, ACT.3

1.7 The proposed site measures approximately 28,762 m2.4 The site boundaries
are defined by:

� the existing road reserve of Streeton Drive to the west;

� the top of a bank of an existing floodway reserve which traverses the
eastern boundary in a northerly direction;

� a sports playing field located to the north of the proposed site; and

� two water supply mains located to the south.5

1.8 The proposed site is located in an area of parkland which is part of what is
known as the Stirling Oval precinct. The proposed site has significant
landscape features, namely, established grass and numerous trees, both
immature and mature.

1.9 The proposed development will comprise 50 dwellings consisting of the
following:

� 8 detached residences with 3 bedrooms plus study of around 165m2;

� 14 courtyard houses with 3 bedroom plus study of around 150m2;

� 21 townhouses with 3 bedrooms plus study of around 150m2;

� 7 two storey townhouses with 2 bedrooms plus study of around 140m2.6

1.10 DHA will remediate the site.7 Garaging, undercover outdoor living areas,
visitor carparking, a common public area, telecommunications outlets,
internal access roads, a footpath and landscaping will also be provided.8

2 The Committee's proceedings will be printed as Minutes of Evidence.
3 Defence Housing Authority (DHA) Submission, 4 July 2000, p. 11.
4 DHA Submission, 4 July 2000, p. 11.
5 DHA Submission, 4 July 2000, pp. 11 and 12.
6 DHA Submission, 4 July 2000, p. 6.
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The cost

1.11 The estimated cost of the proposed development is $11.5 million at
February 2000 prices.9 The cost of the proposed development includes
construction costs, civil works, headworks charges, contingency and
professional fees.10

1.12 A number of aspects of the cost of the project were examined by the
Committee at a private briefing held prior to public hearing, including
lease arrangements in respect of the proposed site. The Committee was
advised that DHA had entered into a binding lease agreement with the
ACT in respect of the proposed site. The Committee expresses its concern
that this action was undertaken prior to Parliamentary approval for the
proposed development.

1.13 The Committee has observed with a number of projects that arrangements
have been made by the sponsoring agency for the purchase of land
integral to the project and that the Committee was not advised of the
purchase and purchase arrangements prior to referral of the project to the
Committee by the Parliament.

Recommendation 1

1.14 The Committee recommends that agencies notify the Committee, at the
earliest opportunity, of purchases, or commitments for purchases, of
land intended for a development which may be referred to the
Committee prior to referral of the development to the Committee by the
Parliament.

Timing

1.15 DHA proposes that, subject to parliamentary approval, dwellings on the
development will be available for occupation by the end of June 2001, to
accord with the mid-year Defence posting cycle.11

                                                                                                                                                  
7 DHA Submission, 4 July 2000, p. 7.
8 DHA Submission, 4 July 2000, pp. 8-9.
9 DHA Submission, 4 July 2000, p. 10.
10 DHA Submission, 4 July 2000, p. 10.
11 DHA Submission, 4 July 2000, p. 10.



4 CONSTRUCTION OF MIXED RESIDENTIAL DWELLINGS, BLOCK 87, SECTION 24, STIRLING, ACT

The Defence Housing Authority

1.16 DHA was established in 1987 by the Defence Housing Authority Act 1987 as
a separate legal entity responsible for the administration of the housing
requirements of Australia's Defence personnel. Operations commenced in
January 1988.

1.17 DHA's function is to manage the houses that have been provided to the
Department of Defence for the use of service families and the rental
assistance program. DHA acquires additional houses through a
combination of:

� construction;

� spot purchase, that is, direct purchase from the market;

� lease; and

� 'sale-and-lease back' arrangements.

1.18 DHA disposes of old and/or poor quality houses by sale.

Weston Creek, ACT

1.19 Weston Creek is a residential area of Canberra, ACT. It is on the western
edge of Canberra and is a geographically distinct group of eight suburbs
with a population (1996) of 24, 000. There are approximately 8,560
houses/townhouses in Weston Creek. The suburbs are Weston, Holder,
Duffy, Rivett, Chapman, Stirling, Fisher and Waramanga.

1.20 Primary Schools are located in Weston, Holder, Duffy, Rivett, Chapman
and Waramanga. A single campus high school (years 7-10) is in
Waramanga which serves the district and attracts out of district students
for specialist courses. The Weston Campus of The Canberra College (years
11 & 12) is located in Stirling.

1.21 Weston Creek also has retirement villages in Stirling, Fisher and Weston.
A day respite centre for the elderly is located in Rivett.
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Announcement of proposed development

1.22 In a Media Release of 10 December 1999 the Minister for Veterans' Affairs
and Minister Assisting the Minister for Defence, the Hon. Bruce Scott MP,
announced the proposed development. The Media Release stated:

As a first step, in association with the proposed new Staff Course
at Weston Creek, the ACT planned to enter into a direct
arrangement with the authority for the development of the so-
called Stirling Estate, with a view to completing it by the end of
2000.

"This will provide capacity for 50 new homes in the Weston Creek
area. The development will of course, be subject to normal
planning approval processes and consultation with the
community", Mrs Carnell said.12

12 Media Release - The Hon Bruce Scott MP - Minister for Veterans' Affairs - Minister Assisting
the Minister for Defence, $200m Boost for Canberra from Defence Housing Expansion, 10,
December 1999.
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DHA rationale

2.1 The principal drivers articulated by DHA for the need for the proposed
development can be summarised as follows:

� a DHA residential development will partially meet overall Defence
needs for additional DHA managed dwellings in Canberra; and

� the imminent expansion of the Australian Defence College (ADC)
syllabi and Defence intention to collocate its three single Service
Command and Staff Colleges at the ADC.1

Alternatives

2.2 DHA examined three options, of which the construction of the proposed
development was the preferred option. The three options were:

� direct lease from the private rental market;

� direct purchase from the private property market; and

� construction of properties.2

1 Transcript of evidence, pp. I & 2.
2 Transcript of evidence, pp. 2-3.
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2.3 With regard to the direct purchasing and lease from the private property
market, DHA advised the Committee in its submission that:

� properties are particularly scarce in Weston Creek and proximate
suburbs; and

� the rental market in Canberra is very tight with a vacancy rate of less
than 2 per cent.

2.4 DHA considered that the above two factors severely limited both the
direct purchasing and direct leasing opportunities in the ACT and made
the constructed housing option the most effective.3

Consideration by the Committee

2.5 A number of aspects of the need for the proposed development were
raised by the Committee with DHA at the public hearing. These were:

� alternative sites;

� the mix of dwellings;

� direct purchase from private property market; and

� defence force housing requirement.

Alternative sites

2.6 The Committee questioned DHA if there were any alternative sites it was
able to consider and why the Stirling site was the favoured one. DHA
advised that the proposed site was identified as a result of a DHA and
ACT government joint task force. DHA also advised that the proposed site
had been zoned for residential development in 1993 and met the
requirements that DHA was looking to achieve in putting together a
development in the Weston Creek area.4

The mix of dwellings

2.7 The Committee questioned DHA as to the rationale for the mix of
dwelling types on the proposed site. DHA advised that it tries to take into

3 Transcript of evidence, p. 2.
4 Transcript of evidence, p. 32.
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account the needs of different families and to design houses that meet
changing family needs, and having done that the layout becomes an issue
of what looks best on the site and makes best use of the land.5

2.8 The Committee also questioned DHA as to why it did not opt for a more
intensive development. DHA advised that it was its desire to build in
sympathy with the surrounding area. The proposed dwelling mix was
chosen having regard to commercial factors and ADF need.6

Direct purchase from private property market

2.9 The Committee examined DHA's rationale for not opting for the direct
purchase of properties from the private property market as an alternative
to the proposed development. DHA advised the Committee that within
Canberra it relies very extensively on the private market and that it has
400 people receiving a rental allowance.7 DHA also advised that it was
conducting a campaign to expand the range of leasing arrangements, but
where possible, and given that DHA is only meeting three-quarters of the
total ACT demand, it is keen to do a development of the proposed type.8

Defence force housing requirement

2.10 DHA's submission to the Committee advised that Canberra is home to
approximately 1800 Defence families and that the housing requirement
will vary around this figure for the next several years (representing a net
increase of approximately 50 houses by 2001).9 DHA also advised that
DHA managed housing stock in Canberra is approximately 1300, the
remainder either live in their own houses or are serviced through shorter
term private sector housing leases subsidised by payment of rental
allowance.10 DHA housing program for the Canberra area aims to provide
for:

� a net increase in projected demand (50 houses);

5 Transcript of evidence, pp. 32.
6 Transcript of evidence, pp. 32-33.
7 Transcript of evidence, p. 35.
8 Transcript of evidence, p. 35.
9 DHA submission, 4 July 2000, p. 1.
10 DHA submission, 4 July 2000, p.1.
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� stock turnover estimated at approximately 90-100 houses per annum;
and

� an increase in the proportion of DHA managed stock.11

2.11 Evidence submitted to the Committee indicated that over the next four
years DHA will build 900 new homes at a cost of $200 million.12 The
Committee questioned DHA about the apparent contradiction between
that figure and evidence indicating growth over the next four years of 105
new homes.13 DHA advised that the 900 new houses related to an
assessment of meeting the defence housing total demand based on the
premise that DHA would move to manage approximately 85 per cent of
the total demand.14 DHA also advised that the 900 new homes was a
reference to total demand and that from DHA's point of view it builds
when it has to and when it gets opportunities, and it focuses on the
availability of land.15

2.12 The Committee is firmly of the view that ADF personnel and their families
should be provided with good quality, reliable and cost effective
accommodation where there is a demonstrated need for such
accommodation. While the Committee accepts that there is a need for
additional defence housing in the ACT, the Committee's task in
determining accurately and unequivocally the need for the project has
been made difficult by evidence provided to the Committee by DHA in its
submission, at the public hearing and on notice.

2.13 In some instances the evidence presented to the Committee has been in
contradictory, particularly in relation to the Canberra housing
requirement for ADF personnel. For example, total DHA managed
housing stock figures provided at the public hearing were not the same as
those provided subsequently to the Committee. DHA also had difficulties
providing an unequivocal rationale in regard to evidence stating that
DHA would building 900 new homes over the next four years. The
Committee concludes DHA's calculation of the Defence Force housing
requirement for this project has not been satisfactory.

11 DHA submission, 4 July 2000, p. 1.
12 DHA submission, 4 July 2000, 15.
13 Transcript of evidence, p. 37.
14 Transcript of evidence, p. 37.
15 Transcript of evidence, p. 38.
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Recommendation 2

2.14 The Committee recommends that in respect to future DHA projects
referred to the Committee, submissions contain detailed defence
housing requirement data and a detailed methodological explanation
for the data.

Survey of customer requirements

2.15 At the public hearing the Committee questioned DHA whether it had
surveyed its customers so as to understand their preferences and needs.
Defence advised that it had not surveyed specific families.16

2.16 The Committee strongly endorses the use of surveys as a means of
establishing client preferences and needs.

Recommendation 3

2.17 The Committee recommends that DHA and/or the Department of
Defence conduct ongoing surveys of Defence personnel to ascertain
accommodation preferences and needs.

Recommendation 4

2.18 The Committee recommends that in respect to future DHA projects
referred to the Committee, submissions contain details of
accommodation preference surveys and the methodology relating to the
particular survey.

Australian Defence College (ADC)

2.19 In its submission to the Committee DHA advised that the small net
increase in Defence demand for housing in the ACT was partially
attributable to the decision to collocate the three Single Service Command
and Staff Colleges with the Joint Services Staff College at the ADC at
Weston Creek.17 DHA also advised that the proposed development would

16 Transcript of evidence, p. 45.
17 DHA submission, 4 July 2000, p. 1.
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be used to house a mixture of ADC staff, students and regular Defence
personnel and their families.18

2.20 The Committee noted the following evidence from its Inquiry into the
Defence Staff Colleges Collocation Project, Weston Creek, ACT:

Senator Murphy–I suppose this is really a question for Defence
Housing, but I am curious as to how they are going to manage
that. Will they have properties that will be vacant and then just
move people in and out?

Brigadier Kelly–The current real estate situation in Canberra in
such that, if the DHA cannot accommodate the numbers required,
the commercial market can.

Senator Murphy–I understand that. I am just trying to understand
the situation in terms of Defence housing and whether you would
be better off just taking it out of the private market.

Brigadier Kelly–The DHA would do a business study on any of
these initiatives that we have, and they would make a decision as
to whether they should or should not build additional houses.

Senator Murphy–Have you been speaking to them? Has there
been any communications with them with respect to this
proposal?

Colonel White-I think they would be aware of the context of the
proposal, but I suspect mainly out of the Queenscliff shift rather
than a shift into Canberra. The personnel organisation is certainly
aware of the proposal. They will be dealing with the housing
authority, but they may not have spoken to them at this stage.19

2.21 At the public hearing into the proposed Stirling Development the
Committee asked DHA whether the Department of Defence had advised
DHA about the ADC in 1999 and whether it was possible for the
Committee to be appraised of what the advice was.20 DHA subsequently
advised the Committee that there were a number of discussions between
Defence and DHA relating to housing ADC students, commencing in June
1999, and provided related documentation.

2.22 It is the Committee's view that DHA's response and accompanying
documentation indicates that the Department of Defence was aware that

18 DHA submission, 4 July 2000, p. 2.
19 Joint Committee on Public Works, Official Committee Hansard, Defence Staff College, Weston

Creek, 11 June 1999, p. 53. See also pp. 19 and 43.
20 Transcript of evidence, p. 34.
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there would be a need for accommodation in the ACT for students and
staff who would be posted to the ADC and that DHA was not appraised
of the need until late June 1999.

2.23 The Committee is also of the view that it would have been most helpful in
its deliberations if DHA had provided the Committee with a copy of the
business study21 as to whether DHA should or should not build additional
houses.

Recommendation 5

2.24 The Committee recommends that the Department of Defence make
DHA a party, at the earliest opportunity, to all discussions which may
impact on ADF personnel housing requirements.

21 Joint Committee on Public Works, Official Committee Hansard, Defence Staff College, Weston
Creek, 11 June 1999, p. 53.
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Engineering

3.1 Evidence to the Committee indicated that a geotechnical investigation of
the proposed site confirmed that it contains a significant amount of fill
dumped from building activity in the 1970s and 1980s when the site
served as a disposal site for builders waste and hard rock excavation
spoil.1 DHA advised that that fill was uncontrolled, and minimal
compaction had occurred at the time of placement.2

3.2 DHA advised the Committee that it would remediate by removing the
uncontrolled fill and replacing it with clean fill. Significantly, the ACT
Government would meet the cost of the remediation.3

3.3 At the public hearing DHA was questioned by the Committee as to an
apparent inconsistency in its statement of evidence. The inconsistency was
between paragraph 7.4 and the executive summary of DHA's submission,
which stated:

 … the fill, from a contamination point of view, is suitable for use
on residential developments.4

The proposed site is technically suitable subject to removal and
replacement of previously uncontrolled fill.5

1 DHA submission, 4 July 2000, p. 7.
2 DHA submission, 4 July 2000, p. 7.
3 DHA submission, 4 July 2000, p. 7.
4 DHA submission, 4 July 2000, p. 7.
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3.4 DHA advised the Committee that there was no contamination on the
proposed site and that when referring to "contamination", DHA was
saying that the site had not been the site of a sheep dip, a munitions
factory or something of that nature.6 Further, DHA advised that, while the
land was suitable building from an environmental point of view, from a
construction management point of view, the soil could be said to be
unstable.7

Cost of remediation

3.5 Evidence presented by DHA to the Committee subsequent to the public
hearing confirmed that the cost of the remediation would be met by the
ACT Government. In particular, DHA and the ACT Department of
Treasury and Infrastructure had formally agreed that the estimated costs
associated with remediation would be deducted from the site value.

Environmental issues

3.6 Evidence was submitted to the Committee that there were not any major
environmental impacts associated with the proposed development.8 DHA
advised the Committee that Environment ACT - Department of Urban
Services had carried out a vegetation assessment of Section 24, including
Block 87, and determined that the area between Teesdale Place and
Fremantle Drive contains several mature Eucalypts that provide habitat
and nest sites for wildlife, but is outside the boundary of the proposed
development site.9

3.7 The Committee's inspection of the proposed site found that the site
contained numerous mature and semi-mature native trees. DHA advised
the Committee that it planned to retain as many trees as is practicable and
to respect the presence of existing fauna.10

                                                                                                                                                  
5 DHA submission, 4, July 2000, p. I.
6 Transcript of evidence, p. 42.
7 Transcript of evidence, p. 42.
8 Environment Australia submission, 2 August 2000.
9 DHA submission, 4 July 2000, p. 4.
10 DHA submission, 4 July 2000, p. 4.
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3.8 The Committee concluded that the proposed site contained numerous
mature and semi-mature native trees and that the proposed development
would result in the removal of many of those trees.

Recommendation 6

3.9 The Committee recommends that DHA take all reasonable steps to
ensure that as many existing trees as is practical are preserved.
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Introduction

4.1 DHA advised the Committee that it had consulted with various
authorities, organisations and governmental departments in relation to the
proposed development. They included:

� the ACT Department of Treasury and Infrastructure;

� the ACT Department of Urban Services;

� the ACTEW Corporation;

� the Chief Minister's Department;

� the Environment ACT;

� the Minister assisting the Minister for Defence;

� the National Consultative Group of Services Families;

� the Property Council of Australia (ACT Division); and

� the Weston Creek Community Council.1

1 DHA submission, 4 July 2000, p. 5.
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Community consultation

4.2 DHA advised the Committee that it had met with community leaders and
local residents on several occasions and that issues raised were primarily
concerned with increased vehicular traffic and the need for traffic
arrangements on Streeton Drive with or without the proposed
development.2

4.3 Despite the efforts of DHA to advertise its intentions with regard to the
proposed development through community meetings and advertising, the
Committee received evidence challenging the sincerity and adequacy of
the consultation processes engaged in by DHA.

4.4 One of the criticisms received by the Committee was that DHA had said it
would retain 100 per cent ownership of the land3 and yet DHA's
submission to the Committee stated that DHA intended to market 50 per
cent of the development.4

4.5 When questioned at the public hearing about this apparent inconsistency,
DHA advised the Committee that:

The ownership is an issue that I do not believe the authority
discussed because it is tied up very much with the financing of the
property. The general approach that the authority likes to adopt is
to use the sale and lease-back program because it has been found
to be a very effective way of financing housing in the community
and it is widely used right throughout the whole of Australia very
successfully.5

4.6 Another criticism regarding the voracity of DHA's consultation process
raised at the public hearing was the construction timetable. Evidence
received by the Committee indicated that DHA had advised a community
consultative meeting of 2 February 2000 that DHA proposed to start
construction in mid June and for it to be completed by the beginning of
December 2000 to accommodate the placement of families by January
2001.6

4.7 At the public hearing the Committee questioned DHA as to how it could
provide such advice when its submission to Committee stated that DHA

2 DHA submission, 4 July 2000, p. 11.
3 Transcript of evidence, pp. 64-66
4 DHA submission, 4 July 2000, p.9.
5 Transcript of evidence, p. 40.
6 Transcript of evidence, p. 40.



CONSULTATION 21

would like to have the development on-line and available by end June
2001 to accord with the mid-year Defence posting cycle.7 Defence advised
the Committee that:

That [December 2000 commencement] was the preferred time
frame in which we would like to have achieved the completion of
the project in order to support the Defence College, so that that
houses were available in order for families to move in prior to the
commencement of the course.8

4.8 The Committee concluded that it would have been preferable had DHA's
community consultation process been more transparent, particularly with
regard to ownership and construction commencement timetables.

Recommendation 7

4.9 The Committee recommends that DHA hold community meetings prior
to the projects completion to facilitate project implementation and
minimise community disturbance.

7 DHA submission, 4 July 200, p. 10.
8 Transcript of evidence p. 40.
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General

5.1 The Committee received several submissions arguing that the proposed
development would cause considerable traffic problems for residents who
either have driveways on Streeton Drive, or who live in the area and
regularly commute to work.

5.2 In its submission, DHA advised that it had addressed traffic issues in
conjunction with the ACT Department of Urban Services and that a traffic
plan for the proposed development included speed humps on Streeton
Drive, a right turn land median treatment, pedestrian refuges at the
intersection to the proposed development, and five new driveways giving
direct access to Streeton Drive.1

New proposal

5.3 At the public hearing, DHA advised the Committee that an alternate
traffic calming proposal had been developed. DHA provided the
Committee with a traffic control devices concept plan roundabouts option
(the concept plan) which replaced the proposed traffic calming devices
with two roundabouts at the main intersections between Streeton Drive
and Darwinia Terrace and Streeton Drive and Bangalay Crescent (A

1 Transcript of evidence, p. 39.
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conceptual plan is provided at Appendix D).2 DHA also advised that it
was now its intention to discuss the concept plan in a more formal way
with the relevant planning authority and with a meeting of the
community group.3

5.4 DHA advised the Committee that the concept plan did not have to be
referred back to the development approval process and that the
development approval was independent of that but requires that to take
place.4 The Committee questioned DHA as to the risk of failure to obtain
approval for the proposed concept plan posed for DHA. DHA advised
that the risk to DHA would be that the required planning approval from
the ACT Department of Urban Services was not forthcoming, but believed
the risk to be low.5

5.5 The Committee also asked DHA whether there was any financial risk for
DHA in respect of the concept plan. DHA advised that the cost of doing
the work was the responsibility of the ACT Government and that that cost
would be subtracted from the price which DHA paid the ACT
government for the lease.6

Community support

5.6 Witnesses at the public hearing either indicated  support for the proposed
traffic control devices concept plan roundabouts option,7 or that it would
be an improvement on what was previously recommended.8

5.7 The Committee acknowledges the concern of witnesses at the public
hearing and, in respect of the community in general, that adequate
opportunity to examine the proposed traffic control devices concept plan
roundabouts option had not occurred.9 The Committee notes DHA's
undertaking in evidence to discuss the concept plan in a meeting with the
community.

2 Transcript of evidence, p. 39.
3 Transcript of evidence, p. 39.
4 Transcript of evidence, p. 39.
5 Transcript of evidence, p. 39.
6 Transcript of evidence, p. 39.
7 Transcript of evidence, pp. 3 & 79.
8 Transcript of evidence, p. 84.
9 Transcript of evidence, p. 87.
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6.1 Aside from traffic calming issues, the general tenor of the Weston Creek
community is supportive of the proposed development. ACT Assembly
members, local traders and peak community bodies believe that the
proposed development will provide a welcome and appropriate stimulus
to Weston Creek.1 Proponents of the development also believe that the
Weston Creek district has all of the necessary infrastructure to support the
families which may live in the proposed development.2

6.2 The Committee received a number of submissions opposing the proposed
development. The major elements of the case put by those opposing the
proposed development can be summarised as follows: the proposed
development will cause unsafe traffic conditions; the proposed
construction of 50 dwellings will result in a very high density
development which is not consistent with the surrounding
neighbourhood; the proposed development will add considerably to
traffic noise for Streeton Drive residents; and the development will
devalue properties in the area.3

6.3 The Committee notes the objections to the proposed development, but is
satisfied that the proposed development should proceed.

1 Transcript of evidence, pp. 2 & 3.
2 Transcript of evidence, p. 58.
3 Transcript of evidence, p. 93.
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Recommendation 8

The Committee recommends that the proposed construction of mixed
residential dwellings at Block 87, Section 24, Stirling, ACT, proceed at
an estimated cost of $11.5 million.
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