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Extract from the Votes and Proceedings of
the House of Representatives

No. 33 dated Tuesday, 30 March 1999

20. PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE—
REFERENCE OF WORK—STAFF COLLEGES COLLOCATION PROJECT,
WESTON CREEK, ACT

Mr Slipper (Parliamentary Secretary to the Minister for Finance and
Administration), pursuant to notice, moved—That, in accordance with the
provisions of the Public Works Committee Act 1969, the following proposed work be
referred to the Parliamentary Standing Committee on Public Works for
consideration and report: Staff Colleges Collocation Project, Weston Creek, ACT.

Debate ensued.



1.  On 30 March 1999, the House of Representatives referred to the
Parliamentary Standing Committee on Public Works for consideration and
report the proposed Staff Colleges Collocation Project, Weston Creek, ACT.

THE REFERENCE
2. The terms of the reference were as follows:

The single services currently conduct middle level officer training
in their individual staff colleges. Collocation of the three colleges
onto one site was most recently proposed in the context of the
Defence Efficiency Review studies. The services colleges are
presently located at Queenscliff, Victoria; Balmoral, Sydney; and
Fairbairn, ACT for Army, Navy and Air Force, respectively.

The Department of Defence proposes to collocate the three existing
single service staff colleges in new facilities to be constructed at
Weston Creek, ACT, to sit adjacent to the existing Australian
Defence College. The works now proposed are needed to improve
efficiency in the delivery of middle level officer training and,
thereby, realise savings in operating costs and reinforce an
emerging ADF joint culture.

The works are in three main components, consisting of an
educational and administration facility, supporting library,
catering and gymnasium facilities and the augmentation of
existing infrastructure, roadways, parking facilities and
landscaping.

Cost of proposed works

3. When referred to the Committee, the estimated out turn cost of the proposed
work was $28 million.
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THE COMMITTEE'S INVESTIGATION

4.

The Committee received a written submission from the Department of
Defence (Defence) and took evidence from Defence officials at a public
hearing held at Parliament House, Canberra, on 11 June 1999. The Committee
also received written submissions and took evidence from representatives of
the following organisations and individuals:

" Borough of Queenscliffe;
" National Capital Authority; and
. Master Builders Association of the ACT.
Written submissions were also received from:
. Ms Annette Ellis MP (Member for Canberra);
" Weston Creek Community Council;
= Families at Work;
" Environment Australia—Environment Protection Group;
. ACROD—ACT Division; and
. Mr T. L. Barker.

On 17 August, the Committee met with councillors and staff of the Borough
of Queenscliffe before inspecting historic buildings and a new military
instruction facility at Fort Queenscliff. The opportunity was taken to have
informal discussions with members of a large group of local residents
assembled at the entrance to the Fort who expressed deep concerns about the
ramifications of the relocation of the Army Staff College from Queenscliff to
Canberra.

On 2 and 30 September and 21 October, the Committee held further hearings
at Parliament House, Canberra and took evidence from Defence officials and
representatives of the Australian Heritage Commission.

Whilst the Committee’s inquiry on this reference was unusually protracted, it
was felt necessary to conduct an exhaustive examination of the rationale and
justification for the location decision.

A list of witnesses who appeared at the public hearings is at Appendix A.
The Committee's proceedings will be printed as Minutes of Evidence.
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BACKGROUND

Current education arrangements

10.

The ADF’s current officer education arrangements have a number of streams
encompassing:

. precommissioning;
. direct entry;

" middle level Command and Staff training at single service staff
colleges; and

" joint education at the Joint Australian College of Defence and
Strategic Studies.

Precommissioning

11.

This involves undergraduate education at the Australian Defence Force
Academy (ADFA) which aims to provide a blend of academic and military
cultures.

Direct entry

12.

This is geared to personnel with tertiary qualifications or personnel who
have completed the officer entry courses. The latter will continue to enter
officer ranks from the three service colleges—the RAAF College (Point
Cook), the Royal Military College (Duntroon) and the RAN College (HMAS
Creswell, Jervis Bay). A recommendation of the Defence Efficiency Review
(DER) that a single precommissioning college be established has not been
accepted. The three institutions will remain.!

Command and staff

13.

RAN
14.

Middle level officer Command and Staff training, at the Major equivalent
level, is currently conducted at separate single independent staff colleges.
Each staff college provides professional education through presentations by
resident directing staff, visiting presenters and syndicate work.

The RAN Staff College was established in June 1978, with the long-term aim
of producing up to 45 staff trained officers per year for the RAN. The Staff
College course is conducted over 6 months, with two courses per year. Up to
six foreign students attend each course.

1 Transcript, 11 June 1999, p. 45.
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15.

Army
16.

RAAF
17.

The RAN Staff College is housed in what were described as 'old’ facilities at
HMAS Penguin, in Sydney. Facilities are shared with the RAN Medical
Training School and the Hydrographic School. Defence advised the
Committee that present planning has identified HMAS Penguin for possible
rationalisation in the medium term.

The Army Command and Staff College course has been conducted at the
historic Fort Queenscliff, Victoria, since 1947. The student population
comprises 60 Australian students and 25-30 foreign students. Facilities were
described to the Committee as ranging from 'good to ageing'. There is little
spare space available for expansion. Administrative support and some
accommodation are provided from Crows Nest, about 300 metres from the
Fort. Unlike the Navy, the Army’s course is undertaken over a 12-month
period.

The RAAF’s Staff College is located at RAAF Base Fairbairn in what were
described as 'ageing and mainly dysfunctional facilities’. The Base has been
sold and the College facilities are leased from the new owners. Defence plans
to vacate the site by May 2003.

Civilian

18.

The Defence Management Diploma Program course is the civilian equivalent
of the single Services staff college course. It is a 12-month course conducted
in leased premises in Canberra. The course is a balance of academic subjects
delivered by a tertiary institution and by Defence specific coursework. It
provides for 48 students of which 36 are Australian.

Previous studies on collocated staff colleges

19.

20.

The need for collocated staff colleges has been under examination by Defence
and the Parliament for some time.

Opportunities for joint education for middle level ADF officers do not
presently exist, apart from short courses conducted at the ADF Warfare
Centre. The role of this institution is to conduct courses to equip personnel
for specific tasks. The duration of the courses ranges from one to two weeks.
Itis located at RAAF Base Williamtown. It is tasked with the support of the
Commander, Australian Theatre, located in Sydney, to provide training,
doctrine, exercises and war gaming—the features which support the
operational roles of Headquarters Australian Theatre. It is not given a role in
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21.

22.

23.

24,

25.

26.

professional military education. Rather, it provides short training courses to
meet its roles.2

In October 1995, the Joint Standing Committee on Foreign Affairs, Defence
and Trade reported to Parliament on a far-ranging inquiry conducted into
the provision of academic studies and professional military education
undertaken by officer cadets and officers at Defence single service and joint
training and education establishments throughout Australia.

The report recommended:

The RAN Staff College, Army Command and Staff College and the
RAAF Command and Staff College be integrated into a single tri-
Service ADF Command and Staff College located in Canberra; and

The integration of the RAN Staff College, Army Command and
Staff College and the RAAF Command and Staff College into a
single tri-Service ADF Command and Staff College with
appropriate single Service elements be[ing] phased in over the
next two to three years.?

The catalyst for implementation of this recommendation came 18 months
later with the publication of the Defence Efficiency Review (DER) (March
1997). The DER highlighted several key areas for improvement in Defence
training and education in general and for military officers in particular.

These included:
. increased emphasis on joint education and training;
. merging and sharing common elements; sharing common overheads;

" better integration of Defence training into the national training
system;

" rationalisation of schools and facilities along joint Services lines; and
" restructuring the delivery organisation.

The DER recommended that the Joint Services Staff College merge with the
Australian College of Defence and Strategic Studies at Weston Creek, ACT.
This recommendation has been implemented and new facilities have been
constructed on the site at Weston to house the integrated colleges.

The DER also prompted two interrelated initiatives:

Transcript, 11 June 1999, p. 47.

Commonwealth Parliament—Joint Standing Committee on Foreign Affairs, Defence and
Trade—Report—Officer Education:: The Military after next, October 1995, Parliamentary Paper
189/95), p. xiii.
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" defining an appropriate single process educational model and
curriculum; and

. identifying the most suitable location for the joint education of
middle level ADF officers.

Direct savings from collocation

27.

The DER estimated that savings made from collocation would be between
$2-4 million annually. This estimate was derived from comparisons of
maintaining three colleges and a collocated college. Most direct savings
would be in personnel, garrison support, administrative support and
removal expenses. In terms of personnel, a collocated college would involve
savings in 43 personnel which would realise more than $2 million per annum
in savings. In addition, further cost savings will accrue from a number of
other areas including course material. Defence advised that 70 per cent of
course material is common to all students. Collocation would result in a high
proportion of common and joint education.

COMMAND AND STAFF COURSE

28.

The DER recommended collocated Command and Staff colleges should
include a review of curricula to effect maximum integration without
detracting from single Service training outcomes. The review has been
undertaken and has resulted in Defence adopting the new Australian
Command and Staff Course which will be undertaken by selected officers
after 10-16 years of service. It will be a joint integrated course, with officers
from the three services attending, although it will also provide for single
service elements. It is planned to conduct the course over 44 weeks. This
length is consistent with the current Army and RAAF staff college courses.
The course will be divided into three study areas—common study, single
service and joint operations.

Common study

29.

This component will last for 21 weeks and aims to prepare officers for wider
Defence employment. It will include a strategic studies module, which
allows students to assess fundamental concepts of strategic thought.
Students will analyse and examine contemporary Australian security and
defence policy and the development of military strategies to satisfy
Government objectives. They will also examine processes by which military
capabilities are defined, acquired, developed and sustained to meet defence
requirements. Students will also examine and analyse command, leadership,
management and study and practice staff skills. The common study area will
also be attended by Defence civilian staff.
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Single service

30.

The component, of 14 weeks duration, aims to prepare students for future
employment in their Service and prepare them for joint operations. A senior
Defence official, with responsibilities for the development of joint education
and training within the ADF, told the Committee:

The single service component will concentrate on promoting
excellence in single service war fighting competencies and will
address other specific objectives to meet single service
requirements; for example, the preparation of unit commanders
for the three services. | should note here that although we are very
keen to promote our joint competence, the ADF believe we can
only meet that joint competence on a solid bedrock of single
service expertise. We are not downgrading the importance of
having a single service expertise.*

Joint operations

31.

The final component, of 9 weeks duration, will deal specifically with
preparing officers to plan and execute joint operations, including peace
keeping, peace enforcement, humanitarian aid and disaster relief. This
component, for the first time, will provide education at the operational level
for staff officers working in operational headquarters such as Headquarters
Australian Theatre. The Joint Operations component will take over some of
the education formerly undertaken at the Joint Services Staff College, which
occupied facilities at Weston.>

Numbers attending the course

32.

33.

Defence advised that the Army’s training liability is for more than 60
students to attend the course. Numbers are constrained to that level because
of competing staffing requirements. The RAN’s staffing and student
numbers were reviewed in July 1999. The RAN has, as a result, undertaken
to post a minimum of 15 officers to the two 2000 courses and not less than 25
and a maximum of 34 per annum from 2001. The course will be incorporated
into RAN career path planning for officers and will be given greater
prominence in career planning. The RAAF will have a requirement for 32
students.

Defence advised that current planning indicates the following mix of
students:

4
5

Transcript, 30 September 1999, p. 4.
Transcript, 2 September 1999, p. 26.
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34.

35.

. 80 Army;

. 48 RAAF,;

. 35 Navy; and

. 12-15 civilians from the Defence Management Diploma.

These include overseas students; in the Army total of 80, about 20 are
expected from overseas. Defence advised that the mix and number of
overseas students depends to some extent on the nature of relations with
various countries in the region.

Defence advised that it expects ADF numbers attending the college to remain
at this level but the requirements of the Services may change in the future.

Quialifications

36.

When the course is established, the military qualification will be 'ACSC'.
Defence advised that given the level of the course, it is intended to involve
private providers and seek accreditation to a Masters degree. This is,
however, a matter to be determined during the development of the
curriculum.

Promotion prospects

37.

Defence advised that 50 per cent of Army staff college graduates can expect
to be promoted in due course. For the RAAF, close to 100 per cent of
graduates will be promoted. In terms of the RAN, Defence advised that
whilst there are no historical records, it believes about 30 per cent of students
are promoted. The RAN has a policy that attendance at Staff College is not a
prerequisite for promotion at present. This will change with the introduction
of the ACSC and it is estimated that between 50-75 per cent of RAN students
will be promoted.

Management of college

38.

Defence advised that a 1-star officer (Brigadier equivalent) will be the
Commandant for the Australian Command and Staff Course. Under the
Commandant will be three Colonel equivalents. During the joint phase of
training these will be responsible for a range of matters across each service.
During the single service components each will be responsible for
undertaking tasks associated with single service components. The
Commandant will be rotational and will be appointed according to normal
selection procedures for executives of the ADF.
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THE NEED

Facilities implications

39. Defence advised that if each of the single Service staff colleges remained in
their existing facilities, effective implementation of the educational model
would not be possible.

40. Further, an opportunity to build on an emerging ADF joint culture would be
lost, potential economies in operating costs could not be realised, significant
investment in ageing facilities would be required in any case, and
rationalisation of college estate holdings would not be possible.

41. Defence maintained that facilities would be required either through
redevelopment of an existing site or development of a new site for the
implementation of the proposed educational model,.

42. A lease option would not have the necessary flexibility of use found on a
Defence base to install and operate joint operational training platforms, even
if a suitable premises were identified to meet the physical accommodation
needs.

43. Due to past and proposed property rationalisations, redevelopment is not
proposed at either RAAF Base Fairbairn or at HMAS Penguin.

44. Redevelopment of an existing staff college site is therefore only possible at
Fort Queenscliff.

45. Defence concluded that because development space has become available at
the Weston Creek campus with the formation of the Australian Defence
College, and since the campus is planned as an educational precinct, new
development at Weston Creek is the main alternative to redevelopment at
Fort Queenscliff for the Australian Command and Staff Course.

46. The Committee’s assessment of the suitability of the two locations is in the
following paragraphs.

WESTON CREEK

47. The Weston Creek site, comprising 5.2 hectares, is located 9 kilometres by
road from the Canberra CBD. The site is National Land controlled by
Defence.

Joint Services Staff College

48. The Joint Services Staff College was established at Weston Creek in the 1970s,
using facilities erected in the 1950s for a construction company.
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49,

50.

In 1994, new facilities were completed at Weston Creek for the Australian
College of Defence and Strategic Studies which provides for strategic level
development of more senior ADF and Departmental officers. In January
1999, the two colleges—the Joint Services Staff College and the Australian
College of Defence and Strategic Studies were merged as the Australian
Defence College. The College conducts two courses:

" Defence Staff Course—of four months duration; and
. Defence and Strategic Studies Course—of eight months duration.

These courses are for senior military and civilian officers and are attended by
60 students per year of which approximately 30 per cent are from overseas.
They are aimed to ensure that officers and officials possess appropriate skills
needed to understand and operate effectively in complex security
environments through an understanding of global, regional and national
issues of defence and strategic importance.®

Facilities available

51.

52.

53.

o4,

A number of buildings have been left vacant or in partial use only with the
merging of the Weston Creek colleges. Defence advised that these vacated
facilities are neither of sufficient size nor adequate design to accommodate
the collocated staff colleges.

However, clearing these ageing facilities would yield space on the Weston
Creek site appropriate to the needs of the proposed Australian Command
and Staff Course, and the Australian Defence College.

Defence advised that the preferred collocated facility option is that which
best implements the proposed educational model.

The most recent works at Weston Creek were the following:

. provision of new office and training accommodation in 1993794 for
the Australian College of Defence and Strategic Studies. Works also
included construction of library and gymnasium facilities, extension
to the catering facility, and limited upgrade work to the existing Joint
Services Staff College instructional facility; and

. construction of an annex to the Australian Defence College building
in 1998 to provide for the integration of the former Australian
College of Defence and Strategic Studies and the Joint Services Staff
College.

6

Defence to Committee, 30 September 1999.
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QUEENSCLIFF

Location

55. Fort Queenscliff is situated on Shortlands Bluff on the eastern extremity of
the Queenscliff Peninsula. The site overlooks Port Phillip Bay and the
shipping lanes to Melbourne and Geelong.

Development of defences

56. Construction of military fortifications on Shortland Bluff commenced in 1861,
with the main Fort being largely constructed between 1882-85. It was the
headquarters of a chain of forts constructed to protect Melbourne and
Geelong from seaward attack. During the second half of the 19th century,
Melbourne was one of the single wealthiest points in the world, especially
due to the value of gold bullion brought to its bank vaults from Ballarat and
Bendigo. Port Phillip was consequently the most heavily defended port in
the Southern Hemisphere and one of the most heavily defended ports in the
British Empire. The Fort has landward and seaward defences. The landward
defences include the wall, the Keep’ and gorge. The seaward defences
include guns, gun positions, magazines, searchlights and a fire directing
station.

Continuous occupation since 1883

57. The Fort has been occupied continuously by Colonial and Commonwealth
armed forces since 1883. At the end of the Second World War, Fort
Queenscliff was no longer needed to function as a fort. In December 1946, the
Fort became the home of the Army’s Command and Staff College. The Army
also controls a 1.4 hectare property at Crows nest, about 300 metres west of
the Fort.

58. The Fort s listed on the Register of the National Estate.

Public Works Committee involvement

59. In 1982, the Public Works Committee examined and reported on a proposed
redevelopment of Fort Queenscliff (Committee’s Sixteenth Report of 1982,
Parliamentary Paper 281/82). The proposed redevelopment, estimated to
cost $8.3 million at September 1982 prices, ($16.1 million at June 1999 prices
using the Implicit Price Deflator for Non-farm Gross Domestic Production)
involved the following elements:

" a new military instruction facility;

7 The Fort’s last line of defence and the command post for landward defences.
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" alterations to existing buildings and engineering services;
" living accommodation;
. a quartermaster store and ration store;
. transport compound; and
" associated roads, carparking, landscaping and engineering services.
60. Of significance, for the purposes of this report, are questions raised by the
Committee, as far back as 1982, in relation to possible economies which could
be achieved by integrating the individual service staff colleges into a joint
service staff college. The Committee’s report in this regard states:
The Committee was advised that during the 1960s, a proposal to
establish an Australian Services Staff College was developed. The
RAAF Staff College was established at RAAF Base Fairbairn in
anticipation of this proposal being implemented. The proposal
was abandoned in 1978, however, following a number of studies
carried out by the Department of Defence. The size and location of
individual staff colleges were to remain the responsibility of the
individual services. This led to a decision by the Chief of the
General Staff that the [Army’s] Command and Staff College
should remain permanently at Queenscliff.
61. The redevelopment of the Fort proceeded on that basis.

Comparisons of operating costs

62.

63.

In late 1997, following the DER, Defence commissioned a consultant to
examine two remaining locations for a collocated staff college—Weston
Creek and Queenscliff. Defence advised that the study found that taken over
a 15-year period, on a net present value basis, a Weston Creek location
would result in savings of more than $11 million. The Defence consultant
found recurrent costs at Weston to be $7.9 million, while at Queenscliff they
would be $9.2 million.

Defence pointed out, however, that the decision to proceed with the Weston
Creek option was not based purely on financial savings. It also took into
account what Defence believes were more significant non-quantifiable costs
and benefits.

8

Joint Standing Committee on Public Works, Redevelopment of Fort Queenscliff, Vic., 16th Report
of 1982, Parliamentary Paper 281/82, p. 4
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Non-quantifiable costs and benefits

64.

65.

Defence advised that these considerations cover a wide range of factors. At
Weston, the Staff College would be able to build on synergies and share
resources with the Australian Defence College. It will also draw on the ready
availability of Government, Military and academic lecturers available from a
vast number of institutions.

The Weston location would also provide greater posting stability for officers
and families—which is considered to be very important to many personnel at
that stage of their careers. In Canberra, Defence will have the opportunity to
provide much greater stability. There are significant numbers of positions
and appointment at the Major (equivalent) level in Defence Headquarters.
The possibility of obtaining back to back postings is much higher in Canberra
than Queenscliff.

Committee questioning

66.

The Committee noted that collocation of the College in Canberra would
require abandoning Queenscliff, with a modern military instructional facility,
and developing a similar institution at another site. The Committee was
concerned that the decision to collocate the three single service colleges in
Canberra was driven in large measure by undefined benefits. The Committee
therefore sought to specify the extent of these benefits and, between August
and October, sought additional information from Defence on their
importance in deciding to collocate the college in Canberra.

Importance of back to back postings

67.

68.

The staff college course will run for 44 weeks, a relatively short period when
overall ADF postings average between two to three years. A significant
argument used by Defence to demonstrate the benefits of a Canberra location
is that to be derived from back to back postings. The Committee questioned
how this practice has worked in the past in relation to the existing single
service staff colleges and how it will be improved if the College were located
in Canberra rather than in Queenscliff.

At Queenscliff, of the 60 Army officers on the course, nine were posted from
Canberra. The Army has not been able to achieve back to back postings
because Queenscliff does not afford this option. Defence advised that based
on a review of student movements to and from Queenscliff during the past
three years, 22 per cent of all postings there were from Canberra and 33 per
cent of postings from Queenscliff have been to Canberra There are no other
Defence facilities or bases close to Queenscliff.
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69.

70.

71.

72.

73.

74.

If the College were located in Canberra, Defence advised that it has been
estimated that 50 per cent of personnel will have back to back postings. This
means that 50 per cent of postings would have been saved.

In recent years we have had an increasing number of people
declining to go to staff college at Queenscliff because of the
disruption that a one-year posting has on spouse employment...°

The Committee questioned the basis of this further, suggesting that it would
be beneficial to the individual’s career to make that sort of sacrifice. Defence
acknowledged that this is recognised, but increasingly, personnel are making
wider judgements about family life and spouse employment. In recent years,
the Army Staff College has worked its way completely through the current
future Staff College reserve list in order to fill the course. Over the past five
years the Army has placed 60 students annually at Queenscliff. On average,
15 officers per annum decline the opportunity to attend the college at
Queenscliff. The Committee asked Defence to explain the reasons.

Defence advised that anecdotal evidence suggests there are two important
reasons—disruptions to children’s education and lack of spouse
employment. Officers are also concerned by the two year return to service
obligation imposed on staff course graduates when there are no guarantees
of promotion. This is further complicated when they are also required to
decide if they wish to accept an Military Superannuation and Benefits
Scheme Retention Benefit—a five year commitment, which is required to be
served consecutively. This equates to an additional seven years of service.

This should not arise in Canberra with 50 per cent back to back postings.
Defence added that a substantial number of people attending Weston Creek
will be in Canberra or will be posted after training—in many cases would
have postings in Canberra before and after a year of staff college training.

The RAAF has the option of back to back postings because the staff college is
located in Canberra and 47 per cent of students there are posted from
Canberra (average over the past 3 years) and 74 per cent of students
graduating from the RAAF Staff College were posted to Canberra.
Furthermore, 30 per cent of RAAF students had three Canberra postings in a
row. Defence advised that the Army could be expected to follow a similar
pattern of postings if the Staff College were located in Canberra.

RAN currently runs two six-month courses per year. In 1999, most postings
after Staff College have been or will be to appointments in the Sydney area.
This allows back to back postings. Defence advised that this pattern is likely
to change when the location of the Staff College changes.

9

Transcript, 11 June 1999, p. 41.
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Implementation in Canberra

75.

76.

77.

If the College were located in Canberra, Defence envisages an officer’s first
posting would be to the Command and Staff course or a working level
appointment in Canberra which does not require the qualifications of
command and staff course education. The next posting would be from the
Staff College to a staff appointment in Defence Headquarters.

The Committee asked Defence to describe the tasks to be undertaken in these
appointments. Defence advised that there are operational, strategic and
project management appointments in Canberra which require the skills
gained from attending the Command and Staff course. Personnel will come
to Canberra from the field with their single service skills, receive their
command and staff education and training and then proceed to the staff
environment of Australian Defence Headquarters. Following that, they
would they would go out to command a field unit.

This posting policy, to appointments in Canberra, is to avoid a posting that is
unnecessary—a 12 month posting to a remote locality unnecessary from a
family and cost perspective.

Queenscliff

78.

79.

80.

Although Defence advocated, very strongly, the location of the college in
Canberra, the Committee pursued an examination of the technical feasibility
of providing the facilities required at Queenscliff.

Defence did not pursue this option to any significant extent, believing that
gualitative and quantitative factors supported the Weston Creek option. The
Queenscliff facilities, whilst described by Defence as ‘good’, would not be
able to cater for the number envisaged and facilities at Queenscliff would
need to be extended. Queenscliff at present caters for 80 students. At Weston
Creek there will be 180 students.

Sufficient scoping was undertaken by the Defence consultant in 1997 to
suggest that development to the extent required for the collocation of a single
service college would have substantial visual impact on the Fort. When
guestioned further regarding further development options available at
Queenscliff, Defence advised that only two buildings, the mess and the old
guartermaster store could be demolished and replaced. Other buildings
could be internally readapted, but the scale of the facility required would be
similar to the Military Instructional facility. The only area large enough
would be the parade ground. Defence advised that if land were not available
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81.

at Weston, they would have looked more closely at Queenscliff, which had
not been tested from a heritage point of view.10

The Committee noted that capital costs at Weston Creek would be in the
order of $10 million more than Queenscliff. Defence advised the Committee
that:

The figures we had in for building a collocated staff college at
Queenscliff are very, very conservative. Our experience is that as
soon as we touch something with a heritage restriction on it, the
cost doubles. There are two points: firstly, it is listed in legislation
and it cannot be touched, it will remain there as a heritage
building forever; secondly, it will probably cost us twice as much
as our original estimates if we want to build a collocated staff
college at Queenscliff.1

Need for property rationalisation

82.

The DER found that there was a need to reduce the size of the Defence estate
through rationalisation and consolidation and specifically identified a need
for location decisions to take account of education, the education of children
of service members, and spouse employment. Defence believes the location
of the college at Weston is in accordance with this guidance. The
establishment of the college in Canberra would provide a degree of posting
stability unmatched at any other location. The only apparent benefit of the
Queenscliff option would be initial and capital cost savings—this assumes a
heritage compliant solution is available. These savings would be offset by
operating costs in a few years.

Canberra-centric

83.

84.

The Committee suggested to Defence that without hard evidence to the
contrary, the Weston Creek option could be viewed as a further
manifestation of a community perception that the ADF is becoming too
Canberra-centric. It was advised that Defence believes what should be in
Canberra is that which is appropriate to Canberra in terms of the command
and management of the Defence organisation and the ADF.

Since 1990, significant numbers of ADF personnel and functions have, in fact,
been removed from Canberra. This will continue with the closure of HMAS
Harman. In addition, entire headquarters functions have been relocated to
Melbourne and Sydney and to other locations.

10 Defence to Committee, 30 September 1999, p. 9.
11 Transcript, 30 September 1999, p. 12.
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85.

86.

The Committee questioned Defence further about the strategic reasons for
moving functions from Canberra. Defence advised that the thrust to
decentralise was based on the functional appropriateness of location. The
reasons some functions were formerly in Canberra were for technological
reasons. Technological advances have enabled Defence to reduce a number
of functions undertaken in Canberra. Defence facilities planning involves the
rationalisation of the Defence estate and functions at locations which achieve
cost effectiveness. Each function has its own rationale for its location—the
move of the Army to the north, the move of half the RAN fleet to Western
Australia and the rationalisation of RAAF Bases. All are being dealt with on
the basis of functional rationality to save on overheads.

During the inspection of Fort Queenscliff, the Committee noted the presence
of sophisticated and expensive audio visual and computer equipment used
as training and teaching aids. Defence advised that items of this equipment
considered to be useful will be re-used in the new facility. The Committee is
concerned that valuable teaching resources may nevertheless be made
prematurely redundant. The Committee believes Defence should exercise
sound judgement in determining the appropriateness of the transfer or
disposal of these valuable assets.

Collegiate atmosphere

87.

The Committee noted that the large majority of personnel undertaking
courses will be married with families. This raised the question of maintaining
a collegiate atmosphere. Defence believes the same benefits derived at
Queenscliff will be achieved at Weston Creek. There will be significant
numbers of exercises and syndicate discussions, visits and exercises at the
ADF Warfare Centre. These will provide opportunities to build closer links
between personnel involved.

Housing in Canberra

88.

89.

The Committee asked Defence if there had been communication with the
Defence Housing Authority (DHA) about the additional housing required in
Canberra. Defence advised that the project team had met with the DHA on
10 June. Because the project has more than 12 months to run, housing issues
are not considered by Defence to be significant at this stage. Defence also
advised that DHA would prepare a business study and would make a
decision whether or not it would acquire additional houses. If DHA cannot
provide the number required, the commercial market will be used.

In comparative terms, the cost of accommodation was taken into account in
the financial analysis and is close to cost neutral between the two locations.
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ICommittee's Conclusions

90. The three services currently conduct middle level officer training at
individual staff colleges located in Sydney, Canberra and at
Queenscliff. Collocation of the colleges would achieve financial and
manpower savings and reinforce an emerging joint culture in the
Australian Defence Force.

91. An education model has been developed for collocated staff colleges
which covers common, single service and joint education.
Implementation of the new education model will require additional
educational and support facilities.

92.  Existing Air Force and Navy staff colleges are unsuitable for further
development due to property ownership and site constraints.

93. There is a need to provide new facilities to house students and staff of
the Australian Command and Staff course which is due to commence in
2001.

94. A ssite at Weston Creek, occupied by the Australian Defence College, has
the capacity for expansion. Further development of the Queenscliff site
is constrained by heritage issues and distance from other educational
supports.

95. Comparative operational costs between Weston Creek and Queenscliff
favour the former. In addition, non-quantifiable benefits such as
posting stability strongly favour the Weston Creek site.

QUEENSCLIFF—HERITAGE AND LOCAL REACTIONS

Transfer to Victorian Government

96. The Minister for Defence wrote to the Victorian Premier on 3 March advising
that the Commonwealth proposed to transfer properties at Queenscliff and
Portsea at no cost to the Victorian Government. On 8 April the Premier
acknowledged the offer and noted that an investigation of issues was
required before providing a detailed response. The Federation Fund will
provide $7 million to Defence in compensation.

97. The Crows Nest site will be sold on the open market.
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Future uses of the Fort

98.

99.

100.

101.

102.

103.

The Committee asked Defence if possible future uses of the Fort had been
identified. Defence advised that no final uses have been determined. A
process has started in which it would be necessary to involve all interested
parties—the State Government as well as the Council of the Borough of
Queenscliffe.

Ultimately it would be the Victorian Government which would lead the
decision on the final outcome. There has been some initial interest in the site,
but the process of transfer has just commenced and it is expected to continue
during the next 18 months. Defence is not aware that the Victorian
Government does not want the site. Defence is confident that the Fort is a
facility in good condition and that a future use can be found. Defence
advised the Committee that it is keen to ensure that Queenscliff has a viable
future. Defence has obligations under the Australian Heritage Commission Act
1975 in relation to Defence heritage properties and this includes occasions
when the disposal of properties occur.

Defence has disposed of a number of properties over recent years, which are
listed on the Register of the National Estate. Defence is required to ensure the
properties are appropriately and properly looked after.

The Committee asked for details of the cost of maintaining the heritage
values of the property. Defence advised that a nominal costing was produced
by a consultant in 1997 which assessed the cost of about $500 per square
metre would need to be applied to existing heritage buildings for upgrades
every 15 years. This would encompass 2,500 to 3,000 square metres—so the
cost would be about $1.5 million every 15 years. General maintenance would
be about $100,000 per annum.

Defence advised that discussions and correspondence started in July 1997.
One discussion occurred in May 1998 between the Minister for Defence and
the Council.12

Consultations with State and Local Government authorities started in earnest
at the beginning of June with a visit by Queenscliffe Council and State and
Federal officials to Queenscliff to gain an appreciation of the site and to
understand the issues confronting Defence. The Commonwealth was
represented by Senator Abetz and the State Government by the Minister for
Natural Resources and the Environment (Hon. Marie Tehan). Defence stated
that there has been contact with Queenscliff Council since June 1997. There

12 Transcript, 11 June 1999, p. 43
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were opportunities for the Council to approach Defence officials responsible
for the disposal of properties.

Possible adverse consequences

104.

105.

106.

107.

The Committee is mindful of the possible adverse consequences to the local
Queenscliff economy stemming from closure of the Army Staff College. The
Council of the Borough of Queenscliffe indicated to the Committee that over
the past 139 years, the military have been outstanding custodians of the
complex. Buildings at Queenscliff have proven their adaptability and
durability over 139 years. The Council believes there is room for expansion
and further adaptation.

The Council advised that the operating budget for the facility is about $20
million per annum. If the Army Staff college is relocated elsewhere,
Queenscliff would lose 10 per cent of the local community overnight and
associated financial contributions to the local economy. In addition, other
infrastructure would possibly be lost—for example a primary school and a
range of banking services.

Defence advised that it was decided to offer the property to the Victorian
Government 18 months before departure to give a degree of certainty to the
future. Defence will now work with the Victorian Government to ensure
there is a future use of the property and that it is looked after in accordance
with heritage obligations.

The Council also pointed out that the Crows Nest site, to be sold separately,
would be subject to the Queenscliff Planning Scheme. Council zoning of the
site would affect its real value and affect any cost-benefit analysis.

Maintaining the heritage values

108.

1009.

The Committee is concerned to ensure that the heritage integrity of the Fort
is maintained after it is transferred to the Victorian Government.
Accordingly, the Committee invited representatives of the Australian
Heritage Commission (AHC) to a briefing on its statutory role in preserving
the national heritage and measures which could be implemented to ensure
the future integrity of the Fort.

The AHC advised that the Australian Heritage Commission Act does not
protect properties once the Commonwealth ceases to be the owner. Fort
Queenscliff would be protected once it is listed under State legislation. To
maximise assurances it would be necessary to list the site on the date of
settlement. For its part, the AHC, during the leadup to the transfer of the
property, would be looking to define possible uses and to obtain agreement
on conservation management plans which would guide the future direction
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110.

111.

112.

113.

114.

115.

116.

117.

of heritage management down to a level of detail involving the prohibition of
any development on the historic parade ground.

The AHC advised that at present, the Victorian Government is examining
options for possible future uses of the property. There has been no agreement
on transfer. The AHC would become involved in negotiations when the
transfer takes place. The AHC will use its best endeavours to ensure that
Defence updates the Conservation Management Plan for the property and
that the Victorian Government would complete the plan once a use for the
site has been determined.

These conditions could be included in the transfer agreement. Similar
arrangements and procedures have been included successfully with
Commonwealth heritage-listed light stations which have been transferred to
the State governments.

The Committee pointed out to the AHC , that Heritage Victoria may
establish a separate set of values for the heritage of the Fort. The AHC
responded by indicating that, based on previous experience, the heritage
values would be similar to those enunciated by the Commonwealth.

The existing Conservation Management Plan, prepared in 1982, provides
considerable direction for the future. The AHC would ask Defence to update
the Plan in terms of the heritage significance and request Heritage Victoria to
adopt it. It would then be the responsibility of Heritage Victoria to manage
the implementation of the Plan.

The Committee asked the AHC about the extent of control and subsequent
development which may be proposed in the future after the site has been
transferred to the State of Victoria. The Committee was particularly
concerned about the prospect of unsympathetic development.

The AHC advised that the Commonwealth would not have a role to play
once the property is transferred. The heritage stewardship role would need
to be assumed by Heritage Victoria. The AHC also advised that future
substantial development of the site would require a permit from Heritage
Victoria. The AHC believed it unlikely that Heritage Victoria would issue
such a permit.

The Committee asked the AHC if it would be possible to include caveats and
covenants in the transfer documentation—bearing in mind that the
Commonwvealth will be relinquishing the power to preserve the heritage
values of the property. There is also the question of responsibilities for
maintaining the Fort.

The AHC advised that it would seek to include such provisions in the
transfer documentation. The transfer of Commonwealth light stations to the
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118

119.

120

States was cited by the AHC as an example of the process which could be
followed. This was described to the Committee as follows:

When we transferred the light stations ... we tried to get a lot of
conditions into the transfer documentation—things like managing
it appropriately, upgrading the management plan on a five-yearly
basis, making sure all of them continue to have a physical presence
to ward against vandalism. ... We worked very long and hard
with AMSA on the light stations and with other State
Governments to ensure that we got the best level of protection we
could.”®

. The Committee then asked the AHC if it would be possible to insert a

provision in the transfer documentation which would prohibit the site and
facilities passing from Government hands. The AHC advised that such a
condition could be inserted in the transfer documentation. This was the case
with the AMSA agreement—the light stations were to remain with State
governments.

Defence expressed confidence to the Committee that that the Victorian
Government will find a suitable tenant to replace Defence.14

. Brigadier Kelly advised the Committee:

...While we are sypathetic to the heritage issues we do not believe
those sorts of things can drive our business. They are not our core
business. Defence has always taken a great interest in its heritage
facilities, and I think the proof of that has been evident to the
Committee in many hearings. The fact is that we get to the point
where we cannot continue an inefficient situation and we have to
move on. We have done that in a number of locations in recent
years. We have moved out of North Head. We have to move out of
Portsea. | could probably name about 15 where we had an
emotional tie to the particular place but it was just too inefficient
for us to remain there so we have had to move on. Nevertheless,
in moving out of Queenscliff we are taking a great interest in what
happens to the facility and how we ease, for the people of
Queenscliff, our relocation. ..

13 Transcript, Private Briefing, 21 October 1999, p. 5.
14 Transcript, 11 June 1999, p. 124,
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ibid., pp. 125-6.
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ICommittee’s Conclusion I

121.  Although the property has been offered to the State of Victoria, the
Committee has strong concerns about the future use of the Fort
Queenscliff property when the Army college is collocated in Canberra.

ICommittee’s Recommendation I

122. During negotiations concerning the transfer documents with the State of
Victoria, the Commonwealth should insist on the inclusion of caveats
and covenants in the documents to preserve the heritage value of the
property similar to those which applied to former lighthouse stations.

THE PROPOSAL

Outline

123. A main educational complex is proposed to provide for the course
management and training staff, area support staff and educational facilities.

124. A separate catering facility and library and gymnasium area works are also
proposed.

125. Itis not proposed to establish living-in accommodation on the Weston Creek
site, since current arrangements in the Canberra area will be satisfactory for
Weston Creek personnel.

Establishment population

126. The total population at Weston Creek is expected to increase campus from
about 108 staff and students presently associated with Australian Defence
College activities, to a total of some 370 from the beginning of 2001.

127. Of the 370 personnel, 240 will be students from the Australian Defence
College (60) and the proposed Australian Command and Staff Course (180).

128. The remainder will be Defence and contract staff supporting education and
administration at the Weston Creek campus.

Main educational complex

129. The concept adopted in development of the facilities requirement is based on
education and training being at two levels:

. first level—students meet in a central forum for the presentation of
subject matter principles and concepts, or for presentations by
distinguished guests; and



24

REPORT OF THE PARLIAMENTARY STANDING COMMITTEE ON PUBLIC WORKS

" second level—small group learning and knowledge reinforcement.

Theatres and syndicate rooms

130.

131.

132.

133.

134.

135.

136.

Theatres are intended to provide the forum for the first level requirement,
with sufficient being available on campus to meet the single Service needs as
well as the joint and common training needs.

At the second level, syndicate rooms or classrooms will be provided to suit
the needs of small groups.

The theatres and syndicate rooms will be provided with audio-visual links to
facilitate single Service and joint operations training.

The total student dependency is 180, although an additional capacity of up to
30 students, comprising mainly Reservists undergoing staff training may be
required for short periods.

Three theatres fitted with appropriate seating and necessary audio-visual
facilities will be for the single Service training period.

One theatre will have capacity to seat 220 personnel and will provide a
venue for all students, directing staff, and short-term students to assemble
for common and joint lecture sessions. This same theatre will also provide an
open floor area for use as the base for joint command and control exercises.

Should a requirement arise to increase overall seating capacity, temporary
seating can be added in the open area. The remaining two theatres will seat
60 each.

Syndicate rooms

137.

Twenty-two syndicate rooms will meet the requirements for teaching small
groups in single service and common topics. They will accommodate a
minimum of 8 students and will be the students’ home base. Sixteen of the
syndicate rooms will need to provide for 50 per cent more seating capacity to
cope with a joint headquarter structure during joint training exercises. Two
sub-syndicate rooms are planned to be attached to each of the 16 larger
syndicate rooms to facilitate exercise activities.

Offices

138. Individual offices are proposed for senior staff. Permanent college directing

staff will also have individual offices to provide for in-confidence
management of assignments and assessments, and for student counselling.
Shared office areas will be mainly provided for other staff and contract
support. The number of offices or workstations will be:
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Zone Number of Function
Personnel
Executive 11 College command and management

activities, and reception-security.

Academic 53 Directing, training development, support
and doctrine staff.

Administrative 32 Garrison, reprographic and support
services, and stores management.

Administrative facilities

139.

140.

141.

General administrative facilities will also be provided. The facilities comprise
those functions being displaced from the ageing Joint Service Staff College
facilities and facilities to support the staff course students. They include
change and shower facilities for the staff course students, computer server
room, conference facilities or staff rooms for each staff zone, stores and
maintenance storage areas, reprographics and other close support facilities.

A visiting medical officer’s room and provision for banking or credit union
will also be provided.

Kitchenette facilities will be positioned through the building, to be accessible
to students and staff.

Support facilities

142.

143.

Commercial food outlets are beyond reasonable walking distance from the
Weston Creek campus and a catering facility has been provided to support
the Australian Defence College. Defence advisied that the facility will be
unable to support the substantially increased numbers of personnel.

It is therefore proposed to provide a central facility for campus-wide
catering, with capacity for lunchtime cafeteria style service and separate a la
carte meals, and dining for formal college functions. The facility will have a
seating capacity of 200 and will include contain a foyer, cloakroom, bar and
drinks area, anteroom and dining area, and a kitchen with the capability to
prepare and cook all food on site. Staffing for up to 12 personnel is expected.
Defence advised that siting of the facility should provide for possible later
expansion.

Committee questioning

144. The Committee sought an assurance from Defence that the need for a new

kitchen facility will remain and that it would not be shut down in the future
as part of further cost-cutting measures. Defence advised the Committee that
the facility will be operated under a commercial support program and cater
for the entire site population. It will require the capacity to cater for functions
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involving students and visiting groups such as visiting staff colleges. There
will be a need to provide catering for overseas students with special dietary
requirements.

Library and gymnasium

145.

146.

147.

148.

The library and gymnasium will be unable to cope with the increased
dependency, though their respective sites and recent construction provide an
opportunity to extend rather than rebuild the facilities where this is cost-
effective. Both facilities will be operated jointly between the collocated staff
colleges and the Australian Defence College.

The required library floor area is expected to be up to double that which
presently exists. This assumes substantial rationalisation of existing single
Service collections before relocation to Weston Creek and ease of access to
other Defence libraries in Canberra for inter-library loans.

Defence assured the Committee that the effect of changing technology in
storage and retrieval will be taken into account during design.
Accommodation for additional library staff will need to provided.

The existing gymnasium contains equipment and facilities similar to that in
many other military bases. An extension to the gymnasium is proposed,
mainly in the workout area. The overall floor area is expected to double.
External volleyball and tennis court facilities will be added to, while other
more substantial requirements can be met off campus. An office will be
provided for a part-time physical training instructor, for equipment
maintenance and to conduct regular fitness tests.

Carparking requirements

149.

150.

151.

Additional carparking is proposed for the collocated staff colleges. Based on
current usage at Weston Creek 280 carpark spaces will be required for a total
population of 370 plus visitors.

The existing permanent carpark has a 110 vehicle capacity. A further 170
parking spaces are proposed.

Defence advised that insufficient space exists within the campus to
accommodate these additional vehicle carparks, so additional space outside
the current Defence controlled property is required.
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CONSTRUCTION DETAILS

Master planning

152. The proposed project development will to be consistent with the Weston
Creek Development Plan of August 1998, for the use of Weston Creek as an
educational precinct.

Design features

153. The proposed facilities would be similar to the exterior of the existing
Australian Defence College building. They would therefore incorporate a
general two-storey height limit (with extension to a third storey where the
land falls away), with consistent face brickwork and metal-framed windows
to external walls, and concrete tiles to the roof. Landscaping will be required
to complement the existing site standards.

154. The buildings would use reinforced concrete floors and columns, with
lightweight trusses supporting the tiled roofs, as used in the Australian
Defence College building. The number of internal load bearing walls and
columns would be minimised for maximum internal layout flexibility.

National Capital Authority

155. The Committee questioned the National Capital Authority (NCA) about the
extent to which it will be involved in the aesthetics of building development
on the site. The NCA advised that the external appearance and consistency in
the use of materials and colours are critical aspects. The NCA also has a
broader planning interest to ensure that the site is used properly and does
not produce any unintended adverse side effects. The Development Control
Plan is the mechanism for addressing these issues. (Planning issues and
environmental impacts are dicussed further at paragraph 174 below.)

Internal design

156. Internal fitouts for the main instructional building, library extension and
catering facility would be typical of modern commercial offices, using carpet
on floors, suspended ceiling tiles and internal walls lined with painted
plasterboard and interspersed with floor to ceiling glazed panels. Storage
areas would incorporate epoxy surfacing on the floors.

157. Spaces occupied by staff and students, including the catering facility dining
and lounge areas, would be air-conditioned using ceiling mounted registers
and ducting within ceiling spaces. Interior lighting would typically be low
glare fluorescent fittings flush mounted in the ceiling to provide adequate
lighting on work surfaces.
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158. Lecture theatres and teaching spaces would have specialised lighting, zoned

with separate controls. The theatres will be equipped with audio-visual
equipment necessary to meet the needs of central presentations, with cabling
to other teaching spaces. Lighting and audio-visual control will be available
from the lectern. Suitable acoustic treatment is required through the new
facilities.

159. A comprehensive campus wide IT network, using optic fibre is required with

a capacity sufficient for administrative needs. Separate fibre links between
the main theatre and the syndicate rooms are to be installed to provide for
expedient installation of exercise equipment. The server room would be
designed to the appropriate security standard, and would be provided with
strengthened walls and ceiling, and additional security alarms.

Security

160. The site and buildings would be monitored by security guards after hours,

with the assistance of electronic intruder alarms. Where buildings and
spaces are secured, access may be by electronic card key monitored by a
central building management system. This system would also monitor and
control the engineering services.

Engineering

161. Engineering services would be designed to normal commercial standards,

making maximum use of site services presently servicing the Weston Creek
campus. Fire alarm systems would be incorporated into the campus security
system.

General design principles

162. The general principles will include:

. the provision of cost effective and utilitarian facilities of energy
efficient design suitable for the climate conditions, and of a style
compatible with the existing main Australian Defence College
facility;

" adoption where possible of conventional construction techniques
and materials, in particular those commonly used by the
construction industry in the Canberra area;

. a flexible configuration, reflecting a requirement for changing
technology in education delivery, military simulation and
information retrieval services;
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" utilisation of durable materials that combine long life with minimum
maintenance; and

" careful consideration of educational requirements, including those
associated with small group adult learning and role playing for joint
operations development, and the occupational health and safety of
occupants.

Design standards

163. Where appropriate, the design of new facilities would conform to the
relevant sections of the:

" Building Code of Australia;

" Relevant current Australian Standards and Codes;

. Occupational Health and Safety Act 1991;

. Defence Manual of Fire Protection Engineering (MFPE);
" Defence Security Manual (SECMAN);

" Defence Facilities Communications Cabling Standard;

" Environmental Protection Act and Regulations; and

. Workplace Health and Safety Act and Regulations.

Subsurface conditions

164. The Committee questioned Defence about subsurface conditions at the site
and if unexpected latent conditions could add to the cost of the project. This
point was made to Defence following a suggestion from the Committee that
the site is located on a fault line. Defence advised that there will be variability
in the depth to rock. Geotechnical surveys were initiated but, at the time of
the public hearing, the results were not available. The cost of the project
allows for a footing system comprising piers linked to the bedrock. This is a
similar system used for the foundations of the ADC building which have
peformed adequately since constructed.

Slope

165. The Committee noted during the site inspection that parts of the site are
relatively steep and asked Defence if this would also generate additional
costs. Defence advised that the slope across the site would present the
opportunity to develop a third level on one end of the complex. This would
not add to the cost but enable the reduced building footprint to be achieved.
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Fire protection

166. The following principles were adopted for the design of the fire protection
systems:

" all construction and fire protection requirements will, as a minimum,
be in accordance with the provisions of the Building Code of
Australia (BCA), the Defence Manual of Fire Protection Engineering
(MFPE) and all other applicable codes and standards. The levels of
fire protection specified are above BCA requirements and have been
determined by a risk assessment and risk management approach to
fire protection;

" Defence will require certification from a suitably qualified certifier,
that the design and construction meet the requirements of the BCA,
MFPE, relevant codes and standards and any additional Territory
and Defence requirements;

. any recommended departures from BCA requirements in relation to
the project will be technically assessed by Defence specialist fire
protection staff. Agreed departures (ensuring an equivalent or
higher level of protection than BCA requirements) will require
written approval at Director General level; and

" successful tenderers will be required to produce a Quality Assurance
Plan to clearly show how BCA, Australian Standards and any
additional Defence requirements in relation to fire protection/fire
safety will be met and maintained.

Energy efficiency

167. Defence advised the Committee that the facilities will be designed and
constructed to be energy efficienct. Energy targets will be established
initially, modified if necessary during the design process and implemented
during construction and operation.

168. The design of all power supply, electrical and mechanical equipment will
include an assessment of energy use applying life cycle costing techniques
and power demand analysis. Facilities will incorporate building
management systems, metering and other provisions to measure energy use
and to allow regular energy audits.

169. Lighting will be controlled, where possible, by photoelectric switches in

conjunction with time switch schedules to reduce energy consumption and
consequential greenhouse gas emissions. This will include the provision of
personal sensor controlled lighting to intermittently occupied areas.
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170. Lamps will be high efficiency fluorescent, compact fluorescent or discharge
type. External lighting is to be designed to minimise glare and colour
distortion. Where appropriate, time switches are to be installed at
airconditioner controls to reduce running costs when premises are
unoccupied.

171. Consideration will be given to the control and or monitoring of building
services through a central energy management system.

ICommittee's Conclusions

172. The nature and extent of the education complex are based on
predetermined student numbers and staff and the format of the Staff
College course.

173. Support areas such as administration, kitchen and dining facilities take
into account the number of staff and the remoteness of the site from
commercial outlets.

174. Principles and standards adopted for the design reflect contemporary
practices adopted by Defence for similar development proposals.

ENVIRONMENT AND TERRITORY PLANNING

Environment

175. An environmental construction management plan will be prepared and will
be approved before construction commences. Measures will be implemented
to minimise dust and to prevent any contamination from run off.

176. Redundant buildings and structures will be demolished, and debris cleared
from the site. An investigation will be undertaken to determine any presence
of asbestos and a certified contractor will be engaged to dispose of asbestos.

177. An environmental management plan will be prepared for the ongoing
management of the facilities when completed.

178. There is a substantial belt of mature trees along the eastern boundary and the
eastern half of the northern boundary. An agreement between Defence and
the ACT Government provides that this belt of trees be protected. The
proposed development leaves this belt of trees intact.

National Capital and Territory planning

179. The National Capital Authority (NCA) advised the Committee that the site at
Weston is unleased National Land located outside Designated Areas of the
National Capital Plan (NCP).
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180.

181.

182.

183.

184.

185.

186.

187.

188.

The General Policy Plan of the NCP includes the site as 'broadacre areas’ and
‘education and office establishment used by the Department of Defence' is a
permitted use within that land use category.

The Special Requirements of the National Capital Plan makes provision for a
Development Control Plan (DCP) to apply to sites which are National Land
outside designated areas.

Once approved, the DCP will form the basis of any detailed assessment of
the proposal by the NCA. The DCP is a device which draws together the
interests of the Commonwealth, the Territory and the applicant.

The NCA pointed out that a portion of Territory Land, at the north-east
corner of the site is required for a carpark.

The northern boundary of the site interfaces with the Molonglo River
Corridor and neighbouring land on the boundary is unleased Territory Land
managed by the ACT Government.

Defence proposes to acquire and extend the site to the north-west for a
carpark. In terms of land use, this would encroach into the 'River Corridors'
land use policy area where 'Educational establishment by/for the
Department of Defence' is not permitted.

It will therefore be necessary to make amendments and variations to the
NCP and the Territory Plan to be made to permit the acquisition and
development of a carpark.

The NCA has agreed in principle to support an amendment to the National
Capital Plan, subject to the parking proposal producing no significant
adverse environmental impact on the site. In terms of the wider proposal, the
NCA advised the Committee that the proposed development is supported in
principle with details to be subsequently formally assessed for compliance
with the DCP when completed.

Defence acknowledged that both plans will require amendment and noted
the NCA'’s in principle support for the proposed development. Concerns
regarding the environmental impact of the carpark will be addressed in
concert with the NCA during the detailed design of the carpark.

Traffic

189.

At the public hearing, the Committee was advised that traffic access between
the Weston Creek campus and Cotter Road was the subject of a traffic study
to identify an appropriate strategy to handle increased traffic.
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190. The traffic study recommended traffic lights be installed at the intersection.
The report concluded:

...vehicle and passenger safety on Cotter Road will be improved
significantly in the event of the Cotter Road/site access being
signalised. The conflict between turning traffic and through traffic
will be removed as vehicles accessing the existing Staff Colleges
will only turn across opposing traffic lanes when the traffic signals
allow.16

191. The Committee pointed out to Defence at the public hearing that there are
three sets of traffic lights within one kilometre of the entrance. It seemed to
the Committee to be unnecessary to impose another set of traffic lights on the
travelling public in order to cater for relatively small numbers of vehicles
requiring access to the College site. Defence advised that the decision to
install traffic lights will not be taken unilaterally, but in consultation with the
ACT Government. Defence will be responsible for meeting the cost of
providing the traffic lights.

192. The Committee also asked the NCA if it would be involved in planning
issues relating to traffic—especially relating to the need to provide a safe
entrance to the site. The NCA advised that the question of traffic would be a
matter to be addressed under the special arrangements of the NCP which
requires the NCA to consider the external effects of particular development
proposals.

CONSTRUCTION WORKFORCE

193. Over the expected 14 month construction period, an average of 80 personnel
would be directly employed on construction activities. In addition, it is
anticipated that construction would generate further job opportunities from
the prefabrication of components, and the manufacture and distribution of
materials.

CONSULTATION

194. The following authorities have been advised of the proposed project, and
will be further consulted during the project delivery, namely the:

] Federal Member for Canberra;

] Victorian Government;

16 Connell Wagner Pty Ltd, Traffic study—Collocated Staff Colleges Project, Weston Creek, June 1999,
p.7.
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. ACT Government;
" National Capital Authority;
. ACT Electricity and Water Authority; and

. Borough of Queenscliffe.

LONGER TERM PLANNING

195.

196.

197.

Defence advised that further development works at Weston Creek will
remain consistent with the proposed use of the area as an educational
precinct for middle and senior level military and civilian officer
development.

Consideration may be given to relocating existing expert analytical centres to
the Weston Creek campus, to draw more broadly on the intellectual effort of
the students and directing staff, and to inject tactical and operational level
doctrine into the Joint and single Service exercises.

Future works may therefore include provision for the following:

" Department of Defence and ADF sponsored activities, such as the
Defence Systems Management Course (Mt Macedon, Victoria) and
the Strategic Planning Institute (Canberra); and

" Single Service sponsored activities, such as the Maritime Studies
Program (HMAS Creswell, Jervis Bay), the Land Warfare Studies
Centre (Royal Military College, Duntroon), and the Air Power
Studies Centre (RAAF Base Fairbairn, Canberra).

198. The location of these facilities will be the subject of separate studies to take

into account the development space to remain at Weston Creek and Defence
requirements.

COST AND TIMING

Cost

199. The out turn cost of this project is $28 million. This includes design costs,

construction costs, other professional fees and charges, furniture and fittings,
contingency, and a predicted indexation adjustment over the design and
construction period.

200. The Committee noted the estimated cost of design and management fees and

guestioned their justification. Defence advised that nominally, the basis for
project management is usually between 2-2.5 per cent of the estimated cost
of the project. Design fees are generally between 5-6 per cent. The project is
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considered to be relatively routine, compared with more technical projects
and Defence consider the percentages allocated for project management and
design, about 8 per cent of the project cost, to be appropriate in this case.

Timing

201. When the proposal was referred to the Committee in March 1999, Defence
planned to have the works committed in late 1999. The intention was to have
all works substantially complete and accessible before the end of Year 2000,
in order that the facilities ready for the first intake in 2001. Defence
recognised that the project would need Parliamentary approval. The
Committee’s inquiry has been relatively lengthy but this is a consequence of
a need to ensure that the proposed location in Canberra is the most
appropriate and that the scope of the proposed work can be justified.

I Committee's Recommendation

202.

The Committee recommends the construction of the Staff Colleges
Collocation Project, Weston Creek, ACT at an estimated out turn cost of
$28 million.

CONCLUSIONS AND RECOMMENDATIONS

203. The Committee's conclusions and recommendations and the paragraphs in
the report in which they occur are set out below:

1.

The three services currently conduct middle level officer training at
individual staff colleges located in Sydney, Canberra and at
Queenscliff. Collocation of the colleges would achieve financial and
manpower savings and reinforce an emerging joint culture in the
Australian Defence Force. (Paragraph 90)

An education model has been developed for collocated staff colleges
which covers common, single service and joint education.
Implementation of the new education model will require additional
educational and support facilities. (Paragraph 91)

Existing Air Force and Navy staff colleges are unsuitable for further
development due to property ownership and site constraints.
(Paragraph 92)

There is a need to provide new facilities to house students and staff
of the Australian Command and Staff course which is due to
commence in 2001. (Paragraph 93)
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10.

11.

12.

A site at Weston Creek, occupied by the Australian Defence College,
has the capacity for expansion. Further development of the
Queenscliff site is constrained by heritage issues and distance from
other educational supports. (Paragraph 94)

Comparative operational costs between Weston Creek and
Queenscliff favour the former. In addition, non-quantifiable benefits
such as posting stability strongly favour the Weston Creek site.
(Paragraph 95)

Although the property has been offered to the State of Victoria, the
Committee has strong concerns about the future use of the Fort
Queenscliff property when the Army college is collocated in
Canberra. (Paragraph 121)

During negotiations concerning the transfer documents with the State
of Victoria, the Commonwealth should insist on the inclusion of
caveats and covenants in the documents to preserve the heritage value
of the property similar to those which applied to former lighthouse
stations. (Paragraph 122)

The nature and extent of the education complex are based on
predetermined student numbers and staff and the format of the Staff
College course. (Paragraph 172)

Support areas such as administration, kitchen and dining facilities
take into account the number of staff and the remoteness of the site
from commercial outlets. (Paragraph 173)

Principles and standards adopted for the design reflect contemporary
practices adopted by Defence for similar development proposals.
(Paragraph 174)

The Committee recommends the construction of the Staff Colleges
Collocation Project, Weston Creek, ACT at an estimated out turn cost
of $28 million. (Paragraph 202)

Hon. Judi Moylan MP

Chair

25 November 1999
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