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ENHANCED LAND FORCE STAGE 1 FACILITIES 

AT LAVARACK BARRACKS, TOWNSVILLE, 

QUEENSLAND 

AND OTHER DEFENCE BASES 
 

PART A – IDENTIFICATION OF THE NEED 
 

INTRODUCTION 

1. This evidence to the Parliamentary Standing Committee on Public Works 

presents a proposal to provide facilities and supporting infrastructure for the 

Enhanced Land Force Project Stage 1. 

2. This project proposes to construct new, extended or refurbished facilities in 

the following locations: 

a. Queensland - Lavarack Barracks, Townsville and Royal Australian Air Force 

(RAAF) Base Amberley, Ipswich.  

b. New South Wales - Blamey Barracks, Kapooka; Lone Pine Barracks, 

Singleton; RAAF Base Richmond and Holsworthy and Steele Barracks, 

Sydney.  

c. Victoria - Hopkins and Bridges Barracks, Puckapunyal.  

d. South Australia - RAAF Base Edinburgh, Adelaide. 

e. Western Australia - Campbell Barracks, Perth. 

 

OBJECTIVE 

3. The objective of this project is to provide facilities and supporting 

infrastructure for the relocation of the 3rd Battalion of the Royal Australian Regiment 

from Sydney to Townsville, and to provide facilities and infrastructure in five states 

for associated training and joint enabling elements resulting from the establishment of 

enhanced land force capabilities. 
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BACKGROUND 

4. In 2005, the Government took steps to harden and network the Army and to 

provide greater options for deployment of land forces.  A new force structure was 

initiated based on combined arms battle groups. In December 2005, Government 

approved the creation of a second mechanised infantry battalion to be based on the 3rd 

Battalion of the Royal Australian Regiment.  On 24 August 2006, the Government 

amended and expanded the Hardened and Networked Army initiative and announced 

the Enhanced Land Force Stage 1 initiative consisting of the: 

a. acceleration of the development of the new mechanised infantry battalion 

earlier than announced under the Hardened and Networked Army initiative, to 

be based on the 7th Battalion of the Royal Australian Regiment located 

initially in Darwin and subsequently relocating to Adelaide in 2011;  

b. relocation of the 3rd Battalion as a light infantry battalion from old facilities at 

Holsworthy Barracks in Sydney to new facilities at Lavarack Barracks in 

Townsville in early 2012; and 

c. enhancement of training and joint enabling elements in five states to support 

both Battalions.  

5. The Government’s initiative is increasing the capacity of the land forces to 

meet likely regional challenges.   

NEED FOR THE WORK 

6. The need for facilities and infrastructure is driven by the requirement to 

support the Enhanced Land Force initiative which will substantially increase the size 

of the Army.  To sustain the larger Army, enabling elements including the Army’s 

training establishments will need to increase their output.  Existing facilities are not 

sufficient to accommodate the increase in Australian Defence Force personnel and 

equipment required to implement and sustain the Government’s Enhanced Land Force 

initiative.  Facilities and supporting infrastructure are required to provide effective 

working and living conditions for the new capabilities.  
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DESCRIPTION OF THE PROPOSAL 

7. This proposal provides new, extended or refurbished working and living 

accommodation and training facilities for Australian Defence Forces, as well as 

common use facilities and site infrastructure upgrades at Lavarack Barracks, 

Townsville and ten other Defence sites across five states.  

QUEENSLAND  

8. Lavarack Barracks, Townsville. The principal works will be completed at 

Lavarack Barracks, Townsville to provide facilities for the 3rd Battalion which will 

relocate from Sydney.  At Lavarack Barracks, other infrastructure enhancements 

include: 

a. new and extended protected mobility facilities; extended messing and medical 

facilities and a new close training area to support the 3rd Battalion; 

b. new workshops and armoury facilities and refurbished maintenance facilities 

for increased logistics support to the 3rd Battalion and its supporting elements 

by the Joint Logistics Unit (North Queensland); and 

c. new and refurbished elements of site wide infrastructure that are at capacity or 

do not meet condition requirements.  

9. RAAF Base Amberley, Ipswich.  At RAAF Base Amberley, new and 

extended working accommodation and training facilities will be provided for 

additional airfield defence guards and new facilities will be provided for the Army’s 

21st Construction Squadron which will relocate from Gallipoli Barracks, Brisbane. 

NEW SOUTH WALES 

10. Blamey Barracks, Kapooka.  At Blamey Barracks, new recruit living-in 

accommodation and training facilities plus extended and refurbished support and 

administrative facilities and infrastructure will be provided for the increased training 

of recruits by the Army’s Recruit Training Centre.  

11. Lone Pine Barracks, Singleton.  At Lone Pine Barracks, new training 

facilities plus extended and refurbished support and administrative facilities and base 

infrastructure will be provided for the increased initial employment training by the 

Army’s School of Infantry.  
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12. RAAF Base Richmond, Sydney.  At RAAF Base Richmond, new working 

accommodation plus extended and refurbished support and administrative facilities 

will be provided for additional Air Force personnel and equipment in No 37 Squadron, 

No 1 Airfield Operational Support Squadron and No1 Combat Communications 

Squadron. 

13. Holsworthy Barracks, Sydney.  At Holsworthy Barracks, new trainee living-

in and working accommodation plus extended facilities at the 1st Health Services 

Battalion will be provided for increased rehabilitation of trainees by the Army’s 

Training Rehabilitation Wing.   

14. Steele Barracks, Sydney.  At Steele Barracks, refurbished living-in and 

storage facilities will be provided for increased training by the School of Military 

Engineering.   

VICTORIA 

15. Hopkins Barracks, Puckapunyal.  At Hopkins Barracks, new training and 

working accommodation will be provided for increased initial employment training 

plus extended and refurbished facilities will be provided for increased mechanised 

training by the Army’s School of Armour.  

16. Bridges Barracks, Puckapunyal.  At Bridges Barracks, new and refurbished 

facilities will be provided for increased trade training on Bushmaster vehicles and 

related equipments by the Army’s School of Artillery.  

SOUTH AUSTRALIA 

17. RAAF Base Edinburgh, Adelaide.   At RAAF Base Edinburgh, new 

workshops and armoury facilities will be provided for increased logistics support to 

the 7th Battalion and its supporting elements by the Joint Logistics Unit (South).  

WESTERN AUSTRALA 

18. Campbell Barracks, Perth.  At Campbell Barracks, refurbished working 

accommodation will be provided to support increased special operations requirements 

of the Special Air Service Regiment.  
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OPTIONS CONSIDERED 

19. In formulating the proposed scope of works, the relative merits of new 

construction, adaptive re-use and refurbishment of existing facilities were considered 

and assessed on a value for money basis.  The assessment criteria considered a range 

of factors including master planning, functionality, costs, occupational health and 

safety, the environment and the availability of facilities for adaptive re-use. 

20. In some cases, such as for the 3rd Battalion’s facilities at Lavarack Barracks, 

new construction was the only option. Elsewhere, such as for the messing facilities at 

Lavarack Barracks, extension was the most viable option; whilst for training facilities 

at Bridges Barracks, a combination of new and refurbished facilities proved to be the 

optimal solution.  

REASON FOR ADOPTING PROPOSED OPTIONS 

21. The proposal consists of an optimal mix of new construction and 

refurbishment to provide the most cost effective solutions to meet working, training 

and living-in accommodation needs arising from the Enhanced Land Force initiative. 

ENVIRONMENT AND HERITAGE CONSIDERATIONS  

22. An Environmental Scoping Study for the various facilities project elements of 

Enhanced Land Force Stage 1 was completed in April 2008. It covers the design, 

construction, maintenance and operation of the project at all sites.   

23. The Environmental Scoping Study was undertaken at an early stage of 

development, enabling additional project options to be assessed with the aim of 

achieving improved environmental outcomes and increased sustainability. 

24. The design of the proposed works incorporates features to mitigate or reduce 

environmental impacts. Examples include the siting of buildings to minimise tree loss, 

choice of appropriate low water indigenous vegetation (where possible), stormwater 

reuse into gardens and grassed areas to reduce water consumption, and energy 

conservation measures such as insulation and energy efficient equipment. 

25. The proposed works do not impact on any of the heritage values associated 

with the Commonwealth Heritage List.    However the project has the potential to 

uncover previously unknown aboriginal sites during construction. 
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26. To mitigate any environmental and heritage impacts, this project will be 

managed in accordance within the Defence Environmental Management framework, 

including compliance with the relevant provisions of the site specific Environmental 

Management Plans/Systems.  A Construction Environmental Management Plan will 

be prepared on each site to articulate environmental control measures and approval 

conditions to be implemented on the various project elements.  Environmental 

Clearance Certificates will be sought prior to any construction activities on site. 

 

CONSULTATION WITH RELEVANT STAKEHOLDERS 

27. Stakeholders that have been, and will be, consulted including local councils 

and authorities are listed at Attachment 1.  The State and Federal Members of 

Parliament in each major location have been, or will also be, consulted. 

REVENUE 

28. No revenue will be derived from this proposal. 

 

PART B – TECHNICAL INFORMATION 
 

PROJECT LOCATIONS 

29. The proposed works are to be located at:  

a. Queensland - Lavarack Barracks, Townsville, and RAAF Base Amberley, 

Ipswich;  

b. New South Wales - Blamey Barracks, Kapooka, Lone Pine Barracks, 

Singleton, RAAF Base Richmond, Holsworthy and Steele Barracks, Sydney;  

c. Victoria - Hopkins and Bridges Barracks, Puckapunyal; 

d. South Australia - RAAF Base Edinburgh, Adelaide; and  

e. Western Australia - Campbell Barracks, Perth. 

30. These locations are shown on the Enhanced Land Force Stage 1 Facilities 

Location Map at Attachment 2. 
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PROJECT SCOPE AND SITE DESCRIPTIONS 

QUEENSLAND 

Lavarack Barracks, Townsville 

31. At Lavarack Barracks the project comprises new working accommodation for 

the 3rd Battalion on a “green field” site, enhancement of training and support facilities 

and an upgrade of the base infrastructure to support the additional requirements of the 

3rd Battalion.  The proposed location of facilities at Lavarack Barracks are at 

Attachment 3 and the proposed works include: 

a. new working accommodation for the 3rd Battalion; 

b. new working accommodation for an additional Protected Mobility Troop in B 

Squadron of the 3rd/4th Cavalry Regiment; 

c. extension and refurbishment of three messes; 

d. extension of the Medical Centre; 

e. a new close training area as well as relocated and refurbished training facilities; 

f. new vehicle maintenance workshop, armoury and weapons repair facilities and 

a refurbished maintenance facility for the Joint Logistic Unit (North 

Queensland); and 

g. upgrading of base infrastructure. 

3rd Battalion Precinct 

32. At the 3rd Battalion precinct the project comprises new Battalion facilities 

closely modelled on existing facilities provided for the 1st and 2nd Battalions.  The 

proposed layout is at Attachment 4.  The proposed works include: 

a. Battalion Headquarters.  The Battalion Headquarters building serves as the 

central organisational focus of the Battalion and consists of a 

Headquarters/Command cell, Operations cell, Intelligence cell, Logistics cell, 

Regimental Signals cell, Plans cell, Administration and Common areas.  An 

indicative floor plan is at Attachment 5.  
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b. A, B and C Company Headquarters.  The Company Headquarters buildings 

for A, B and C Companies will accommodate the administration functions of 

the Battalion’s three Rifle Companies, housing various command functions as 

well as the Company general (Q) Stores and staff ablutions.  The Company 

Headquarters buildings, with the Admin Company Headquarters, are grouped 

in pairs, with separate Company Headquarter buildings, and a combined Q 

Store and ablutions block situated between.  This arrangement will offer 

functional efficiencies whilst allowing an individual address for each company.  

An indicative floor plan of the dual Company Headquarters building is at 

Attachment 6 and of the combined Company Q Stores at Attachment 7. 

c. Administration Company Headquarters.  The Administration Company 

Headquarters is grouped in a pair with the C Company Headquarters building, 

with a combined Q Store and ablutions block situated between.  As 

Administration Company contains additional functions to that of a standard 

Company Headquarters building, a small annex is proposed adjacent to the 

main office and north of the conference room.  An indicative floor plan is at 

Attachment 8. 

d. Support Company Headquarters.  The Support Company Headquarters 

building is to be a stand-alone facility, with a Q Store and ablutions block 

situated adjacent.  This reflects the larger size and the increased weapons 

holdings of the Company.  Because of site constraints, the building will be 

located in the platoon lines, in close proximity to the Support Platoon 

Buildings and the Battalion’s main Q store.  An indicative floor plan is at 

Attachment 9. 

e. A, B and C Company Platoon Facilities.  A, B and C Company Platoon 

Facilities will accommodate the platoons of each of the Battalion’s three 

Infantry Companies in a separate building each.  They will be identical and 

provide Platoon offices, briefing rooms, ablutions and Draft Priority 1 (DP1) 

storage.  The buildings will be located in the Platoon lines, as indicated on the 

Precinct Plan.  It is proposed that the buildings be situated directly across the 

grassed marshalling area from each Company Headquarter building.  An 

indicative floor plan is at Attachment 10. 
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f. Support Company Platoon Facilities.  Support Company Platoon Facilities 

will accommodate offices and stores for the Mortar, Anti-armour, Signals and 

Reconnaissance Platoons, as well as a briefing room, ablutions and DP1 

storage for all Support Company Platoons.  The buildings and a secure 

compound for the Assault Pioneer Platoon will be located in the Platoon lines, 

and adjacent to other Support Company buildings as indicated on the Precinct 

Plan.  Indicative floor plans for the Mortar Platoon, Assault Pioneer Platoon 

and Signals and Reconnaissance Platoons are at Attachments 11, 12, and 13 

respectively. 

g. Regimental Aid Post.  The Regimental Aid Post will provide independent 

medical services for the Battalion as the first point of treatment for non life-

threatening injuries and illness.  The building is to be located in the Battalion 

lines as indicated on Precinct Plan and will consist of single offices/consulting 

rooms for the Regimental Medical Officer, civilian Medical Officer, civilian 

Registered Nurse; an open plan office for the Regimental Aid Post Warrant 

Officer and Sergeant; Audiometry room; an open plan treatment area with 

seven treatment beds; drug store; sterilisation room; orderly room and 

foyer/waiting area; storage area; ablutions; covered ambulance area and car 

parking.  An indicative floor plan is at Attachment 14. 

h. Battalion Main Q Store and Compound.  The Battalion’s main Q store and 

compound consists of a single building within a paved compound and serves 

as the central storage facility.  The building will accommodate administration 

and amenities functions as well as warehousing functions.  The building and 

associated secure compound will be situated central to the Battalion precinct 

to facilitate good access within the precinct and consists of office space and 

storage areas for various technical and hazardous stores and equipment. The 

building will be located as indicated on the Precinct Plan.  The proposed 

layout of the compound is at Attachment 15 and an indicative floor plan for 

the main Q store is at Attachment 16. 
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i. Combined Technical Support and Transport Platoon Facility and 

Workshop.  The Vehicle Workshop forms part of the 3rd Battalion Transport 

Platoon Compound and provides accommodation for the maintenance to the 

Battalion’s vehicle holdings.  The Workshop building will accommodate 

various administration functions as well as the main Workshop functions. 

Adjacent buildings at the perimeters of the compound include ancillary 

buildings and a specific vehicle shelter for the Tanker Pump Assembly.  A co-

located troop office building accommodating Technical Support Platoon and 

Transport requirements is located proximate to the workshop and transport 

vehicle compound.  The workshop and office building is located within the 

industrial compound and is situated on the eastern side of the creek which 

divides the 3rd Battalion precinct.  The proposed layout of the Technical 

Support compound is at Attachment 17 and an indicative floor plan of the 

workshops is at Attachment 18. 

j. Transport Compound.  The 3rd Battalion transport compound is designed to 

accommodate all unit vehicles.  The administrative area is provided in a 

separate facility within the compound and consists of office space, a briefing 

room, DP1 storage and ablutions.  The compound will have a ring road on the 

perimeter of the compound to maximise flexibility and accessibility.  The 

compound will be located on the eastern side of the creek which divides the 3rd 

Battalion precinct as shown on the Precinct Plan.  The proposed layout of the 

Transport compound is at Attachment 19.  Indicative layouts and drawings of 

vehicle shelters are at Attachments 20, 21 and 22 with an indicative floor plan 

of the transport and technical support facility at Attachment 23. 

k. Guardroom.  The Guardroom building will accommodate a number of the 

security requirements of the Battalion and consists of a duty room, dormitory 

accommodation for the guard, ablutions, a ready room and stores.  It will be 

situated in the Battalion Headquarter lines at the main entrance to the Battalion 

precinct.  An indicative floor plan is at Attachment 24. 
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l. Unit Training Facility.  The Unit Training Facility will accommodate the ‘in 

lines’ training needs of the Battalion by providing a range of classroom and 

open accommodation.  The building shall also house the Battalion’s Historical 

Collection.  The building will be situated in close proximity to Battalion 

Headquarters as indicated on the Precinct Plan and consists of two classrooms 

with a seating capacity of 60 each; four syndicate rooms; a training resources 

room; an open plan display area for the historical collection; a curator’s office, 

archives room and preparation area; Regimental store and equipment store; 

ablutions and amenities.  An indicative floor plan is at Attachment 25. 

m. Physical Training Facility.  The Physical Training Facility will form an 

integral part of the 3rd Battalion precinct and provide a focus for much of the 

daily activity.  The building will located centrally in the Battalion lines as 

physical training is an integral part of the Battalion’s daily routine, and will 

provide additional under cover training and assembly space.  The facility 

consists of an undercover open training area; an open plan office; gym 

equipment area; gym store room and ablutions. An indicative floor plan is at 

Attachment 26. 

n. Infrastructure and Car Parking. The provision of all necessary 

infrastructure and car parking to support the 3rd Battalion facilities, including 

street and compound lighting and creek crossings are shown on the Precinct 

Plan.  The proposed layouts of infrastructure services required to support the 

Battalion facilities are at Attachments 27, 28, 29, 30 and 31.    

B Squadron 3/4 Cavalry Regiment  

33. At B Squadron 3/4 Cavalry Regiment, the project comprises new and extended 

facilities for an additional Protected Mobility Troop to support the 3rd Battalion.  The 

facilities will be located within the existing B Squadron 3/4 Cavalry Regiment 

precinct and the proposed works include: 

a. Vehicle Shelters.   The existing vehicle shelters will be extended for an 

additional troop of “Bushmaster” vehicles.  An indicative layout is at 

Attachment 32; 

b. Vehicle Compound.  The existing vehicle compound will be extended to 

enable increased vehicle movements; and 
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c. Troop Office.  New working accommodation will be provided for the 

additional mobility troop.  An indicative floor plan is at Attachment 33. 

Mess Extensions 

34. Existing messes will be modified to meet the increased messing demands for 

all rank groups.  The locations and indicative floor plans of the messes are at 

Attachments 34, 35 and 36.  The proposed works include: 

a. Vasey Mess Other Ranks Dining Room.  At the Vasey Mess it is proposed 

to increase the dining area capacity from 160 to 360 seats. Existing food 

equipment and benching will be relocated to a centrally accessible recess and 

additional hot and cold bain-maries will be provided as well as two additional 

refrigerators for salads and sweets;  

b. Vasey Mess - kitchen extension.  It is proposed to provide additional food 

preparation and pot wash areas, a new cold room and freezer, improved  

access for standard trolleys and an external access; and 

c. Daly and Chauvel Messes - kitchen extensions.  Extension to food 

preparation and pot wash areas at each Mess. 

Lavarack Barracks Medical Centre 

35. The existing Medical Centre will be expanded to satisfy increased demand for 

medical support.  The location and indicative floor plans of the Medical Centre are at 

Attachments 37 and 38.  The proposed works include: 

a. In-Patient Department.  A single room, four-bed ward matching the general 

details and configuration of existing wards within the centre is proposed for 

the In-Patient Department, with separate toilet and shower facilities; and 

b. Physiotherapy Department.  An open-plan extension to the Physiotherapy 

Department is proposed.  The extent of this extension is one structural bay 

with additional area for 4 treatment beds and an expanded 

rehabilitation/gymnasium area. 
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Close Training Area 
36. A new Close Training Area will be established to the south east of the 

proposed 3rd Battalion precinct.  The Close Training Area is approximately 2.3 km 

from Headquarters 3rd Brigade and will be accessed via a new road to be constructed 

as part of this project. The proposed layout of the Close Training Area is at 

Attachment 39.  The proposed works include: 

a. Zero Template Range.  A 10 lane 25m Zero Template Range incorporating a 

secure perimeter and also include a target storage shed, covered firing mound, 

waiting shelter, all associated pathways, roads and fencing; 

b. Munitions Store.  A store for small arms ammunition to support the 25m 

range, consisting of eight bays, with external access; 

c. Method of Entry Building.  A new Method of Entry building will replace the 

existing facility which is to be demolished to make way for the 3rd Battalion 

facilities.  The new facility will consist of two separate two-level buildings, 

linked by a below ground tunnel.  It contains access hatches and moveable 

partition locations along with rappelling points such that a variety of training 

activities are possible; 

d. Fire Training Facility.  The Fire Training Facility will replace an existing 

facility which is to be demolished to make way for the 3rd Battalion facilities.  

The new facility will meet current environmental codes.  The location of the 

facility takes into account the impact of potential smoke plumes from training 

activities.  The facility will consist of a concrete slab surrounded on three sides 

by a masonry block wall to contain potential over spray of fire fighting 

chemicals; 

e. Provision for a future Urban Operations Training Facility.  Spatial 

provision will allow for a future Urban Operations Training facility; 

f. Access Road and Car Parking.  The new road will connect Hammett Road to 

the Close Training Area. The 6 metre sealed road will allow two-way traffic 

movement. The centrally located car park will be designed in accordance with 

relevant codes and legislation, and  will cater for up to 12 cars and four group 

transport vehicles;  and  
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g. Infrastructure. Water, sewage and electrical services will be provided to the 

Close Training Area site. 

37. Other Training Facilities.  In addition to the training facilities to be located 

in the new Close Training Area, proposed works include: 

a. 24 lane Weapon Training Simulation System.  A new 24 lane Weapon 

Training Simulation System will be constructed to supplement the existing 12 

lane facility on the Barracks to cater for 3rd Battalion, in close proximity to 

Headquarters 3rd Brigade.  The proposed location of the facility is at 

Attachment 3. 

b. Relocation of the Existing Obstacle Course.  It is proposed to relocate the 

existing obstacle course to the western Close Training Area, and to expand it 

from 2 to 3 lanes. The course will be replicated, with some parts relocated and 

others replaced.   

c. Emplane/Deplane and Roping Tower Facility.  The existing 

Emplane/Deplane mock up facilities are to be demolished and replaced with 

four separate training platforms (C130, MRH90, S70 and CH47).  The existing 

roping / rappelling tower will be dismantled and relocated.   Both facilities 

will be relocated immediately to the south of the Battalion Precinct adjacent to 

the new road leading to the new Close Training Area.  

d. Marksmanship Training Range. A 10 lane Type “A” Marksmanship 

Training Range will be constructed at Townsville Field Training Area that will 

include an associated access road and services. The proposed range facility 

includes a covered firing mound, a waiting shelter, target storage and 

ammunition shelter, a range control building and all associated pathways, 

roads, car parking, services and ablutions.   

 

Joint Logistics Unit (North Queensland)  

38. Workshop.  A new workshop facility will be constructed on the site of the 

existing loan pool vehicle park for the Joint Logistics Unit (North Queensland).  The 

proposed location and indicative floor plan are at Attachments 40 and 41.  The 

proposed works include: 
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a. twelve vehicle maintenance bays, two general engineering workshop bays and 

one welding bay; 

b. a repair parts store and office; 

c. a repair bulk store; 

d. an Electronic Instrument Repair workshop and office; 

e. a technical electrical workshop and office; 

f. a 5 tonne and a 15 tonne gantry crane to the main workshop area; 

g. a small engine run up area; 

h. hazardous goods storage facilities including battery store, Petrol Oil and 

Lubricant and gas store; and 

i. ablutions and lunch/briefing room. 

39. Armoury and Weapons Repair Facility.  A new facility is to be constructed 

to provide loan pool storage for weapons and high value equipment for the Joint 

Logistics Unit (North Queensland).  The new armoury is to be located within the 

Unit’s existing compound adjacent to the existing secure store building which is no 

longer compliant with requirements and will be demolished and removed.  The 

proposed location and floor plan of the facility are shown at Attachment 42.  The 

proposed works include: 

a. a  secure store; 

b. a receipt and despatch bay with storage space for six pallets; 

c. an air-conditioned workshop for two armourers; and 

d. an open plan office. 

40. Service Station.  The existing workshops at the Joint Logistics Unit (North 

Queensland) will be refurbished to provide servicing facilities for Australian Defence 

Force elements that do not possess servicing facilities at unit level in Lavarack 

Barracks.  The proposed works include minor refurbishments to meet occupational 

health and safety requirements for vehicle servicing. 
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Base Wide Infrastructure 

41. A range of in-ground civil engineering trunk services are needed to support the 

facilities being provided as a result of the relocation of the 3rd Battalion to Lavarack 

Barracks. The proposed works include: 

a. Water Supply/Fire Mains.  The 3rd Battalion precinct will require a new 

water supply / fire mains and this may include a new booster pump station to 

ensure sufficient pressure is maintained throughout the Barracks.  The Close 

Training Area will be served from this system. The water reticulation plan is at 

Attachment 43. 

b. Sewer.  The 3rd Battalion will require a new sewer connection into the 

Townsville City Council Sewer system.  Hybrid type toilets will be provided 

for the Close Training Area because of its remote location. The sewer layout is 

at Attachment 44. 

c. High Voltage Reticulation.  A high voltage reticulation system upgrade is 

required to support the new works being delivered for the 3rd Battalion.  The 

works will cater for the proposed power demand and will include an allowance 

for future growth. The electrical services layout is at Attachment 45. 

d. Lighting. Street lighting is required along new and upgraded roadway 

infrastructure, as well as pathway lighting leading up to the 3rd Battalion 

precinct. 

e. Communications/data Infrastructure. The existing site wide 

communications systems will be modified and augmented to provide Defence 

Restricted Network, Defence Secret Network, Engineering Network, voice 

intercommunication and miscellaneous connectivity. 

f. Roadworks. A road extension will be provided as a heavy vehicle route from 

near the southern edge of B Squadron 3/4 Cavalry Regiment, through to the 

rear (southern edge adjacent to the transport compound) of the new 3rd 

Battalion site, connecting to Timor Street and from the rear of the 3rd Battalion 

through to the Close Training Area. The entry point into Lavarack Barracks at 

the intersection of Cluden Drive and University Road, will be upgraded, and 

will include the provision of a new guard house, boom gate, ablutions, signage, 
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waiting/inspection lanes, parking and landscape works. The proposed layout is 

at Attachment 46. 

g. Storm water and drainage. Storm water and drainage works will extend 

existing infrastructure.  This element also includes the stabilisation of creek 

banks for the proposed 3rd Battalion precinct.   

 

Base Amberley, Ipswich 

42. At RAAF Base Amberley the project comprises new working accommodation 

for the Air Force’s No 1 and No 2 Air Field Defence Squadrons and for the Army’s 

21st Construction Squadron. The proposed locations of these facilities are at 

Attachment 47. 

No 1 and No 2 Air Field Defence Squadrons  

43. New, extended and refurbished working accommodation, logistics, training 

and armoury facilities and ablutions are required for three additional rifle flights. An 

indicative precinct layout is at Attachment 48.  The proposed works include: 

a. Headquarters.  A new combined Headquarters building will be provided for 

both Squadrons comprising offices, briefing/conference rooms, storage and 

utility areas and car parking.  Indicative floor plans are at Attachments 49 and 

50. 

b. Rifle Flights.  Extension of the existing building plus two new rifle flight 

facilities will accommodate the four existing Rifle Flights, the two existing 

Reserve Flights and three new Rifle Flights.  Each new facility comprises 

offices/troop areas, open plan/multipurpose work areas, storage and utility 

areas and car parking.  An indicative floor plan is at Attachment 51.  

c. Training Facilities. This element comprises a central, multi-purpose indoor 

training space for group briefings, short courses and computer- based training.  

The facilities will include teaching spaces capable of reconfiguration for 

different class sizes/briefing requirements; computer teaching space; flexible 

briefing/ teaching spaces; historical memorabilia display area, storage and 

utility areas.  Covered external training, deployment and inspection areas; 
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storage, shower and laundry facilities will be shared between the two 

squadrons. An indicative floor plan is at Attachment 52. 

d. Support Flight.  The proposed new Support Flight facilities incorporate the 

Surveillance, Reconnaissance and Recovery Sections, Permanent Air Force 

(PAF) Cadre, Military Working Dog Section, Ready Deployment Store, 

Assault Pioneers Section, Communications Section, and Armoury for each of 

the squadrons.  The facilities requirement for the Support Flights comprises 

offices, briefing/conference rooms, storage and utility areas, outdoor covered 

storage areas, vehicle manoeuvring area and car parking.  An Indicative floor 

plan for the Surveillance, Reconnaissance, Recovery and Military Working 

Dog Sections and the PAF Cadre is at Attachment 53. Indicative floor plans 

for the Communications Section with Armoury, the Ready Deployment Store 

and Assault Pioneers Section are at Attachments 54, 55 and 56 respectively.  

e. Vehicle Shelters. New covered parking will be provided for the two 

Squadrons’ vehicles, with secure storage for vehicle stores.  An indicative plan 

of the vehicle shelters is at Attachment 57. 

f. Infrastructure.  Infrastructure improvements within the Air Field Defence 

Guards precinct will be required to support the proposed facilities 

developments and link into base wide infrastructure enhancements completed 

as part of other recent infrastructure projects at the base. These improvements 

will include upgrading to the electrical, communications, water, sewer, 

stormwater, and fire services to meet the increased demand with an allowance 

for future growth. 

21st Construction Squadron.   

44. Army’s 21st Construction Squadron is relocating from Gallipoli Barracks, 

Enoggera to RAAF Base Amberley.  The site is to the immediate north of the recently 

completed 9th Force Support Battalion. An indicative precinct layout is at Attachment 

58.  New facilities are proposed for Headquarters 21st Construction Squadron 

including the Squadron Aid Post, Operations Support Troop working accommodation, 

Resource Troop working accommodation, Resources Troop Q Store, Construction 

Troop working accommodation, Construction Troop Q Store, Plant Troop working 

accommodation, New Workshops, Vehicle and equipment Shelters, Training facilities 
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and associated parking and deployment area, including loading ramps will be 

provided.  The proposed works include: 

a. Squadron Headquarters.  The headquarters facility comprises two single 

storey wings linked with a covered walkway. It accommodates the Squadron’s 

executive, command and administrative functions, Squadron Aid Post, 

ablutions, DP1 equipment storage and radio/crypto store. An indicative floor 

plan is at Attachment 59. 

b. Operations Support Troop.  The new facility will combine the working 

accommodation and stores area in a single building.  The Operations Support 

Troop headquarters area will have office accommodation for the troop 

commander and administrative staff, a briefing area and ablutions and DP1 

storage for the troop.  The stores area includes battery, tyre, ration, bulk 

equipment, expense, camp and Q stores, armoury, tools bay and receipt and 

dispatch areas.  An undercover loading bay will be constructed adjacent to the 

stores area. Vehicle shelters and project and reclaim stores areas will be 

constructed to the immediate south of the Operations Support Troop. An 

indicative floor plan is at Attachment 60. 

c. Workshop.  An indicative floor plan of the proposed Workshop Troop facility 

is at Attachment 61.  It is a multi-purpose building comprising: 

(1) eight service bays, one dedicated to lubricant requirements, with the 

remaining service bays used for general servicing needs; 

(2) a repair parts store/tools office; 

(3) open plan general engineering, welding and electrical bays; and 

(4) hazardous storage facilities for the battery store, petrol oil lubricants 

store and gas store, designed as covered, well ventilated lockable 

enclosures. 

d. Construction and Resources Troops. The new facilities for the Construction 

and Resources Troops will provide working accommodation, storage and 

workshop facilities.  The facilities will include vehicle shelters and storage for 

the Mobile Dimensional Saw. Indicative floor plans are at Attachments 62 and 

63. 
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e. Plant Troop.  The new Plant Troop facilities will be two single storey 

buildings which will accommodate administrative and amenities functions for 

Troop personnel.  A number of heavy vehicle and plant shelters will also be 

constructed along with an open sealed area for trailer parking and heavy plant 

loading and deployment preparations.  A soil-testing laboratory will also be 

constructed adjacent to the new buildings. An indicative floor plan is at 

Attachment 64. 

f. Vehicle Parking. New covered parking and compounds will be provided for 

the Squadron’s vehicles, with secure storage for vehicle stores. 

g. Infrastructure.  Infrastructure improvements within the squadron precinct 

will be required to support the proposed facilities developments and link into 

base wide infrastructure enhancements completed as part of other recent 

infrastructure projects at the base. These improvements will include upgrading 

to the electrical, communications, water, sewer, civil, and fire services to meet 

the increased demand with an allowance for future growth. 

 

NEW SOUTH WALES 

Blamey Barracks, Kapooka 

45. At Blamey Barracks, the project comprises new living-in and working 

accommodation for the Army’s Recruit Training Centre.  The proposed location of 

facilities is at Attachment 65. 

Army Recruit Training Centre  

46. New, refurbished and extended facilities and upgraded infrastructure are 

required for an additional recruit training company (Echo Company) at Kapooka.  The 

proposed works include: 

a. Echo Company Headquarters.  A new Company Headquarters will be 

established consisting of office space, Q store and amenities area.  An 

indicative floor plan is at Attachment 66.  

b. Echo Company Accommodation.  New recruit living-in accommodation will 

be based on the existing multistory accommodation building with dormitory 
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style accommodation for recruits, housing one platoon per floor including staff 

working accommodation, with armouries for each platoon.  Separate laundry 

rooms, storage rooms and a covered outdoor area will be provided for each 

platoon/company.  Indicative floor plans for the living-in accommodation are 

at Attachments 67 and 68. The Echo Company precinct including Company 

Headquarters and accommodation will be served by a parade ground, services 

and a road network linked to the existing company precinct.  The proposed 

layout of these facilities is at Attachment 69. 

c. Rehabilitation Platoon.  The existing facility will be extended to provide 

additional dormitory style accommodation, common room, laundry, staff 

recreation room and ablutions. An indicative floor plan is at Attachment 70. 

d. 1st Recruit Training Battalion Headquarters.  The existing Headquarters 

building will be refurbished to provide offices for additional staff. An 

indicative floor plan is at Attachment 71. 

e. Physical Training Facilities.  Existing physical training facilities will be 

improved by providing a cover over the outdoor gymnasium court; a new Run, 

Dodge, Jump course; and by extending the gymnasium to provide an 

additional basketball court and staff amenities.  The proposed extension of the 

existing swimming pool complex will provide a new indoor 30 metre 

swimming pool for physical training and the conduct of the Army Swim Test.  

Additional change room and ablutions will be integrated into the existing pool 

complex.  Indicative floor plans are at Attachments 72, 73 and 74.  

f. Instructional Facilities. The instructional facilities include three 60 person 

lecture theatres, and modification of an existing classroom to a 70 person 

computer based training facility.  An indicative floor plan is at Attachment 75. 

g. Weapon Training Simulation System Facility.  A new 24 lane Weapons 

Training Simulation System building will be constructed adjacent to the 

existing 24 lane facility.  An indicative floor plan is at Attachment 76. 

h. Health Facilities.  A new Regimental Aid Post will include a reception/entry 

waiting area, twelve bed treatment area, pharmacy store, two medical officer 

consulting rooms, staff office and recreation and ablutions.  A dental facility 

will be collocated with the proposed Regimental Aid Post, and will include 
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four dental surgery rooms, X-Ray facility, laboratory and staff office space. 

An indicative floor plan is at Attachment 77.  The existing Kapooka Health 

Centre will also be extended to provide a new ward of twenty beds, 

physiotherapy refurbishment and expansion for nine treatment beds, small 

gymnasium and hydrotherapy pool.  An indicative floor plan of the proposed 

extension is at Attachment 78. 

i. Mess and Kitchen.  A new dining hall and kitchen is proposed to support the 

increased training throughput.  The dining hall will cater for a 1,200 single 

seat capacity and the kitchen will cater for two sittings of 900. Indicative floor 

plans are at Attachments 79 and 80.   

j. Logistics.  The existing clothing store will be extended to enable staff to 

prepare clothing and equipment for each recruit course.  The proposed layout 

is at Attachment 81. 

k. Infrastructure.  Infrastructure improvements will be required to support the 

proposed facilities developments. These improvements will include upgrading 

to the sewage treatment plant to meet increased requirements and water 

quality standards and to make use of recycled rainwater and reclaimed sewage 

treatment water; and upgrading of the high voltage feed into the barracks. In 

addition to the base wide services, upgrades to electrical, communications, 

civil, and fire services are proposed to meet the increased demand with an 

allowance for future growth.    

 

Lone Pine Barracks, Singleton 

47. At Lone Pine Barracks, the project comprises new and refurbished facilities 

for the Army’s School of Infantry. The proposed location of facilities is at Attachment 

82. The proposed works include: 

a. Wet Weather Training Shelters. New Wet Weather Training Shelters 

providing cover to trainees undergoing instruction in field training will be 

provided at Lone Pine Barracks and located close to the main instructional 

areas. The proposed locations of these facilities are at Attachment 82. 
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b. Alpha Company Headquarters. A new single storey building providing 

office space, a conference room, staff breakout area and toilets. An indicative 

floor plan is at Attachment 83. 

c. Transition/Rehabilitation Company Headquarters. A new single storey 

Headquarters building comprising a central core of office space, ablutions, 

conference room and staff breakout area is flanked by office working 

accommodation for Transition and Rehabilitation Platoon. The building is 

located in Rifleman Wing Precinct, and will be served by separate vehicle and 

pedestrian access and parking. An indicative floor plan is at Attachment 84. 

d. Training Support Company Facilities.   New facilities will be provided for 

headquarters elements of Training Support Company, Marksmanship Training 

Detachment and the Training Support Platoon.  The buildings comprise office 

space for headquarters staff and the Marksmanship Training Detachment, Q 

store, armoury, staff equipment store, ablutions, conference room, and an open 

plan working area/briefing room. An indicative floor plan is at Attachment 85. 

e. Instructional Facilities.  Two new 50 person computer based lecture theatres 

three syndicate rooms, supporting ablutions, small store and office to support 

Rifleman Wing. An indicative floor plan is at Attachment 86. 

f. Weapon Training Simulation System.  The existing 24 lane Weapons 

Training Simulation System will be expanded by a further 24 lanes collocated 

with the existing facility. An indicative floor plan is at Attachment 87. 

g. Gymnasium Extension.  The existing gymnasium will be extended and 

additional office area, store, out-of hours pool access and supervisors’ station 

will be provided. An indicative floor plan is at Attachment 88. 

h. Weapons Cleaning Facility.  A covered outdoor area will be provided for 

cleaning of weapons.  The facility will include work benches, laundry style 

wash basins and dryers. An indicative floor plan is at Attachment 89. 

i. Q Store.  The existing Q Store will be extended to cater for the increased 

general store holding provisions.   It will be functionally organised into three 

platoon sized bays for control of issue and receipt of equipment. An indicative 

floor plan is at Attachment 90. 
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j. Integrated Health Facility.    The new health facility will include treatment, 

dental, physiotherapy/rehabilitation, psychology, field medics and support 

facilities.  The support facilities include waiting/reception area, shared 

administration office, shared nurse administration office, pharmacy dispensing 

and store, audio testing room, staff ablutions and breakout area, stores, and 

ambulance bays. An indicative floor plan is at Attachment 91. 

k. Infrastructure. Infrastructure improvements will be required to support the 

proposed facilities developments. These improvements will include upgrading 

high voltage feed and communications services into the barracks and provision 

for new carparking within the Barracks. In addition to the base wide services, 

upgrades to civil and fire services are proposed to meet the increased demand 

with an allowance for future growth. Existing buildings that are replaced by 

these works will demolished and removed. 

 

RAAF Base Richmond, Sydney 

48. At RAAF Base Richmond the project comprises refurbished facilities for 37 

Squadron, No 1 Airfield Operations Support Squadron and No 1 Combat 

Communications Squadron. The proposed locations of these facilities is at 

Attachment 92.  The proposed works include:  

a. No 37 Squadron. Refurbishment and reconfiguration of Building 213 to 

provide dedicated working accommodation for the Life Support Section and 

refurbishment of Hanger 320 to accommodate the additional workforce of the 

maintenance flight. An indicative floor plan is at Attachment 93.  

b. No 1 Airfield Operations Support Squadron. The existing Headquarters 

building will be refurbished and additional hangars provided for vehicles and 

storage space.  An indicative precinct plan is at Attachment 94. 

c. No 1 Combat Communications Squadron. A new radio maintenance and 

office area and female ablutions will be provided together with some 

refurbishment and reconfiguration of existing office and training areas. An 

indicative precinct plan is at Attachment 95. 
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Holsworthy Barracks, Sydney 

49. At Holsworthy Barracks, the project comprises new and extended facilities for 

the Army’s Trainee Rehabilitation Wing.  The proposed location of facilities is at 

Attachment 96. The proposed works include: 

a. Trainee Rehabilitation Wing Headquarters. A new Headquarters Building 

and associated facilities will provide office accommodation and administrative 

support for up to 80 trainees. An indicative floor plan is included in the 

indicative layout of facilities at Attachment 97. 

b. Trainee Rehabilitation Wing Living In Accommodation. New trainee living 

in accommodation is proposed for up to 80 trainees housing two trainees per 

room, with a recreational room plus ablutions, toilets and laundry facilities. An 

indicative floor plan is included in the indicative layout of facilities at 

Attachment 97. 

c. 1st Health Support Battalion Rehabilitation Area. A new covered steel 

portal frame Physical Training Facility will be constructed comprising weight 

training and exercise floor to double the size of the current gymnasium to 

support the rehabilitation of the larger number of trainees. The location of this 

extension is at Attachment 97.  

d. Messing. The existing 1st Health Support Battalion kitchen and dining 

facilities will be extended to cater for the additional trainees.  The location of 

this extension is at Attachment 97. 

e. 1st Health Support Battalion Physiotherapy Department. An extension to 

the existing 1st Health Support Battalion facility is proposed to provide eight 

additional treatment bays and office accommodation for increased 

physiotherapists and allied health professionals.  An indicative floor plan is at 

Attachment 98. 

f. Armoury and Q Store Facility. A new combined armoury and Q Store will 

be constructed to support the Training Rehabilitation Wing.  

g. Infrastructure. Infrastructure improvements will be required to support the 

proposed facilities developments and link into base wide infrastructure 

enhancements completed as part of other recent infrastructure projects at the 
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base. These improvements will include upgrading electrical, water, sewer, civil, 

fire and communications in the 1st Health Support Battalion precinct to meet 

the increased demand with an allowance for future growth.  

 

Steele Barracks, Sydney 

50. At Steele Barracks, the project comprises new and refurbished facilities for the 

Army’s School of Military Engineering.  An indicative layout of the facilities is at 

Attachment 99.  The proposed works include: 

a. Troop Store. A new troop store in the existing Troop Station and minor 

adjustments to compound fencing; and  

b. Transit Living In Accommodation. Minor refurbishment of the top floor of 

Building 55 to return it to transit living accommodation. 

VICTORIA 

Hopkins Barracks, Puckapunyal 

51. At Hopkins Barracks, the project comprises extended and refurbished facilities 

for the Army’s School of Armour.  The proposed location of facilities is at 

Attachment 100. The proposed works include: 

a. Gunnery Wing Building.  It is proposed to refurbish and extend the existing 

building to provide three training rooms; two computer based training rooms; 

working accommodation for Gunnery Wing staff including office space and 

conference room; increased armoury space; and amenities including breakout 

space for students, instructor conference facility and ablutions. An indicative 

floor plan is at Attachment 101. 

b. Gunnery Wing Armoured Fighting Vehicle Bays.  Four new Armoured 

Fighting Vehicles bays will be constructed to provide instructional training 

space, fume extraction, weapons visual capacity to the range and access and 

egress for the additional vehicles. An indicative floor plan is at Attachment 

102.  

c. Gunnery Wing Simulation shelters.  Two new simulation shelters will be 

constructed, with environmental protection and power within functional 
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proximity to other Gunnery Wing instructional facilities. An indicative floor 

plan is at Attachment 103. 

d. Driving and Servicing Wing Working accommodation.  The existing 

facility will be refurbished and extended to provide office and open plan area 

for staff of the Driver and Servicing Wing.  An indicative floor plan is at 

Attachment 104.  

e. Driver and Servicing Bays.  A new building will be provided to 

accommodate twelve additional vehicle bays.  Each bay will be constructed to 

provide instructional training space, fume extraction and access and egress for 

the additional vehicles.  A new link road will be provided onto the tank road. 

The proposed layout of facilities are at Attachments 105 and 106 and an 

indicative floor plan is at Attachment 107.  

f. Tactics and Communications Wings. Building 21 will be extended and 

refurbished across two floors to provide a simulation room and six syndicate 

rooms on the first floor and two computer based training rooms, storeroom and 

ablutions on the ground floor for tactics wing students.  The remainder of 

Building 21 will be refurbished to provide additional instructor office space 

with offices and as an open plan office area, an additional conference room, 

ablutions, breakout space simulation room and a lecture theatre for both 

Tactics and Communications Wing instructors. Indicative floor plans are at 

Attachments 108, 109, 110 and 111. 

g. Dismounted Initial Employment Training Facility. A new single storey 

building to provide working accommodation and instructional facilities for the 

dismounted troop will comprise two computer based training rooms, offices, 

an open plan area for instructors, ablutions, staff and student breakout areas 

and a storeroom. Four external covered training shelters will also be 

constructed in the vicinity of the training facility.  An indicative precinct plan 

is at Attachment 112 and an indicative floor plan is at Attachment 113. 

h. Infrastructure. Infrastructure improvements will be required to support the 

proposed facilities developments and link into base wide infrastructure 

enhancements completed as part of other recent infrastructure projects at the 

base. These improvements will include upgrading electrical, water, sewer, civil, 
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fire and communications at Hopkins Barracks to meet the increased demand 

with an allowance for future growth. Demolition of the existing Dismounted 

Troop facility is included in the infrastructure works.    

Bridges Barracks, Puckapunyal 

52. At Bridges Barracks, the project comprises new and refurbished facilities for 

the Motorised Combat Training Wing of the Army’s School of Artillery.  The 

proposed location of these facilities is at Attachment 114. The proposed works 

include: 

a. Protected Mobility Vehicle hangar.  A new vehicle hanger will be 

constructed to provide covered and secure compound space to accommodate 

up to 35 Bushmaster vehicles.  The hanger will have integrated storage space 

for vehicle’s Complete Equipment Schedule and have the performance 

requirements to manage fume extraction for instructional purposes and 

maintenance in the hanger space.  It will also provide two new classrooms. An 

indicative floor plan of the facility is at Attachment 115. 

b. Instructional Facilities. The works involve refurbishment of Building 340 to 

provide an additional classroom and storage space and of the Protected 

Mobility Headquarters Building to convert the existing classroom into 

additional instructor office space. These works provide working 

accommodation and instructional facilities in support of training drivers and 

commanders on the Protected Mobility Vehicle.   

 

SOUTH AUSTRALIA 

RAAF Base Edinburgh, Adelaide  

53. At RAAF Base Edinburgh the project comprises a new workshop facility and 

armoury for the Joint Logistics Unit (South) to support the 7th Battalion and its 

supporting 1st Brigade elements.   

54. Workshop.  A new workshop facility will be constructed on a Greenfield site 

adjacent to new 7th Battalion facilities at RAAF Base Edinburgh for the Joint 

Logistics Unit (South).  The proposed location is at Attachment 116 and an indicative 

floor plan is at Attachment 117.  The proposed works include: 
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a. twelve vehicle maintenance bays, two general engineering workshop bays and 

one welding bay; 

b. a repair parts store and office; 

c. a repair bulk store; 

d. a Electronic Instrument Repair workshop and office; 

e. a technical electrical workshop and office; 

f. a 5 tonne and one 15 tonne gantry crane to the main workshop area; 

g. a small engine run up area; 

h. hazardous goods storage facilities including battery store, Petrol Oil and 

Lubricant and gas store; and 

i. ablutions and lunch/briefing room.  

55. Armoury and Weapons Repair Facility.  A new facility is to be constructed 

to provide loan pool storage for weapons and high value equipment for the Joint 

Logistics Unit (South) at RAAF Base Edinburgh.  The new armoury is to be located 

adjacent to the new workshop. The proposed location of the new armoury is at 

Attachment 116 and an indicative floor plan is at Attachment 118.  The proposed 

works include: 

a. a  secure store; 

b. a receipt and despatch bay with storage space for six pallets; 

c. an air-conditioned workshop for two armourers; and 

d. an open plan office. 

WESTERN AUSTRALIA 

Campbell Barracks, Perth 

56. At Campbell Barracks, the project comprises extensions and refurbishment of 

the existing Headquarters Building.  The location of the facility is at Attachment 119.  

The proposed works include extending the Headquarters building on the ground floor 

to provide additional secure vehicle parking, equipment fitout area, and increased 

staff equipment storage including an armoury. The existing staff ablutions and 
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equipment storage area will be refurbished to cater for the increased staff numbers 

and link to the extension.  Areas on the first floor of the Headquarters building will 

also be refurbished to create a new mezzanine floor.  Two additional training rooms 

and increased working accommodation will be provided for signals and logistics staff.  

 

SITE SELECTION 

57. Various sites were considered for each element of new construction.  Siting 

options were addressed in Value Management Workshops involving key stakeholders 

to determine the most appropriate site for each element of new construction.  The sites 

were then confirmed in Site Selection Boards convened for each facility to ensure 

proposed sites conformed to master planning guidelines.  

 

ZONING AND APPROVALS 

58. All of the proposed on-base facilities will be located within the boundaries of 

existing Defence establishments and do not require any State or Local Government 

planning approvals.  The proposed developments are consistent with Defence zone 

and precinct plans for each base.   

 

LAND ACQUISITIONS 

59. This proposal does not require the acquisition of additional land.  

 

CODES AND STANDARDS 

60. Where appropriate, the design and construction of the proposed works and 

services will conform to the relevant sections of the applicable Building Codes and 

Standards including: 

a. Building Code of Australia; 

b. current Australian Standards and Codes; 

c. Commonwealth and State legislation; 
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d. Defence Manual of Fire Protection Engineering; 

e. Defence Facilities Communications Cabling Standard; 

f. relevant Defence Security Publications; and 

g. occupational health, safety and welfare legislation and the Defence 

Occupational Health and Safety Manual. 

61. Qualified and practising building certifiers will be required to certify that the 

design and finished construction of the proposed facilities meet the requirements of 

the Building Code of Australia, relevant Australian Standards and codes, the Defence 

Manual of Fire Protection Engineering and any additional State, Local Government 

and Defence requirements.  

62. The successful construction Contractors will be required to produce Project 

Quality Plans.  These plans will clearly show how the building codes, Australian 

Standards and any additional Defence requirements in relation to security, fire 

protection and fire safety will be met and how the required standards for construction 

and installation are to be maintained. 

 

PLANNING AND DESIGN CONCEPTS 

63. The general philosophy adopted for the design of the proposed facilities 

incorporates the following considerations: 

a. the provision of cost effective and utilitarian facilities of energy efficient design 

suitable for the climate of each site (including cyclonic conditions) and of a style 

compatible with the relevant base aesthetics; 

b. adoption where possible of conventional construction techniques and materials, in 

particular those commonly used by the construction industry in each location; 

c. the maximum use of existing infrastructure and facilities to minimise capital costs; 

d. utilisation of readily available and durable materials that combine long life while 

minimising maintenance; 

e. recognition of site constraints, security requirements, functional relationships to 

existing facilities and operational determinants; and 

f. planning, services and structure designed to accommodate flexibility. 

 



 35

64. The designs provide a safe, efficient and pleasant workplace and also represent 

value for money. The designs offer good economy in relation to floor area, 

construction techniques, buildability and finishes, whilst achieving the necessary 

functional requirements, work flow patterns and work environment required to fulfill 

the function of the space. 

65. Designers have been required to consider, during the preliminary design stage, 

the implications and estimates of costs for designs, materials, construction techniques, 

finishes, equipment and energy systems which will deliver economy on a whole of 

life costing basis. 

66. In the final selection of services and associated equipment, the capital cost is 

balanced against operational and maintenance costs.  Operating costs comparisons 

will be included in a life cycle costing analysis during detailed design and prior to 

selection. Particular consideration has been given to energy efficient design solutions 

employing passive solar and breezeways and water re-use initiatives. 

67. The design, structure, servicing, and siting of buildings has been determined to 

maximise the opportunity for future expansion where possible.  This is of particular 

importance in siting, sizing and terminating in-ground services.  New mechanical 

plants that are installed in new facilities will be modular to ensure flexibility. 

68. Maximum flexibility is required for most internal office accommodation 

facilities.  Except where the need for security or noise reduction dictates otherwise, 

minimum use is to be made of structural internal walls or columns. In general terms, 

internal walls in office areas will be of demountable partition or workstation type to 

facilitate economic rearrangement.  Building services will be compatible with this 

requirement. 

69. The building works and services will be fully fitted out, with all 

communications and office equipment, light fittings, partitions, floor treatments and 

furniture.  New facilities will incorporate building management systems, metering and 

other provisions to measure and monitor energy use and to allow regular energy 

audits. 
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BUILDING DESIGN PRINCIPLES 

Context and Objectives 

70. There is an established character and typology of construction at each Defence 

Base. Buildings proposed in this project are designed to be effective in their 

functionality and sympathetic to the established principles of design in the locality. 

Design for Climate 

71. In all aspects of the design, consideration has been given to climatic issues 

with a view to providing climatically responsive solutions for the specific site. The 

following design principles have been applied during the design of all new 

construction and refurbishments: 

a. orientate according to avoid long façade facing east or west; 

b. protection to facades for sun shading and weatherproofing; and 

c. wall and roof materials selected to suit climate. 

 

MATERIALS AND FINISHES 

72. Materials chosen in this project are integral in forming the character of the 

new built elements, providing the link between them and the existing building 

context. Key considerations to the selection of building materials on the project 

include: 

a. durability and whole-of-life cost considerations; 

b. where possible pre- or self-finished building elements are used externally, e.g. 

external cladding systems; 

c. replacement potential and access; 

d. ecologically sustainable development considerations with regard to toxicity, 

ozone depletion, manufacturing and construction waste minimisation, off-

gassing, recyclability, site working, componentization; 

e. fitness for purpose; 

f. lightweight construction with consideration of a durable material at ground 

level; 
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g. techniques of assembly and build ability; 

h. consideration of materials used in existing buildings; and 

i. accessibility to local suppliers and labour force. 

MECHANICAL SERVICES 

73. The mechanical services works involve a number of systems. Air-conditioning 

will be provided to areas where climate and usage dictates a need.  The selection of 

building services and associated equipment to new air-conditioned facilities will be 

required to achieve an economic balance between capital cost and operation and 

maintenance costs.  Selection will be based on a life cycle costing analysis and 

particular consideration will be given to energy efficient design solutions employing 

passive solar and natural ventilation.  New facilities will incorporate building 

management systems, metering and other provisions to measure and monitor energy 

use and to allow regular energy audits where practicable.   

HYDRAULIC SERVICES 

74. Hydraulic services for water supply, sewerage, and storm water within each 

precinct involve extension of infrastructure and building services to suit. 

ELECTRICAL SERVICES 

75. Lighting, power and lightning protection will be provided in accordance with 

Australian Standards and Defence requirements.  Electrical infrastructure and 

switchboards will have modest spare capacity to allow for any future growth or 

demand.  Fire detection systems, indication panels, emergency and exit lighting will 

be provided to suit the existing site systems. 

CIVIL WORKS 

76. None of the proposed sites for the new facilities present any particular civil 

engineering problems, but each will be the subject of further survey and geotechnical 

investigation during the design phase.  The geotechnical surveys and inspections have 

been completed and foundation designs take into account local soil structures and 

weather conditions. 
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ACOUSTICS 

77. Noise assessments have been, and will continue to be, conducted for the 

proposed facilities.  These assessments found that noise impacts could be managed 

within acceptable limits and should not adversely affect the surrounding 

environments. Externally located mechanical plant will be appropriately selected and 

treated to minimise noise impact on the environment within a suitable internal and 

external noise range. 

78. Acoustic performance in new facilities will comply with the following: 

a. the Building Code of Australia; 

b. the Security Manual, Defence Occupational Health and Safety Manual and the 

Safety Manual; 

c. Defence policy “Management of Fixed Plant and Equipment Requiring 

Special Licenses within Infrastructure Division”; 

d. Worksafe National Standard for Occupational Noise (NOHSC:1007(2000)); 

e. National Code of Practice for Noise Management and Protection of Hearing at 

Work (NOHSc:2009 (2000)); 

f. Environment Protection Policy (Noise) 1997; 

g. Environmental Protection Authority; and 

h. Australian Standard AS2021; Australian Standard AS2107. 

 

WATER AND ENERGY CONSERVATION MEASURES 

79. The Commonwealth is committed to Ecologically Sustainable Development 

and the reduction of greenhouse gas emissions. Defence reports annually to 

Parliament on its energy management performance and on its progress in meeting the 

energy efficiency targets established by the government as part of its commitment to 

improve ecologically sustainable development.  Defence also implements policies and 

strategies in energy, water and waste to improve natural resource efficiency and to 

support its commitment in the reduction of energy consumption, potable water 

consumption and waste diversion to landfill.  This project has addressed these 
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requirements by adopting cost effective ecologically sustainable development, as a 

key objective in the design development and delivery of new facilities and major 

refurbishments. 

80. The ecologically sustainable development targets and measures for the project 

have been balanced with other requirements for Defence buildings (e.g. security, 

heritage considerations, Occupation Health and Safety) to ensure that, first and 

foremost, Defence’s operational capability is not compromised. 

81. All buildings included in this project will be designed, constructed, operated 

and maintained to ensure that they use energy efficiently.  To achieve this, as a 

minimum, the buildings will comply with: 

a. Part I2 and Section J of Volume One of the Building Code of Australia; 

b. Part 3.12 of Volume Two of the Building Code of Australia; 

c. the Energy Efficiency in Government Operations policy; and 

d. Defence Green Building Requirements, as applicable to the classification of each 

building. 

82. All buildings will comply with the relevant energy efficiency provisions in the 

Building Code of Australia, except where there are energy efficiency requirements 

imposed by Defence Green Building Requirements that are of a higher standard.  In 

this project, all buildings have an energy target of 20% below that of a design 

reference building complying with section J of the Building Code of Australia. 

83. Defence has adopted the principles of the Energy Efficiency in Government 

Operations policy in relation to office accommodation.  For those new office 

buildings that have a floor area of greater than 2000 m2, the whole building will target 

4.5 stars Australian Building Greenhouse rating using the National Australian Built 

Environment Rating System (NABERS) as required by Defence Green Building 

policy.   

 

84. For all other mixed-use buildings that have office floor area of less than 

2000m2, separate digital on market status metering will be installed and office lighting 

will not exceed 10 W/m2.  Separate digital on market status metering will be installed 

in new buildings.  An energy management plan will be developed for implementation 
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by Defence.  Where available, fit for purpose and cost-effective appliances will be 

United States Environmental Protection Agency ‘Energy Star’ compliant with power 

management features enabled at the time of supply.  

85. Each new building will be modelled to determine the predicted energy 

consumption, and design targets will be determined for each building, depending on 

the building classification.  Energy management is a key aspect in the design of the 

new facilities and the initiatives which will be included are: 

a. orientating the buildings to minimise east and west solar gain; 

b. installing a Building Management System in each building, linked to the site 

wide Regional Utilities Management System; 

c. natural ventilation and mixed mode systems wherever possible; 

d. installation of ceiling fans in selected areas to enhance comfort without the use 

of air conditioning; 

e. separate digital energy metering for tenanted areas and building services; and 

f. energy efficient lighting (T5 fluorescent light fittings in office areas) 

supplemented by energy efficiency techniques such as occupancy sensing and 

after-hours automatic shut-off controls; and energy efficient appliances 

86. Efficient water use is a key aspect of the design.  In this project, all buildings 

have an water efficiency target of 30% below that of a design reference building 

complying with section J of the Building Code of Australia.  Key water saving 

measures may include: 

a. all tapware and fittings compliant with the Water Efficiency Labelling 

Standards scheme to provide a minimum of a 3 Star water conservation rating; 

b. pressure limiting valves to limit pressure at all appliances; 

c. provision for separate internal and external reticulation of cold water to all 

toilets and urinal flushing for future connection to non-potable water supply 

infrastructure; and 

d. sub-metering of all major water supplies to each new building; and rainwater 

harvesting from the new construction roof areas complete with storage tanks 
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and pressure pumping to supply localised landscaping, wash down areas and 

toilet flushing.  

 

MASTER PLANNING AND FUTURE DEVELOPMENT 

87. The proposal complies with Master Planning requirements at each location.  

There are a number of projects at the Enhanced Land Force sites at various planning 

stages, which are all working towards construction within the next decade. 

Coordination Groups have been established by Defence to ensure consistency in 

siting, works definition and programming. They are also responsible to ensure that 

industry engagement and facilities-related public communications are timely and 

comprehensively implemented.   

88. In October 2007, Government announced a second stage of the Enhanced 

Land Force initiative.  The Enhanced Land Force Stage 2 Facilities project is being 

developed by the Department for consideration by this Committee in early 2010.  This 

project involves the development of a new motorised infantry battalion in the 7th 

Brigade by raising the 8th/9th Battalion of the Royal Australian Regiment and further 

enhancing training and joint enabling elements primarily in South East Queensland.  

The project will propose a range of new, extended and refurbished facilities to 

complete the infrastructure support for the Government’s Enhanced Land Force 

initiative. 

89. All related projects have been considered during the development of the 

Enhanced Land Force facilities and infrastructure designs to ensure planned 

equipment can be accommodated. 

 

PROVISIONS FOR PEOPLE WITH DISABILITIES 

90. Access and facilities for the disabled will be provided where necessary in 

accordance with the Building Code of Australia, Australian Standard AS1428 and 

Defence’s policy “Disabled Access and Other Facilities for Disabled Persons”.  

Where possible the use of existing facilities and access has been identified and 

incorporated in the design. 
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91. Dispensations will only be sought where operational requirements are 

inconsistent with Building Code of Australia requirements.  In particular, access for 

people with disabilities will be limited to a small number of buildings on the basis that 

the majority of facilities will be occupied by military personnel, the nature of whose 

occupation often precludes any disabilities. 

 

HERITAGE ISSUES 

92. There are five Defence bases where works are proposed that are on the 

Commonwealth Heritage list; RAAF Base Amberley, Holsworthy, Hopkins and 

Bridges Barracks, and RAAF Base Richmond for indigenous, natural or historic 

values.  Lavarack Barracks has an indicative Commonwealth heritage listing.  

93. The proposed works do not impact on any of the heritage values associated 

with the Commonwealth Heritage List.    However the project has the potential to 

uncover previously unknown aboriginal sites during construction especially at 

Greenfield sites.  

94. There are Heritage Management Plans for all Commonwealth heritage listed 

bases and the proposed works will conform to the advice contained within the 

relevant base Heritage Management Plans.  Appropriate management measures will 

be incorporated into the Construction Environmental Management Plan for each work 

site. 

  

CHILD CARE PROVISIONS 

95. No changes to existing childcare provisions are proposed.  Contractual 

arrangements with Childcare providers will be adhered to at all bases impacted by the 

project. 

 

FIRE PROTECTION AND SECURITY MEASURES 

96. All construction and fire protection requirements will, as a minimum, be in 

accordance with the provisions of the Building Code of Australia, the Defence 

Manual of Fire Protection Engineering and all other applicable Codes and Standards. 
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The Manual of Fire Protection Engineering details Defence fire protection policy for 

asset protection and building function protection. The levels of fire protection 

specified are above Building Code of Australia requirements and have been 

determined by a risk assessment and risk management approach to fire protection. 

97. The relevant State Fire Brigade will be invited to comment on the project, visit 

the site and offer comment throughout the construction phase to ensure that the 

Brigade’s operational requirements are met. 

98. Any recommended departures from Building Code of Australia requirements 

in relation to the project will be technically assessed by Defence specialist fire 

protection staff and where warranted by the scope of the departure, a suitably 

qualified and experienced fire engineer. Agreed departures (ensuring an equivalent or 

higher level of protection than Building Code of Australia requirements) will require 

written approval from Assistant Secretary level. 

99. Successful tenderers will be required to produce a Quality Assurance Plan to 

clearly show how Building Code of Australia, Australian Standards and any 

additional Defence requirements in relation to fire protection/fire safety, will be met 

and the required standards for construction/installation maintained.  

100. In accordance with Government initiatives to improve physical security 

arrangements across Government Departments, advice from designated security 

authorities has and will continue to be incorporated in the design solutions for the 

proposed facilities as appropriate.  A Security Threat Assessment and a Security Risk 

Assessment have been completed, and appropriate security protection will be 

provided in accordance with the Defence Security Manual and specific project 

requirements.  The security threat assessment will be reviewed during the detailed 

design phase and the facilities would be secured as appropriate to the classification 

level required for activities conducted. 

 

OCCUPATIONAL, HEALTH AND SAFETY MEASURES 

101. The proposed facilities will comply with the requirements of the Occupational 

Health and Safety Act 1991, the Department of Defence Occupational Health and 

Safety Manual and relevant State Government occupational health and safety 
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102. The Australian Government is committed to improving occupational health 

and safety outcomes in the building and construction industry.  In accordance with 

Section 35(4) of the Building and Construction Industry Improvement Act 2005 (Cth), 

contractors will hold full occupational health and safety accreditation from the Office 

of the Federal Safety Commissioner under the Australian Government Building and 

Construction Occupational Health and Safety Accreditation Scheme. 

103. All construction sites will be appropriately secured to prevent public access 

during the construction period.  No special or unusual public safety risks have been 

identified.  

 

LANDSCAPING 

104. Landscaping works would be directed toward the restoration of areas disturbed 

during construction and general improvement of the built environment.  Precautions 

would be taken to avoid compromising existing environmental sensitivities by 

adopting landscaping practices in keeping with local environmental conditions.  

Landscaping design will have regard to minimising potable water usage. 

 

CONSULTATION WITH RELEVANT AUTHORITIES 

105. A wide range of authorities have been engaged at each location, including 

local Councils, relevant water and energy companies.  Authorities that have been, or 

will be, consulted are listed at Attachment 1. 

 

IMPACT ON THE LOCAL COMMUNITY 

106. The proposal will have a positive economic impact on local communities.  The 

project will generate a significant amount of employment during the construction 

phase through on-site labour and construction materials fabrication and supply. Works 

will be delivered by a number of Head Contracts.  Defence anticipates that local 

building sub-contractors would be employed on a large proportion of the construction 
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works.  More broadly, the move of close to 800 Army personnel plus their dependents 

to Townsville will generate significant long term economic benefits to the community 

by increasing local spending on goods and services.  Another positive economic 

impact is expected from additional local staff hired to provide increased garrison 

support and comprehensive maintenance services during the facilities' operation. 

There will be minimal disruption of local community activities either during or post 

construction.    

PROJECT COSTS 

107. The estimated outturn cost of the proposed works is $793.1m (excluding GST).  

The cost estimates include all construction costs, professional fees, escalation 

provision, furniture and fittings, information communication technology and a 

contingency sum. 

108. An increase in net personnel and operating cost is expected due to the 

construction of new facilities and the associated increases in facilities maintenance, 

cleaning and utilities expenses.  

 

PROJECT DELIVERY SYSTEM 

109. The proposed works are to be delivered as separate head contracts, based on 

the work elements identified at each location. 

 

PROJECT SCHEDULE 

110. Subject to Parliamentary clearance of the project, construction is expected to 

commence in mid 2009 and be completed in late 2011.  
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LIST OF ATTACHMENTS 

1. Key Stakeholder Consultations 
2. Enhanced Land Force Stage 1 Facilities Location Map  
 
Lavarack Barracks, Townsville 
3. Lavarack Barracks Site Map 
4. 3rd Battalion Precinct Plan 
5. 3rd Battalion Headquarters Floor Plan 
6. 3rd Battalion Company Headquarters Floor Plan 
7. 3rd Battalion Company Q Store Floor Plan 
8. 3rd Battalion Administration Company Floor Plan 
9. 3rd Battalion Support Company Floor Plan 
10. 3rd Battalion Platoon Facility Floor Plan 
11. 3rd Battalion Support Platoon Facility Floor Plan  
12. 3rd Battalion Assault Pioneer Platoon Floor Plan 
13. 3rd Battalion Signals & Reconnaissance Platoon Facility Floor Plan 
14. 3rd Battalion Regimental Aid Post Floor Plan 
15. 3rd Battalion Q Store Compound Layout 
16. 3rd Battalion Main Q Store Floor Plan 
17. 3rd Battalion Technical Support & Transport Facility Floor Plan 
18. 3rd Battalion Technical Workshop Floor Plan 
19. 3rd Battalion Transport Compound Layout 
20. 3rd Battalion Vehicle Shelters –Transport Compound Layout 
21. 3rd Battalion Vehicle Shelters – Floor Plan 
22. 3rd Battalion Vehicle Shelters - Section 
23. 3rd Battalion Transport & Technical Support Compound layout 
24. 3rd Battalion Guard Room Floor Plan 
25. 3rd Battalion Unit Training Facility Floor Plan 
26. 3rd Battalion Physical Training Facility Floor Plan 
27. 3rd Battalion Pavement Plan 
28. 3rd Battalion Earth Works Plan 
29. 3rd Battalion Water Reticulation Plan 
30. 3rd Battalion Sewer Plan 
31. 3rd Battalion Combined Services Plan 
32. B Squadron 3rd/4th Cavalry Regiment Vehicle Hanger Plan 
33. Additional Mobility Troop Facility Floor Plan 
34. Vasey Mess Floor Plan 
35. Daley Mess Floor Plan 
36. Chauvel Mess Floor Plan 
37. Lavarack Barracks Medical Centre Precinct Plan 
38. Lavarack Barracks Medical Centre Floor Plan 
39. Lavarack Barracks New Close Training Area Layout 
40. Joint Logistics Unit (North Queensland) Precinct Plan 
41. Joint Logistics Unit (North Queensland) Workshop Floor Plan 
42. Joint Logistics Unit (North Queensland) Armoury Floor Plan 
43. Lavarack Barracks Water Reticulation Plan 
44. Lavarack Barracks Sewer Layout 
45. Lavarack Barracks Electrical Services Layout 
46. Layout of Cluden Drive Entrance 
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RAAF Base Amberley, Ipswich 
47. RAAF Base Amberley Site Map 
48. No 1 and No 2 Air Field Defence Squadrons Precinct Plan 
49. No 1 and No 2 Air Field Defence Squadrons Headquarters Ground Floor Plan 
50. No 1 and No 2 Air Field Defence Squadrons Headquarters First Floor Plan 
51. No 1 and No 2 Air Field Defence Squadrons Rifle Flights Floor Plan 
52. No 1 and No 2 Air Field Defence Squadrons Rifle Flights Training Facility 

Floor Plan 
53. No 1 and No 2 Air Field Defence Squadrons Support Flight – Surveillance, 

Reconnaissance and Recovery Sections, PAF Cadre and Military Working 
Dog Section Floor Plan 

54. No 1 and No 2 Air Field Defence Squadrons Support Flight – 
Communications Section and Armoury Floor Plan 

55. No 1 and No 2 Air Field Defence Squadrons Support Flight – Ready 
Deployment Stores and Assault Pioneers Floor Plan (East) 

56. No 1 and No 2 Air Field Defence Squadrons Support Flight – Ready 
Deployment Stores and Assault Pioneers Floor Plan (West) 

57. No 1 and No 2 Air Field Defence Squadrons Vehicle Shelters Plan 
58. 21st Construction Squadron Precinct Plan 
59. 21st Construction Squadron Headquarters Floor Plan 
60. 21st Construction Squadron Operational Support Troop Facility Floor Plan 
61. 21st Construction Squadron Workshop Floor Plan 
62. 21st Construction Squadron Construction Troop Facility Floor Plan 
63. 21st Construction Squadron Resources Troop Facility Floor Plan 
64. 21st Construction Squadron Plant Troop Facility Floor Plan 
 
Blamey Barracks, Kapooka  
65. Blamey Barracks Site Map  
66. Echo Company Headquarters Building Floor Plan 
67. Echo Company Living In Accommodation Building Ground and First Floor 

Plan 
68. Echo Company Living In Accommodation Building Second Floor Plan 
69. Echo Company Precinct Plan 
70. Rehabilitation Platoon Living In Accommodation Building Floor Plan 
71. 1st Recruit Training Battalion Headquarter Building Ground Floor Plan 
72. Fitness Facility (Covered Outdoor Area) Site Map 
73. Fitness Facility (Gymnasium) Ground Floor Plan 
74. Fitness Facility (Swimming Pool) Ground Floor Plan 
75. 1st Recruit Training Battalion Instructional Facility Building Floor Plan 
76. Weapons Training Simulation System Building Floor Plan 
77. Regimental Aid Post and Dental Facility Building Floor Plan  
78. Kapooka Health Centre Building Floor Plan 
79. 1st Recruit Training Battalion Mess Building Ground Floor Plan 
80. 1st Recruit Training Battalion Mess Building First Floor Plan 
81. Army Recruit Training Centre Q Store Precinct Plan 
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Lone Pine Barracks, Singleton  
82. Lone Pine Barracks Site Map  
83. Alpha Company Headquarters Building Floor Plan 
84. Transition Rehabilitation Headquarters Building Floor Plan 
85. Training Support Company Building Floor Plan 
86. Rifleman Wing Lecture Room Building Floor Plan 
87. Weapons Training Simulation System Building Floor Plan  
88. Fitness Facility (Gymnasium) Ground Floor Plan 
89. Weapons Cleaning Facility Floor Plan 
90. Q Store Building Floor Plan 
91. Integrated Health Facility Building Ground Floor Plan 
 
RAAF Base Richmond, Sydney  
92. RAAF Base Richmond Site Map 
93. No 37 Squadron Hangar Building Floor Plan  
94. No 1 Airfield Operations Support Squadron Precinct Plan 
95. No 1 Combat Communications Squadron Precinct Plan 
 
Holsworthy Barracks, Sydney  
96. Holsworthy Barracks Site Map 
97. 1st Health Support Battalion Precinct Plan   
98. 1st Health Support Battalion Treatment Area Floor Plan 
Steele Barracks, Sydney  
99. Steele Barracks Site Map 
 
Hopkins Barracks, Puckapunyal  
100. Hopkins Barracks Site Map  
101. Gunnery Wing Building First Floor Plan 
102. Gunnery Wing Vehicle Bay Floor Plan 
103. Gunnery Wing Simulation Shelters Floor Plan 
104. Driver and Servicing Wing Offices Floor Plan 
105. Driver and Servicing Wing Precinct Plan (Bays 1-6) 
106. Driver and Servicing Wing Precinct Plan (Bays 7-12) 
107. Driver and Servicing Wing Vehicle Bays 1-6 Floor Plan 
108. Tactics Wing Ground Floor Plan 
109. Tactics Wing First Floor Plan 
110. Communications Wing Ground Floor Plan 
111. Communications Wing First Floor Plan 
112. Dismounted Troop Precinct Plan 
113. Dismounted Troop Floor Plan  
Bridges Barracks, Puckapunyal  
114. Bridges Barracks Site Map 
115. Protected Mobility Vehicle Hangar and Instructional Facility Floor Plan 
 
RAAF Base Edinburgh, Adelaide  
116. Joint Logistics Unit (South) Precinct Plan  
117. Joint Logistics Unit (South) Workshop Floor Plan 
118. Joint Logistics Unit (South) Armoury Floor Plan  
 
Campbell Barracks, Perth 
119. Campbell Barracks Site Map 
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ATTACHMENT 1 
 

Enhanced Land Force Stage 1 Facilities Project - Key Stakeholder Consultations 
 

Base/Location Position/Role Organisation 
Lavarack Barracks, 
Townsville 

Federal Member for Herbert Parliament House of Australia 

 State Member for Mundingburra Parliament House of Queensland 
 State Member for Thuringowa Parliament House of Queensland 
 State Speaker of the House Parliament House of Queensland 
 State Member for Burdekin Parliament House of Queensland 
 Mayor of Townsville Independent 
 Regional Executive Director Queensland Education 

Department 
 Regional Director Defence Housing Authority 
 President Townsville Chamber of 

Commerce 
 CEO Townsville Enterprise Limited 
 CEO Townsville City Council 
 Principal Engineer, Corridor 

Planning and Development 
Queensland Department of Main 
Roads 

 Manager, Infrastructure Planning, 
Water and Wastewater Business 
Unit 

Townsville City Council 

 Senior Technical Officer, 
Infrastructure Planning, Water and 
Wastewater Business Unit 

Townsville City Council 

 Manager, Network Connection  Ergon Energy 
RAAF Base 
Amberley, Ipswich 

Federal Member for Blair Parliament House of Australia 

 State member for Ipswich West  Parliament House of Queensland  
 Deputy Mayor Ipswich City Council 
 A/District Director (Ipswich) Dept of Main Roads Queensland 
 Project Manager 

 
Energex 
 

 Manager Project Services 
 

Ipswich Water 
 

 Director Australian Koala Foundation 
Blamey Barracks, 
Kapooka 

Federal Member for Riverina Parliament House of Australia 

 State Member for Wagga Wagga Parliament House of NSW 
 Mayor City of Wagga Wagga 
 Strategic Planner Public Health City of Wagga Wagga 
 Operations Engineer Riverina Water County Council 
 Manager Planning and Customer 

Connection 
Country Energy 

 Regional Manager NSW Fire Brigade 
 Senior Engineer Department of Environment and 

Climate Change 
 Chair Industry Capability Network 
 President Wagga Wagga Chamber of 

Commerce 
 Regional Manager Defence Housing Authority 
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Base/Location Position/Role Organisation 
Lone Pine Barracks, 
Singleton 

Federal Member for Hunter Parliament House of Australia 

 State Member for Upper Hunter Parliament House of NSW 
 Mayor Singleton Shire Council 
 General Manager (Acting) Singleton Shire Council 
 President Hunter Business Chamber 
 Chairman Defence Industry 

Committee 
Hunter Business Chamber 

 Utilities Coordinator (Water and 
Sewer Services) 

Singleton Shire Council 

 Senior Site Inspector/Surveyor Singleton Shire Council 
 Manager for Planning and 

Negotiation – Upper Hunter 
Energy Australia 

 Network Designer Telstra Corporation Limited 
 Zone Commander, Western Zone NSW Fire Brigade 
 Regional Manager Defence Housing Authority 
RAAF Base 
Richmond, Sydney 

Federal Member for Greenway Parliament House of Australia 

 State Member for Londonderry NSW Parliament 
 Mayor Hawkesbury City Council 
Holsworthy and 
Steele Barracks, 
Sydney 

Federal Member for Hughes Parliament House of Australia 

 State Member for Menai Parliament House of NSW 
 Mayor Liverpool City Council 
Hopkins and 
Bridges Barracks, 
Puckapunyal 

Federal Member for McEwan Parliament House of Australia 

 State Member for Seymour Parliament House of Victoria 
 Mayor City of Seymour 
 Planning and Development 

Manager 
Mitchell Shire Council 

 Regional Fire Chief The Country Fire Authority, 
Victoria 

 Manager SP Ausnet Limited (Powercor) 
 Regional Manager Defence Housing Authority 
RAAF Base 
Edinburgh, Adelaide 

Federal Member for Wakefield Parliament House of Australia 

 State Member for Taylor Parliament House of South 
Australia 

 Mayor City of Salisbury  
 Mayor City of Playford  
 Director Strategic Planning City of Salisbury  
 Business Development Manager Network Group, ETSA Utilities 
 Head of Planning and 

Infrastructure 
SA Water 

Campbell Barracks, 
Perth 

Federal Member for Curtin Parliament House of Australia 

 State Member for Cottesloe Parliament House of Western 
Australia 

 Coordinator Statutory Planning City of Nedlands 
 




