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          Question No: 98  
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Hansard Ref: Page 127, 20/10/15 

  
Topic: Contract for Design to RFS - Timeframe 

Senator Conroy, Stephen asked: 

Senator CONROY:  From the moment you issue a contract for the design to Telstra or Kordia 
how long on average, or how long the assumption, until those premises are RFS? 
Mr Morrow:  I will take that on notice. 
  
Answer:  

The period from Design commenced to Ready For Service (RFS) can vary greatly depending on 
the size and complexity of an individual Service Area Module.  The average duration of Fibre to 
the Node (FTTN) SAMs in the current plan is approximately 15-20 months. 
 


