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Senator O’Brien asked:

Can you get us details of milestone commitments and targets as well?

Answer: 

The milestones and targets shown below are those attached to the project Deed of Agreement signed on 27 September by the Commonwealth and both project proponents.

Mile-

stone
Project Targets

1
Integrated Project

Identification of relevant issues relating to and approvals required under Commonwealth and Queensland legislation including under the Commonwealth Environment Protection and Biodiversity Conservation Act, 1999.
Farm Forestry Project

Selection and appointment of Farm Forestry Project Coordinator
Sweet Sorghum Project

Selection of initial  seed varieties and development of seed for evaluation

First Integrated Annual Progress Report

(First Milestone Report)
Includes ethanol plant, sweet sorghum and farm forestry components of project.

2
Integrated Project

Environmental Management Plan as described in the Project Plan completed and approved by the AGO

Identification of feedstock revenue streams for the project and development of abatement and sequestration activity framework completed, and approved by the AGO.

Ethanol Plant

Finalise long term contractual arrangements for the production and distribution of 90 megalitres of fuel alcohol (“bio-ethanol fuel”) into E10 blend by 31 January 2008 for use as a transport fuel in Australia, and demonstrate that the fuel produced and distributed pursuant to those contracts is consistent with the methodology as set out in Item 9 of Schedule 1.

Obtain all necessary consents and approvals for the construction of the ethanol plant including:

· Council Planning and building 

· Commonwealth Environment Protection and Biodiversity Conservation Act 1999.
Completion of design and specifications for construction of an ethanol plant capable of initially producing a minimum of 20 megalitres of ethanol fuel per annum and a final capacity of a minimum of 40 megalitres per annum.

Completion of financial closure and contractual arrangements for the construction of the ethanol plant.   

Sweet Sorghum Project
Completion of report identifying the types and quantities of feedstocks required to meet the ethanol supply commitments of this project and the inputs needed to produce those quantities of feedstocks.

Identify land for trials.

Farm Forestry Project

Farm forestry management plan completed

Template for annual reporting to the AGO on the farm forestry project developed

At least 100 hectares secured for farm forestry plantings in various regions

Second Milestone Report

3


Farm Forestry Project

Third party investor for farm forestry secured

Third Milestone Report

4


Ethanol Plant

Completion of all site preparation and civil works required to install an ethanol plant capable of producing 40 megalitres per annum of bio-ethanol fuel.

Sweet Sorghum Project

Selection of suitable sweet sorghum plant material.

Development of selected seeds.

Initial land secured for sweet sorghum project, (200  hectares).

Second Integrated Annual Progress Report 

(Fourth Milestone Report)

5
Sweet Sorghum Project

Dry area evaluation of varieties and growing systems

Identification of suitable dry areas

Farm Forestry Project

All necessary consents and approvals for carrying out the farm forestry obtained. 

100 hectares of farm forestry planted

At least 250 hectares secured for farm forestry plantings

Fifth Milestone Report

6
Ethanol Plant

Completion of commissioning of Stage 1 of Ethanol Plant capable of producing 20 megalitres of bio-ethanol fuel per annum

Obtained Distillers' Licence from Australian Taxation Office.

Sixth Milestone Report 

7
Ethanol Plant
Production and distribution of a total of 10 megalitres of bio-ethanol fuel from the Ethanol Plant for use as a transport fuel within Australia. 

Sweet Sorghum Project
Completed plant demonstrations of sweet sorghum varieties and developed production practices appropriate to Far North Queensland.

Planting of the seed required to produce 10,000 tonnes of sweet sorghum (2.5 hectares) completed.

Provided demonstrations and training for land owners into optimal practices for production of sweet sorghum  in Far North Queensland

Third Integrated Annual Progress Report 

(Seventh Milestone Report)

8
Sweet Sorghum Project

Planted 10,000 tonnes sweet sorghum (200 hectares) across cane areas

Farm Forestry Project

A further 250 hectares of farm forestry planted.

At least a further 650 hectares secured for farm forestry plantings

Eighth Milestone Report

9
Ethanol Plant

Completion of additional facilities for Stage 2 (10 month operations)

Production and distribution of a further 10 megalitres of bio-ethanol fuel per annum from the Ethanol Plant for use as a transport fuel within Australia.

Sweet Sorghum Project
Completed commercial harvesting of 10,000 tonnes of sweet sorghum in various regional environments in Far North Queensland.

Planting of the required seed to produce 50,000 tonnes of sweet sorghum (12.5 hectares).

Fourth Integrated Annual Progress Report 

(Ninth Milestone Report)

10
Farm Forestry Project

A further 850 hectares of farm forestry planted. 

At least a further 1,050 hectares secured for farm forestry plantings

Tenth Milestone Report

11
Ethanol Plant

Production and distribution of a further 20 megalitres of bio -ethanol fuel per annum from the Ethanol Plant for use as a transport fuel in Australia.

Sweet Sorghum Project
Production of 50,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), as feedstock for Ethanol Plant (700 hectares)

Fifth Integrated Annual Progress Report 

(Eleventh Milestone Report)

12
Farm Forestry Project

A further 1,050 hectares of farm forestry planted.

At least a further 750 hectares secured for farm forestry plantings.

Twelfth Milestone Report

13
Ethanol Plant
Production and distribution of a further 20 megalitres of bio-ethanol fuel per annum from the Ethanol Plant for use as a transport fuel within Australia.

Sweet Sorghum Project
Production of additional 100,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feedstock for Ethanol Plant (1,350 hectares).

Sixth Integrated Annual Progress Report 

(Thirteenth Milestone Report)

14
Farm Forestry Project
A further 750 hectares of farm forestry planted.

Fourteenth Milestone Report

15
Seventh Integrated Annual Progress Report

(Fifteenth Milestone Report)

16
Ethanol Plant

Completion and commissioning of Stage 3 of the Ethanol Plant to a production capacity of 40 megalitres of bio-ethanol fuel per annum.

Production and distribution of a further 40 megalitres of bio-ethanol fuel per annum from the Ethanol Plant for use as a transport fuel within Australia. 

Secure supply contract for a total 200 megalitres of bio-ethanol fuel for the period 2008 to 2012

Sweet Sorghum Project
Production of additional 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feedstock for Ethanol Plant (4,000 hectares).

Farm Forestry Project

Maintenance of 3,000 hectares of farm forestry. 

Sixteenth Milestone Report

17
Final Project Report

Final Acquittal Report

Public Dissemination Report
Seventeenth Milestone Report

18
Ethanol Plant
40 megalitres of bio-ethanol fuel produced and distributed as a transport fuel within Australia. 

Farm Forestry
Maintenance of 3,000 hectares of farm forestry.

Sweet Sorghum Project
Production of 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feed stock for the ethanol plant (4,000 hectares)

Eighth Integrated Annual Progress Report

(Eighteenth Milestone Report)

19
Ethanol Plant
40 megalitres of bio-ethanol fuel produced and distributed as a transport fuel within Australia. 

Farm Forestry
Maintenance of 3,000 hectares of farm forestry

Sweet Sorghum Project
Production of 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feed stock for the ethanol plant (4,000 hectares)

Ninth Integrated Annual Progress Report 

(Nineteenth Integrated Annual progress Report)

20
Ethanol Plant
40 megalitres of bio-ethanol fuel produced and distributed as a transport fuel within Australia. 

Farm Forestry
Maintenance of 3,000 hectares of farm forestry

Sweet Sorghum Project
Production of 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feed stock for the ethanol plant (4,000 hectares)

Tenth Integrated Annual Progress Report
(Twentieth Milestone Report)

21


Ethanol Plant
40 megalitres of bio-ethanol fuel produced and distributed as a transport fuel within Australia.

Farm Forestry
Maintenance of 3,000 hectares of farm forestry

Sweet Sorghum Project
Production of 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feed stock for the ethanol plant (4,000 hectares)

Eleventh Integrated Annual Progress Report
(Twenty-First Milestone Report)

22
Ethanol Plant
40 megalitres of bio-ethanol fuel produced and distributed as a transport fuel within Australia. 

Farm Forestry
Maintenance of 3,000 hectares of farm forestry.

Sweet Sorghum Project
Production of 300,000 tonnes of sweet sorghum, or equivalent feedstocks (as approved by the AGO), per annum as feed stock for the ethanol plant (4,000 hectares)

Twelfth Integrated Annual Progress Report
(Twenty-Second Milestone report)

